



Whitemarsh
Information Systems Corporation

Work Breakdown Structure

Whitemarsh Information Systems Corporation
2008 Althea Lane
Bowie, Maryland 20716
Tele: 301-249-1142
Email: mmgorman@wiscorp.com
Web: www.wiscorp.com



Whitemarsh on Database

Work Breakdown Structure

November 2005



Whitemarsh
Information Systems Corporation

2008 Althea Lane
Bowie, Maryland 20716
(301) 249-1142

Work Breakdown Structure

Designations used by companies to distinguish their products are often claimed as trademarks. In all instances where Whitemarsh Press is aware of a claim, the product names appear in initial capital or all capital letters. Readers, however, should contact the appropriate companies for more complete information regarding trademarks and registration.

©2005 by Whitemarsh Information Systems Corporation
All rights reserved

This publication is designed to provide accurate and authoritative information in regard to the subject matter covered. It is sold with the understanding that the publisher is not engaged in rendering legal, accounting, or other professional services. If legal advice or other expert assistance is required, the services of competent professional person should be sought. FROM A DECLARATION OF PRINCIPLES JOINTLY ADOPTED BY A COMMITTEE OF THE AMERICAN BAR ASSOCIATION AND A COMMITTEE OF PUBLISHERS.

Reproduction or translation of any part of this work beyond that permitted by section 107 or 108 of the 1976 United States Copyright Act without the permission of the copyright holder is unlawful. Requests for permission or further information should be addressed to Whitemarsh Press.

ISBN n-*nnn*-*nnnnn*-n

Printed in the United States of America

10 9 8 7 6 5 4 3 2 1



Copyright 2005, Whitemarsh Information Systems Corporation
Proprietary Data, All Rights Reserved

Table of Contents

| | | |
|------------|--|---|
| 1 | Preliminary Analysis Phase | 1 |
| 1.01 | Form project team, plan phase, & estimate project | 1 |
| 1.01.01 | Select manager for project phase | 1 |
| 1.01.02 | Identify administrative, clerical, and computer supports | 1 |
| 1.01.03 | Select project staff for phase | 1 |
| 1.01.04 | Secure commitments for staff availability | 1 |
| 1.01.05 | Create estimate for project | 1 |
| 1.01.06 | Create phase and task plans and schedules | 1 |
| 1.01.07 | Organize phase review committee | 1 |
| 1.01.08 | Conduct methods training as required | 1 |
| 1.01.09 | Set up phase documentation files | 2 |
| 1.01.10 | Create project plan and schedule estimates | 2 |
| 1.01.11 | Establish metadata repository | 2 |
| 1.01.12 | Interrogate and maintain metadata repository during phase | 2 |
| 1.01.13 | Establish effective computing environment, libraries, etc., for resource usage tracking, for storage of data, programs, and run streams for development and unit test, for system test and integration, and for production | 2 |
| 1.01.14 | Develop and/or use database standards for phase | 2 |
| 1.01.15 | Identify and allocate management and clerical overhead to phase | 2 |
| 1.02 | Create initial database project requirements description | 2 |
| 1.02.01 | Request and review documentation of prior related database efforts | 2 |
| 1.02.02 | Obtain initial scoping information for project | 2 |
| 1.02.02.01 | Conduct broad interviews with user management to determine business database objectives for database project | 2 |
| 1.02.02.02 | Identify, name and briefly describe the involved missions | 2 |
| 1.02.02.03 | Identify, name and briefly describe the business resources that are the foundation of the database objects | 2 |
| 1.02.02.04 | Identify, name and briefly describe the existing business information systems .. | 2 |
| 1.02.02.05 | Identify, name and briefly describe the critical business events that currently involve automation assists | 3 |
| 1.02.02.06 | Identify, name and briefly describe the business functions that must be performed | 3 |
| 1.02.02.07 | Identify, name and briefly describe the organizations involved in the enterprise database effort | 3 |
| 1.02.03.01 | Identify major suppliers & uses of database data | 3 |
| 1.02.03.02 | Identify, create, & analyze prototypical data and reports | 3 |
| 1.02.03.03 | Conduct preliminary data transfer and data conversion interview | 3 |
| 1.02.04 | Formulate list of business database objectives that are to be achieved | 3 |
| 1.02.05 | Formulate reasonable list of mechanisms to evaluate project success | 3 |



Work Breakdown Structure

| | | |
|------------|--|----|
| 1.02.06 | Reach consensus on database objectives and evaluation mechanisms | 3 |
| 1.03 | Create mission description model | 3 |
| 1.04 | Create business information systems plan | 7 |
| 1.04.01 | Create Ross resource life cycles | 7 |
| 1.04.02 | Create relationships between resource life cycle nodes and metabase component instances | 8 |
| 1.04.03 | Propose business information systems projects | 8 |
| 1.04.04 | Examine the state of automation for each associated business information system | 8 |
| 1.04.04.01 | Determine improvements required for logical database | 8 |
| 1.04.04.02 | Determine improvements required for physical database | 8 |
| 1.04.04.03 | Determine improvements required for interrogation | 9 |
| 1.04.04.04 | Determine improvements required for system control | 9 |
| 1.04.04.05 | Create system upgrade assessment report for information system | 9 |
| 1.04.04.06 | Estimate the resources required to upgrade the business information system . . . | 11 |
| 1.04.04.07 | Prepare consolidated business information system upgrade report for each business information systems associated with resource life cycle node | 11 |
| 1.04.04.08 | Create consolidated high-level estimate for all business information systems associated with each resource life cycle node | 11 |
| 1.04.04.09 | Create overall business information system upgrade presentation | 12 |
| 1.04.04.10 | Conduct phase review | 12 |
| 1.04.05 | Create and load resource life cycle node pert chart | 12 |
| 1.04.06 | Enter the resource life cycle node chart into a project management package as a PERT chart | 12 |
| 1.04.07 | Enter the PERT chart of the upgrade business information systems as a subproject for appropriate resource life cycle nodes | 12 |
| 1.04.08 | Resource load the resource life cycle subproject nodes | 12 |
| 1.04.09 | Project management scheduling | 12 |
| 1.04.10 | Publish and review the Information systems plan | 13 |
| 1.05 | Create preliminary analysis phase report | 13 |
| 1.05.01 | Select project from information systems plan to accomplish | 13 |
| 1.05.02 | Prepare database system scope narrative | 13 |
| 1.05.03 | Create plan & format for presenting mission descriptions, database domains, and all graphics | 13 |
| 1.05.04 | Create proposal for conceptual specification phase | 13 |
| 1.05.05 | Prepare final report for preliminary analysis phase | 14 |
| 1.06 | Create preliminary analysis presentation | 14 |
| 1.07 | Conduct phase review | 14 |
| 2 | Conceptual Specification Phase | 15 |
| 2.01 | Form project team, plan phase, and revise project plan | 15 |
| 2.01.01 | Select manager for project phase | 15 |



| | | |
|------------|---|----|
| 2.01.02 | Identify administrative, clerical, and computer supports | 15 |
| 2.01.03 | Select project staff for phase | 15 |
| 2.01.04 | Secure commitments for staff availability | 15 |
| 2.01.05 | Create phase and task plans and schedules | 15 |
| 2.01.06 | Organize phase review committee | 15 |
| 2.01.07 | Conduct methods training as required | 15 |
| 2.01.08 | Set up phase documentation files | 15 |
| 2.01.09 | Revise project plan and schedule estimates | 15 |
| 2.01.10 | Interrogate and maintain metadata repository | 15 |
| 2.01.11 | Develop and/or use database standards for phase | 15 |
| 2.01.12 | Review & revise preliminary analysis phase as necessary | 15 |
| 2.02 | Create logical database of business requirements | 15 |
| 2.02.01 | Perform detailed data analysis | 15 |
| 2.02.02 | Perform detailed data analysis for data transfer and conversion | 16 |
| 2.02.03 | Update project mission descriptions, mission description diagram, database domains & construct database domain diagrams | 16 |
| 2.02.04 | Define data integrity model | 17 |
| 2.02.04.01 | Finalize database domain diagram | 17 |
| 2.02.04.02 | Finalize database objects and database object diagram | 17 |
| 2.02.04.03 | Create generalized/abstracted/leveled database domain diagrams | 17 |
| 2.02.04.04 | Narrow database diagram to project scope | 18 |
| 2.02.04.05 | Update business and technical glossary | 18 |
| 2.02.04.06 | Specify data elements | 18 |
| 2.02.04.07 | Create database object table component | 19 |
| 2.02.04.08 | Specify database object table process component | 21 |
| 2.02.04.09 | Create database object information system component | 24 |
| 2.02.04.10 | Specify database object state component | 25 |
| 2.02.05 | Create or modify specified data model as appropriate | 26 |
| 2.02.06.01 | Perform data requirements analysis | 26 |
| 2.02.06.02 | Define retail data warehouse data integrity model | 26 |
| 2.02.06.03 | Identify data integrity requirements for data transfer and data conversion | 26 |
| 2.02.06.04 | Perform analysis to support data transfer and conversion from source databases to retail data warehouse databases | 27 |
| 2.02.06.05 | Verify retail data warehouse data integrity model | 27 |
| 2.02.06.06 | Create retail data warehouse logical database specification report | 28 |
| 2.02.06.07 | Create retail data warehouse logical database presentation | 28 |
| 2.02.06.08 | Conduct subphase review | 28 |
| 2.02.06 | Create logical database specification report | 28 |
| 2.02.08 | Create logical database presentation | 29 |
| 2.02.09 | Conduct subphase review | 29 |
| 2.03 | Specify physical database of business requirements | 29 |



Work Breakdown Structure

| | | |
|------------|---|----|
| 2.03.01 | Specify business information systems model | 29 |
| 2.03.01.01 | Identify business information systems appropriate for subordinate mission description | 29 |
| 2.03.01.02 | Create online data update system specification | 29 |
| 2.03.01.03 | Create batch data update system specification | 31 |
| 2.03.01.04 | Create data loading subsystem specification | 33 |
| 2.03.01.05 | Create specification for each data transfer and data conversion subsystem | 35 |
| 2.03.01.06 | Create enterprise-wide data collection system specification | 35 |
| 2.03.02 | Create business event model | 38 |
| 2.03.03 | Create detailed business function model | 38 |
| 2.03.04 | Create Organization Model | 38 |
| 2.03.05 | Estimate database size | 39 |
| 2.03.06 | Evaluate requirements for backup | 39 |
| 2.03.07 | Specify database integrity subsystem | 39 |
| 2.03.08 | Consolidate logical database changes to accommodate physical database | 40 |
| 2.03.09 | Prepare physical database requirements specification | 40 |
| 2.03.10 | Create physical database presentation | 40 |
| 2.03.11 | Conduct subphase review | 40 |
| 2.04 | Analyze interrogation requirements | 40 |
| 2.04.01 | Identify, name and then create information system process diagram for each specialized report subsystem | 40 |
| 2.04.02 | Analyze standard report requirements | 41 |
| 2.04.03 | Analyze ad-hoc report requirements | 41 |
| 2.04.04 | Prepare interrogation requirements report | 41 |
| 2.04.05 | Analyze data transfer and data conversion reporting requirements | 41 |
| 2.04.06 | Create interrogation presentation | 42 |
| 2.04.07 | Conduct subphase review | 42 |
| 2.05 | Specify system control requirements | 42 |
| 2.05.01 | Specify audit trail needs | 42 |
| 2.05.02 | Specify backup & recovery needs | 42 |
| 2.05.03 | Specify concurrent operations requirements | 43 |
| 2.05.04 | Specify security & privacy requirements | 43 |
| 2.05.05 | Specify reorganization requirements | 43 |
| 2.05.06 | Specify multiple database requirements | 43 |
| 2.05.07 | Prepare system control requirement report | 44 |
| 2.05.08 | Create system control presentation | 44 |
| 2.05.09 | Conduct subphase review | 44 |
| 2.06 | Validate cross product of data integrity and data transformation models | 44 |
| 2.07 | Create cross-product validation presentation | 45 |
| 2.08 | Conduct subphase review | 45 |
| 2.09 | Validate through prototyping | 45 |



| | | |
|---------|---|----|
| 2.09.01 | Select appropriate DBMS | 45 |
| 2.09.02 | Create logical database | 45 |
| 2.09.03 | Create test data | 46 |
| 2.09.04 | Create physical database | 46 |
| 2.09.05 | Create interrogation scenarios | 46 |
| 2.09.06 | Present design iteration | 47 |
| 2.09.07 | Create design iteration changes | 47 |
| 2.09.08 | Update database specification design | 47 |
| 2.09.09 | Walkthrough all components of the data transfer and data conversion | 47 |
| 2.10 | Consolidate logical database changes required to accommodate physical database interrogation, and system control additional requirements, and revise as necessary ... | 48 |
| 2.11 | Create conceptual specification phase report | 48 |
| 2.11.01 | Create introduction & scope | 48 |
| 2.11.02 | Create logical database requirements section | 48 |
| 2.11.03 | Create physical database requirements section | 48 |
| 2.11.04 | Conduct final review of functional completeness & acceptable interaction of data integrity model and data transformation model. | 48 |
| 2.11.05 | Create interrogation requirements section | 48 |
| 2.11.06 | Prepare system control requirements section | 49 |
| 2.11.07 | Prepare conceptual specification phase report | 49 |
| 2.12 | Create conceptual specification phase presentation | 49 |
| 2.13 | Conduct phase review | 49 |
| 3 | Binding Phase | 51 |
| 3.01 | Form project team, plan phase, and revise project plan | 51 |
| 3.01.01 | Select manager for project phase | 51 |
| 3.01.02 | Identify administrative, clerical, and computer supports | 51 |
| 3.01.03 | Select project staff for phase | 51 |
| 3.01.04 | Secure commitments for staff availability | 51 |
| 3.01.05 | Create phase plans and schedules | 51 |
| 3.01.06 | Organize phase review committee | 51 |
| 3.01.07 | Conduct methods training as required | 51 |
| 3.01.08 | Set up phase documentation files | 51 |
| 3.01.09 | Revise project plan and schedule estimates | 51 |
| 3.01.10 | Develop and/or use database standards for phase | 51 |
| 3.01.11 | Interrogate and maintain metadata repository during phase | 51 |
| 3.02 | Review conceptual specification phase for completeness and revise as necessary | 51 |
| 3.03 | Remedy any data availability and quality problems determined during conceptual specification phase | 51 |
| 3.04 | Determine Impact on Corporate Business Model | 51 |
| 3.04.01 | Evaluate tables that are boundary to outside systems and revise as necessary to maximize compatibility | 51 |



Work Breakdown Structure

| | | |
|------------|---|----|
| 3.04.02 | Determine impact on logical database | 51 |
| 3.04.03 | Determine impact on physical database specification | 52 |
| 3.04.04 | Determine impact on interrogation subsystems | 53 |
| 3.04.05 | Determine impact on system control facilities | 53 |
| 3.04.06 | Determine impact on ancillary supports | 53 |
| 3.04.07 | Determine impact on database system quality tests | 53 |
| 3.04.08 | Formulate corporate business model impact report | 54 |
| 3.05 | Evaluate, select and/or procure DBMS packages | 54 |
| 3.05.01 | Determine whether database application requires static relationship data structures | 54 |
| 3.05.02 | Create requirements document | 54 |
| 3.05.03 | Create DBMS requirements document presentation | 54 |
| 3.05.04 | Conduct subphase review | 55 |
| 3.05.05 | Issue RFP and select DBMS | 55 |
| 3.05.06 | Formulate DBMS selection report and presentation | 55 |
| 3.05.07 | Conduct subphase review | 55 |
| 3.05.08 | Install package | 55 |
| 3.05.09 | Conduct DBMS training | 55 |
| 3.05.10 | Determine DBMS performance characteristics | 55 |
| 3.05.10.01 | Develop prototypical implemented data model design | 56 |
| 3.05.10.02 | Develop prototypical implemented data model DDL and submit to DBMS | 56 |
| 3.05.10.03 | Develop prototypical data loading programs | 56 |
| 3.05.10.04 | Develop prototypical data update programs | 56 |
| 3.05.10.05 | Develop prototypical interrogation modules in HLI and NL | 56 |
| 3.05.10.06 | Develop statistically valid distributions of sample data | 56 |
| 3.05.10.07 | Assess DBMS system control capabilities | 56 |
| 3.05.10.08 | Run various tests at different loads, velocities,etc. | 58 |
| 3.05.10.09 | Develop graphs and tables to assist in database design and language selection | 58 |
| 3.05.10.10 | Create DBMS performance report | 58 |
| 3.05.10.11 | Create DBMS performance presentation | 59 |
| 3.05.10.12 | Conduct subphase review | 59 |
| 3.05.11 | Develop hints and tidbits section for documentation | 59 |
| 3.05.12 | Create a mapping from DBMS taxonomy to DBMS documentation | 59 |
| 3.05.13 | Develop generic examples for all database application functions | 59 |
| 3.05.14 | Adjust programming effort estimates for programming assists provided by natural languages | 59 |
| 3.06 | Evaluate, select and/or procure metadata repository packages | 59 |
| 3.06.01 | Create metadata repository requirements document | 59 |
| 3.06.02 | Create metadata repository requirements document presentation | 60 |
| 3.06.03 | Conduct subphase review | 60 |



| | | |
|---------|---|----|
| 3.06.04 | Issue RFP and select metadata repository | 60 |
| 3.06.05 | Formulate metadata repository selection report and presentation | 60 |
| 3.06.06 | Conduct subphase review | 60 |
| 3.06.07 | Install metadata repository package | 61 |
| 3.06.08 | Conduct metadata repository training | 61 |
| 3.06.09 | Accomplish metadata repository prototype implementation | 61 |
| 3.06.10 | Conduct metadata repository prototype demonstration | 61 |
| 3.06.11 | Create metadata repository prototype demonstration presentation | 61 |
| 3.06.12 | Conduct subphase review | 61 |
| 3.07 | Determine Implementation Strategy | 62 |
| 3.07.01 | Bind logical database to selected DBMS | 62 |
| 3.07.02 | Bind physical database to selected DBMS | 63 |
| 3.07.03 | Determine interrogation implementation strategy | 64 |
| 3.07.04 | Configure system control implementation strategy | 64 |
| 3.07.05 | Assess hardware availability | 65 |
| 3.07.06 | Determine implementation strategy | 65 |
| 3.07.07 | Prepare system proposal for implementation phase | 66 |
| 3.07.08 | Create implementation approach presentation | 66 |
| 3.07.09 | Conduct subphase review | 66 |
| 3.08 | Prepare binding phase report | 66 |
| 3.09 | Create binding phase presentation | 67 |
| 3.10 | Conduct phase review | 67 |
| 4 | Implementation Phase | 69 |
| 4.01 | Form project team, plan phase, and revise project plan | 69 |
| 4.01.01 | Select manager for project phase | 69 |
| 4.01.02 | Identify administrative, clerical, and computer supports | 69 |
| 4.01.03 | Select project staff for phase | 69 |
| 4.01.04 | Secure commitments for staff availability | 69 |
| 4.01.05 | Create phase plans and schedules | 69 |
| 4.01.06 | Organize phase review committee | 69 |
| 4.01.07 | Conduct methods training as required | 69 |
| 4.01.08 | Set up phase documentation files | 69 |
| 4.01.09 | Revise project plan and schedule estimates | 69 |
| 4.01.10 | Develop and/or use database standards for phase | 69 |
| 4.01.11 | Interrogate and maintain metadata repository during phase | 69 |
| 4.02 | Create or revise logical database | 69 |
| 4.03 | Create or revise physical database | 70 |
| 4.03.01 | Create or revise operational data model | 70 |
| 4.03.02 | Create or revise views | 70 |
| 4.03.03 | Create or revise each data update subsystem | 70 |
| 4.03.04 | Create or revise each data loading subsystem | 72 |



Work Breakdown Structure

| | | |
|------------|---|----|
| 4.03.05 | Create or revise each data conversion subsystem | 73 |
| 4.03.06 | Create or revise test data | 74 |
| 4.03.07 | Create or revise database backup procedures | 74 |
| 4.03.08 | Perform system development test on physical database | 74 |
| 4.03.09 | Create or revise physical database implementation report | 74 |
| 4.03.10 | Create or revise physical database implementation presentation | 74 |
| 4.03.11 | Conduct subphase review | 75 |
| 4.04 | Create or revise critical interrogation subsystems | 75 |
| 4.04.01 | Analyze implementation requirements & create schedule for specific interrogation subsystems | 75 |
| 4.04.02 | Analyze implementation requirements for specific interrogation subsystem | 75 |
| 4.04.03 | Create or revise specific interrogation unit | 76 |
| 4.04.04 | Create interrogation implementation report | 77 |
| 4.04.05 | Create or revise interrogation implementation presentation | 77 |
| 4.04.06 | Conduct subphase review | 78 |
| 4.05 | System control implementation | 78 |
| 4.05.01 | Implement or revise fully supported DBMS facilities | 78 |
| 4.05.02 | Implement or revise partially supported DBMS facilities | 78 |
| 4.05.03 | Acquire/implement and/or revise facilities not supported by DBMS | 78 |
| 4.05.04 | Create utilization scenarios & fully test all facilities | 79 |
| 4.05.05 | Create or revise operations documentation & guides | 79 |
| 4.05.06 | Determine, implement and maintain security and privacy for implementation phase activities | 79 |
| 4.05.07 | Create or revise system control implementation report | 79 |
| 4.05.08 | Create or revise system control implementation presentation | 79 |
| 4.05.09 | Conduct subphase review | 80 |
| 4.06 | Develop or revise ancillary supports | 80 |
| 4.06.01 | Develop or revise database system training | 80 |
| 4.06.02 | Develop or revise database hotline | 80 |
| 4.06.03 | Develop or revise database standards | 81 |
| 4.06.04 | Develop or revise final test data | 81 |
| 4.06.05 | Develop or revise database system documentation | 81 |
| 4.06.05.01 | Develop internal database documentation | 81 |
| 4.06.05.02 | Prepare user manuals | 82 |
| 4.06.05.03 | Prepare operations documentation | 82 |
| 4.06.05.04 | Review & finalize all documentation | 82 |
| 4.06.06 | Prepare ancillary supports implementation report | 82 |
| 4.06.07 | Create or revise ancillary supports presentation | 83 |
| 4.06.09 | Conduct subphase review | 83 |
| 4.07 | Plan and conduct system quality tests (system quality test) | 83 |
| 4.07.01 | Create or revise system operation scenarios | 83 |



| | | |
|---------|---|----|
| 4.07.02 | Create or revise tests to validate scenarios | 83 |
| 4.07.03 | Schedule database system quality test | 84 |
| 4.07.04 | Conduct system quality tests | 84 |
| 4.07.05 | Prepare system test report | 84 |
| 4.07.06 | Create system test presentation | 84 |
| 4.07.07 | Conduct subphase review | 84 |
| 4.08 | Create implementation phase report | 85 |
| 4.09 | Create implementation phase presentation | 85 |
| 4.10 | Conduct phase review | 85 |
| 5 | Conversion & Deployment Phase | 86 |
| 5.01 | Form project team, plan phase, and revise project plan | 86 |
| 5.01.01 | Select manager for project phase | 86 |
| 5.01.02 | Identify administrative, clerical, and computer supports | 86 |
| 5.01.03 | Select project staff for phase | 86 |
| 5.01.04 | Secure commitments for staff availability | 86 |
| 5.01.05 | Create phase plans and schedules | 86 |
| 5.01.06 | Organize phase review committee | 86 |
| 5.01.07 | Conduct methods training as required | 86 |
| 5.01.08 | Set up phase documentation files | 86 |
| 5.01.09 | Revise project plan and schedule estimates | 86 |
| 5.01.10 | Develop and/or use database standards for phase | 86 |
| 5.01.11 | Interrogate and maintain metadata repository during phase | 86 |
| 5.02 | Review prior phase for completeness and revise as necessary | 86 |
| 5.03 | Secure, install and test all equipment | 86 |
| 5.04 | Conduct all training | 86 |
| 5.04.01 | Conduct user training | 86 |
| 5.04.02 | Conduct system maintenance training | 86 |
| 5.05 | Convert all data | 87 |
| 5.06 | Create conversion and deployment report | 87 |
| 5.07 | Create conversion and deployment review presentation | 87 |
| 5.08 | Conduct phase review | 87 |
| 5.09 | Prepare estimate for production and administration phase | 87 |
| 5.10 | Prepare project production & administration phase funding | 87 |
| 5.11 | Present for funding review | 87 |
| 6 | Production and Administration Phase | 89 |
| 6.01 | Form project team, plan phase, and revise project plan | 89 |
| 6.01.01 | Select manager for project phase | 89 |
| 6.01.02 | Identify administrative, clerical, and computer supports | 89 |
| 6.01.03 | Select project staff for preliminary analysis phase | 89 |
| 6.01.04 | Secure commitments for staff availability | 89 |
| 6.01.05 | Create phase plans and schedules | 89 |



Work Breakdown Structure

| | | |
|------------|---|----|
| 6.01.06 | Organize phase review committee | 89 |
| 6.01.07 | Conduct methods training as required | 89 |
| 6.01.08 | Set up phase documentation files | 89 |
| 6.01.09 | Revise project plan and schedule estimates | 89 |
| 6.01.10 | Develop and/or use database standards for phase | 89 |
| 6.01.11 | Interrogate and maintain metadata repository during phase | 89 |
| 6.02 | Database system production | 89 |
| 6.02.01 | Commence database system | 89 |
| 6.02.02 | Conduct ongoing database system production | 90 |
| 6.02.03 | Develop and maintain views as necessary | 90 |
| 6.03 | Develop interrogation subsystems | 90 |
| 6.03.02 | Create views | 90 |
| 6.03.03 | Prototype through a natural language | 90 |
| 6.03.04 | Select cost efficient language | 91 |
| 6.03.05 | Implement interrogation subsystem | 91 |
| 6.03.06 | Perform system development test on interrogation subsystem | 91 |
| 6.03.07 | Assess production impact | 91 |
| 6.03.08 | Develop interrogation implementation report | 91 |
| 6.03.09 | Create interrogation implementation presentation | 92 |
| 6.03.10 | Conduct interrogation review | 92 |
| 6.04 | Application Optimization Assessment | 92 |
| 6.04.01 | Assess physical database performance | 92 |
| 6.04.02 | Assess interrogation performance | 92 |
| 6.04.03 | Assess system control performance | 92 |
| 6.04.03.01 | Assess audit trail performance | 92 |
| 6.04.03.02 | Assess performance of backup & recovery | 93 |
| 6.04.03.03 | Assess performance of message processing | 93 |
| 6.04.03.04 | Assess completeness and performance of security & privacy | 93 |
| 6.04.03.05 | Assess performance of concurrent operations | 94 |
| 6.04.03.06 | Assess sophistication of reorganization | 94 |
| 6.04.03.07 | Assess sophistication of multiple database object processing | 94 |
| 6.04.03.08 | Create system control assessment report | 95 |
| 6.04.04 | Create logical database change requirements to accommodate performance ... | 95 |
| 6.04.05 | Create consolidated application performance change requirements report | 95 |
| 6.04.06 | Create assessment to change ancillary support for application performance change requirements | 95 |
| 6.04.07 | Create consolidated application performance change requirements presentation | 95 |
| 6.04.08 | Conduct subphase review | 96 |
| 6.05 | Determine database system maintenance policy | 96 |
| 6.05.01 | Select maintenance approach, methods, and tools | 96 |



| | | |
|------------|--|-----|
| 6.05.01.01 | Determine maintenance approach | 96 |
| 6.05.01.02 | Establish maintenance methods | 96 |
| 6.05.01.03 | Identify and select maintenance tools | 96 |
| 6.05.01.04 | Document selections and formalize findings | 96 |
| 6.05.02 | Determine procedures for standard and emergency maintenance | 96 |
| 6.05.03 | Publish maintenance policy | 97 |
| 6.06 | Perform standard system maintenance | 97 |
| 6.06.01 | Identify and assign maintenance problem | 97 |
| 6.06.01.01 | Identify maintenance need | 97 |
| 6.06.01.02 | Document maintenance need | 97 |
| 6.06.01.03 | Analyze the maintenance need | 97 |
| 6.06.01.04 | Identify proper person/organization to solve problem | 97 |
| 6.06.02 | Analyze problem and estimate maintenance effort | 97 |
| 6.06.02.01 | Analyze problem, determine solution and work around | 98 |
| 6.06.02.02 | Determine pervasiveness and issue alert as appropriate | 98 |
| 6.06.02.03 | Determine alternative of choice and obtain approval | 98 |
| 6.06.02.04 | Set priority of implementation | 98 |
| 6.06.02.05 | Notify proponent of schedule of change | 98 |
| 6.06.03 | Accomplish the maintenance change | 98 |
| 6.06.03.01 | Create conceptual specification of change | 98 |
| 6.06.03.02 | Create implementation specification of change | 99 |
| 6.06.03.03 | Implement the change | 100 |
| 6.06.03.04 | Perform system development test on change | 101 |
| 6.06.03.05 | Deliver the change | 101 |
| 6.06.04 | Plan and conduct system quality tests | 101 |
| 6.06.05 | Conduct required training | 102 |
| 6.06.06 | Install change into production | 102 |
| 6.06.07 | Monitor database application | 102 |
| 6.07 | Perform emergency maintenance | 103 |
| 6.07.01 | Document the problem | 103 |
| 6.07.02 | Verify the problem through independent methods | 103 |
| 6.07.03 | Determine solution to problems | 103 |
| 6.07.04 | Acquire approval for change | 103 |
| 6.07.05 | Change run-time modules | 103 |
| 6.07.06 | Modify source code and create database object for production library | 103 |
| 6.07.07 | Install change | 103 |
| 6.07.08 | Create standard maintenance change request | 103 |
| 6.08 | Accomplish database system revision | 103 |
| 6.08.01 | Propose database system revision | 103 |
| 6.08.02 | Prepare implementation strategy of revision | 104 |
| 6.08.03 | Implement revision | 104 |



Work Breakdown Structure

| | | |
|---------------|--|-----|
| 6.08.03.01 | Implement revised logical database | 104 |
| 6.08.03.02 | Implement revised physical database | 104 |
| 6.08.03.03 | Implement interrogation subsystem revisions | 105 |
| 6.08.03.04 | Accomplish system control changes | 105 |
| 6.08.03.04.01 | Revise fully supported DBMS facilities | 105 |
| 6.08.03.04.02 | Revise partially supported DBMS facilities | 105 |
| 6.08.03.04.03 | Revise facilities not supported by DBMS | 105 |
| 6.08.03.04.04 | Revise utilization scenarios & fully test all facilities | 106 |
| 6.08.03.04.05 | Revise operations documentation & guides | 106 |
| 6.08.03.04.06 | Create revised system control implementation report | 106 |
| 6.08.03.04.07 | Create revised system control implementation presentation | 106 |
| 6.08.03.04.08 | Conduct subphase review | 106 |
| 6.08.04 | Revise ancillary supports | 106 |
| 6.08.05 | Plan and conduct system quality tests | 107 |
| 6.08.06 | Prepare software release notice | 107 |
| 6.08.07 | Merge revision into production system | 108 |
| 6.08.08 | Perform enterprise model audit on evolution | 108 |
| 6.08.09 | Conduct revision review | 108 |
| 6.09 | Perform enterprise database audit | 108 |
| 6.09.01 | Audit metadata repository components and note discrepancies by identifying the items's unique identifier and suspected problem | 108 |
| 6.09.02 | Audit non-metadata repository data and computer programs | 114 |
| 6.09.03 | Audit ancillary support items | 115 |
| 6.09.04 | Formulate audit report | 118 |
| 6.09.05 | Monitor database system operation | 118 |
| 6.09.06 | Certify enterprise model audit pass/fail | 118 |
| INDEX | | 119 |

