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1.0 Introduction and Rationale

This Whitemarsh Project user guide addresses two objectives: First, to have its readers
understand the Whitemarsh approach to project management and second, to enable the
Whitemarsh Metabase System user perform the role of project manager over various Metabase
System-centric projects. This section, Section 1, addresses the first objective. Sections 2 through
to the end address the second objective.

If the reader is not convinced with the rationality and engineering of the Whitemarsh approach to
project management, they should look elsewhere for a software system to manage Metabase
System-centric projects.

This approach was conceived in response to over 40+ years of suffering through the traditional
approach to project management. There is an often quoted Einstein adage: “Insanity: Doing the
same thing over and over again expecting different results.” While the Whitemarsh is different,
its differences must be shown to be worthwhile, not just another form of insanity.

1.1  Why Project Management is Important

Project Management is important because almost all enterprises suffer from one or more of the
following problems:

° Inaccurate estimates

° Conflicting priorities among projects

o Inability to deal with varying levels of work conditions, staff skills, and the like
° No intra- and inter-project reporting

Simply put, a common lament is that while there are projects everywhere, the ability to
effectively manage these projects on an individual or enterprise-wide basis is nowhere.

For example, studies by have shown that many, if not most, knowledge worker projects exhibit
these characteristics: over budget, under specified, delivered late, and fail to meet organizational
expectations. While not all reasons for failure can be laid at the foot of project management, too
many can. Among the underlying reasons are invalid work plans, insufficient time for
requirements changes, and inexperienced or mis-allocated staff resources.

The United States Government” General Accounting Office (GAO) has been studying IT
projects for a number of years, and a review of 10 GAO studies clearly shows that the main
reasons why IT systems fail has nothing to do with IT. Again, while not all reasons are
specifically related to project management, some of the reasons have to do with critical
components of project management. And again, these are invalid work plans, insufficient time
for requirements changes, and inexperienced or mis-allocated staff resources.
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Today’s most popular project management system is Microsoft’s Preoject (www.microsoft.com).
It exists in two forms: PC based and Server based. While the server-based verison is designed for
enterprise-wide projects, and while the PC-based version is suited for scheduling a single project
of relatively simple complexity, both the high end and low end solutions do not really address
the problems associated with:

Disjoint projects

Management of generally uncontrolled resources

Repeatability of projects

Incorporation of learned experience into the project estimation cycle

Many knowledge worker projects involve persons from within different organizations over
whose time the project manager may not have direct control. Thus, the best the project manager
can do is to request participation and to create approximate schedules that show deliverables
from these non-controlled participants.

If the knowledge worker project manager creates elaborate project schedules based on many
layers of intricately crafted activity networks, then while they look magnificent the instant they
are first created, these project plans cannot withstand assaults from all the schedule conflicts.
Once these assaults are underway, the project manager has to continuously adjust the layers of
project activity networks, resource estimates, parallel and serial paths, etc. Soon the project
manager’s life is consumed by project management rather than project accomplishment.

The dilemma then becomes:

o Accomplish the project, or
° Plan the project’s accomplishment.

All too often, project planning is discarded because the project management system, initially
thought to be the savior from chaos actually had become another source of chaos. The castle of
project management becomes the project manager’s dungeon wherein time is the dungeon
master, the PERT chart is the shackles, and the schedule is the rack.

To be successful at project management, an approach must:

Concurrently manage disjoint projects

Manage generally uncontrolled resources

Enable maximum re-use of past efforts

Incorporate learned experiences

Not require a full-time project planner

Support what-if resource allocation scenarios

Enable management to know about and view all projects and resources across the
enterprise
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° Support the presentation of projects individually, or from the perspective of a
business-defined set of priorities
° And finally, enable project managers to view the actual project deliverables from

within the project management system

1.2 Whitemarsh Project Management Environment

Whitemarsh project management is based first and foremost on its database design. The general
“life cycle” of Whitemarsh project management is:

° Employ project, deliverable, and task templates to plan projects

° Plan and estimate projects in a gross way and accommodate different work
environment factors

Allocate staff including their skill levels and work velocities to projects and
generate schedules

View, review, and revise actual project deliverables

Record progress of deliverable accomplishments

Re-plan projects as needed

“Learn” from actual durations of accomplished deliverables

Whitemarsh believes that project management success is predicated on:

° Continuous optimization of repeatable projects,

° Accommodation of various work environments and factors within these
environments,

° Adjustment of project schedules based on differing staff and skill levels, and

° Capturing actual work accomplishment metrics that support earned value analysis

and reporting.

Whitemarsh project management serves the need of the independent project manager who has to
accomplish the definition, management and reporting of diverse and possibly disjoint projects
with staff of varying skill levels within mixed work environments that are generally not within
direct control. Whitemarsh believes that this type of project management environment is the rule
in today’s organizations, not the exception.

1.3  Whitemarsh Project Management, A Difference in Kind

A key distinction of the Whitemarsh project management approach and others is that the
Whitemarsh approach concentrates on the management of “nouns,” not “verbs.” Clearly, since
there is no one sacred, perfect way to produce a deliverable (i.e., the nouns), if the focus of
project management is to identify and control the “methods” (i.e., the verbs) by which
deliverables are produced, then, to have enterprise-wide project management and/or to have
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enterprise-wide metrics, the enterprise must first carve-into-stone the processes by which work is
done. Not only is this impossible, it is highly undesirable. It is impossible because it is
inconceivable that there is only one way to accomplish any deliverable. It is undesirable because
it is insulting to the project’s staff to presume to control their every technique, process and step.
Not only can’t it be done, no one will allow it to be done.

In contrast to managing “verbs,” Whitemarsh project management manages “nouns.” It does this
by collecting the quantities of resources expended to produce deliverables. Whitemarsh project
estimates are therefore based on the staff hours required to produce deliverables rather than to
accomplish tasks.

This technique enables different styles of project management to be employed or be set one
against the other by comparing the resources expended to produce deliverables. There might be
one project template for mainframe development, another for micros, and finally a methodology
for web-based systems even though all the deliverables might be essentially the same.
Alternatively, there might be multiple deliverable templates that essentially produce the same set
of deliverables to serve the needs of different styles or technigues as might be the case for the
data-driven and process-driven approaches.

Additionally, the Whitemarsh project management approach enables enterprise-wide project
reporting in terms of the cost and effort to produce deliverables versus the accomplishment of
activities. As work techniques improve, either through the increased skill of staff, or through the
adoption of different techniques, the efforts remain comparable because it is the quantity of
resources expended to produce the deliverables that are compared rather than the activities that
are no longer able to be compared because they are now different.

To illustrate, when you go into a grocery store and buy an apple, the cost is expressed in terms of
the product you are buying, the apple. While you may wonder how much the various activities
cost that ultimately produced the apple, fundamentally, you probably do not care. When you go
to five different stores and compare the cost of apples (given a standard for equating quality),
again you are only comparing the cost of the deliverable, the apple. If one store spends 10% for
transportation and another spends 8%, you probably don’t care. It’s the final cost of the apple
that matters, nothing else. So also should it be with project management. The only thing that
should matter is the final cost of the deliverable. Nothing more, and nothing less.

If however, you are a wholesale apple buyer that deals with a co-operative and by contract, you
have to pay every apple grower the maximum cost incurred by any one member of the
cooperative, then you have a real incentive to look “behind” the costs of the deliverables (the
apples) to find the different underlying processes that make the costs different. Even then, the
goal is to find the lowest-cost set of activities that result in the least expensive apples, and to
highly recommend that set of activities to all members of the cooperative so your costs for the
deliverable—as a buyer—will go down. So, while there may be an interest in activity-sets, they are
not the driving force. So too with Whitemarsh project management where the cost of
deliverables rather than the cost of methods is the driving force.
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Whitemarsh project management enables the melding Project Templates with selected
Deliverable Templates, which are the enterprise’s specifications of deliverables and the unit
effort metrics for these deliverables.

Thereafter, the Deliverable templates are melded with Task Templates, which are the
enterprise’s processes or methods that have been proven over the years to accomplish work in a
most cost effective manner.

The resulting Project Templates, and by reference, include Deliverable Templates and Task
Templates are tuned into “real” projects by determining the quantity of deliverables. Thereafter,
the projects are modified to reflect:

° Work environment factors—that is, the effects from varied work environments on
the creation of deliverables according to certain task templates.

° Staff—that is, the effects from persons and their varying types and degrees of skills
on the rate of production of deliverables according to the task templates.

Collectively, these four project management components are an exemplary use of the database
fundamental, define once, use many times. Whitemarsh believes it has achieved the ability to
have maximum reuse with minimum original, one-off effort.

1.4 Whitemarsh Project Management ROI

Project Management “data” is just another form of metadata that is included within the
Whitemarsh Metabase System Environment. Because the project management data is stored in
the Metabase System’s database, individual project plans are able to be manufactured and are
completely integrated, interoperable, and non-redundant.

Project accomplishment status is able to be recorded as work is accomplished. In addition, the
actual created or modified work products can be directly accessed through the project
management's entered data.

The project management development effort from this Metabase integrated project management
approach is about 5% of that expended through the traditional approach, not because the
Whitemarsh project management approach are easier to accomplish but because there is only one
set of project management enterprise-wide project management metadata that can be used
multiple times and can be reconfigured in multiple ways.
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1.4.1 Traditional Approach Problems

The traditional approach to project management builds work breakdown structures (WBS) that
result in many different forms with different task lists and deliverables even when the overall
project is the same. Because of these same but different projects, almost all project managers
create task lists that support different strategies and approaches.

It is not uncommon therefore to have deliverables with different names, contents, quality
controls for both creation and execution even when the deliverables are essentially the same.
Adding to that complexity and uncertainty are variable work environments and different
proficiency levels and skills of those assigned to work on the projects. Added finally are the
serial or parallel nature of tasks. Because of all of this, the list of problems exhibited by
traditional project management strategies are:

° Different WBSs for essentially the same project, that, in turn, makes inter-project
comparisons difficult to almost impossible

° Difficulty in comparing work by assigned persons with varying skills and
proficiencies

° Difficulty in reconciling deliverables stylized to fit all the variable work
breakdown structure task lists

° Difficulty in identifying, quantifying, and assessing the effects of variable work
environments

° Difficulty in assessing the relative performance of one project with another as the
majority of comparable items are not able to be interrelated

° Virtual impossibility in prototyping and comparing various project plans

° Difficulty in producing really verifiable earned value reports

1.4.2 Traditional Approach Solution

Accomplishment of a solution to the problems cited above begins with clearly separating out the
project management components that must ultimately comprise a viable project management
solution. These include:

° Projects
° Deliverables
° Work process tasks
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° Work environments
o Persons with varying levels of skills and performances

Projects can range from simple to complex. Simple projects are those that are short-term, single
purpose with one or a few well defined deliverables and just a few persons.

Complex projects are those that are long-term, have multiple purposes consisting of interrelated,
hierarchical as well as network engineered organized agendas, task lists, deliverables, and large
collections of persons with varying skill levels and performance capabilities.

Initially large collections of projects must be identified and examined to discern patterns through
which complex projects can be broken down into smaller well defined projects that can, in turn,
be interrelated through the production of output deliverables from one project that become inputs
to the next project.

Deliverables need to be identified and examined in a way similar to projects. This results in
collections of smaller, well defined deliverables that are created within one project and are then
used within another.

Work process tasks are troublesome to standardize. That’s because the vast majority of projects
accomplished within the Whitemarsh business domain are “intellectual property” projects rather
than “product manufacturing” projects. Designing a database or business information system, or
deducing an enterprise's architecture are examples of the former while building a computer,
automobile, or production line manufacturing are examples of the later.

Because of the critical difference between intellectual-property projects and
product-manufacturing projects, the ability to identify, standardize, and rigorously monitor work
process tasks ranges from close to impossible for the manager to completely frustrating to the
persons actually performing the work.

Work environments within intellectual property projects can also have great variability. These
variabilities include work performance enhancement tools, availability of reviewers, and the like.

The final component of effective project management includes the identification and assessment
of persons, their skills and levels, and their relative levels of performance. Without being able to
quantify performance based on audited deliverable accomplishment, project estimates are
educated guesses at best.

1.4.3 Solution Engineering

The engineered solution is founded on a highly engineered data model of database tables (about
75). Within that collection of database tables are three collections of template components that
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can be used over and over to effect standardization, comparison, and assessments across the
many projects within an enterprise. The templates are:

° Project Template Types and Project Templates
° Deliverable Template Types and Deliverable Templates
° Task Template Types and Task Templates

These three collections of templates are hierarchically organized. That is, each “type” template
can have multiple levels. Each type leaf is able to be related to a template apex/root record,
which, in turn, can be hierarchically decomposed.

The relationship between template collections is many-to-many. This enables:

° Projects to be related to one or more deliverables and vice versa
° Deliverables to be related to one or more tasks and vice versa.

Deliverables and Tasks commonly exist in groups founded on an apex/root deliverable or
apex/root task and subordinate deliverables or tasks. Deliverables or contained deliverables are
specified and are determined to have unit-effort staff-hour accomplishment estimates. In
contrast, tasks and contained subordinate tasks are not precisely specified nor are their work
accomplishment hours estimated. That is because deliverables accomplishments are what are
identified, estimated, scheduled. Tasks, in and of themselves, do not result in the
accomplishment of actual project products. Rather they only result in “time-burned.”

The fourth component are work environment factors. These are identified and assessed as to how
their presence within a project result in deliverables being accomplished faster or slower.

The fifth component are persons assigned along with their determined skills, skill levels to
specific project deliverables.

Whitemarsh project management does not directly support the creation of Gantt, PERT or CPM
charts. Rather, these charts are accomplished through a project management data export process
that is fed to an add-on project management package from Critical Tools,
http://www.criticaltools.com/

1.4.4 Project Development

Projects are developed through the application of templates and the assignment of work
environment factors and person skills.

A new project is instigated by creating a new project record. The project is named and described.
The next step is the assignment of one or more specific project templates from within the set of
project templates. These assigned projects are sequenced.
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At that point, the actual detailed project work plan creation process is started. The result of that
process is a completely identified set of the project’s deliverables and project tasks. Generated as
well are unit effort estimates, for example, it takes a half hour to identify, name, and describe a
table. The quantity of tables is then estimated. Estimated as well is the average quantity of
columns, and the like.

The project development effort continues with the assignment of persons work environment

factors to project deliverables. At this point, embedded processes are executed to determine the
overall project duration, staff hour estimates, and the like.

1.4.5 Project Execution Context

Projects are the “mechanism” through which a myriad of enterprise work products are created,
reported, modified and evolved. Included are enterprise:

° Enterprise Architectures including Missions, Organizations, Functions and
Positions

° Information Needs that satisfy enterprise architectures

° Resource Life Cycle Analysis network that support enterprise architecture and
information systems plan component justification and build sequencing

° Data Architectures including database objects, data elements, three layers of data
models, and business information system data interface models

° Business Information Systems including User Acceptance Testing models

As projects are accomplished that is, as the enterprise architecture work products are created, the
Whitemarsh project management can be employed to plan, schedule, and record their
accomplishment and also directly access the created deliverable.

1.4.6 The ROI

A traditionally developed project plan typically consists of:

250 work tasks

50 specific deliverables

A PERT chart

Assignment of staff

Development of a project management proposal

The amount of time for such a project is commonly:

o Work tasks of 3 minutes each or 12 hours
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Deliverable specification at 1 hour each or 50 hours

PERT chart at 2 minutes per task or 10 hours

Assignment of staff at 3 minutes per task or 12 hours
Development of an oveall project management proposal, 8 hours

The total time is therefore 92 hours or 8 calendar days.

In contrast, using the Whitemarsh Project Management system project plan development only
takes about 4 hours. That’s a 20:1 ROI.

1.4.7 The “Real” ROI

The 20:1 ROI for project plan development is only the surface layer of the ROI resulting from
Whitemarsh project management. The real ROI is almost uncalculable becuase with the
Whitemarsh Project Management approach:

Every WBS is drawn from standardized collections of Projects, Deliverables, and
Tasks that makes comparisons quick and easy.

The assignment of and assessment of assiged persons is both easy and comparable
as deliverable-accomplishment results are entered by each assigned person on a
no less often than weekly.

Every deliverable specification is standardized, and the actual deliverables
accomplished are able to be retrieved and reviewed during the project’s actual
execution.

The effect of assigned work environnments can be determined, and if possible
changed along with the ability to re-generate the remaining project deliverables
estimates.

Quick, easy, and effective assessment of various project performances across the
enterprise by mission, organization, business function, and by type of deliverable.

Quick and easy prototyping of project plans through changes in person skill and
performance levels and changes in work environment factors.

Generation of current and predicted earned value reports.

1.5 Presumed Knowledge

Copyright 2015, Whitemarsh Information Systems Corporation
Proprietary Data, All Rights Reserved
10



Whitemarsh Metabage System: Project Monagement (aers Guide

This user guide, as with all the other metabase user guides presume that the reader has read and
is completely familiar with the following documents: Metabase Common Processes, and
Metabase Bill of Materials and Single File Recursion (BOM/SFR Guide). These documents
serve as metabase teaching guides for processes that commonly occur throughout the metabase
system.

1.6 Metabase Example

The metabase example, Movies, is a complete example of a business which is available from the
Whitemarsh website. The Movies Rental Corporation was modeled after the largest movies
rental corporation in the United States. As such, the example has national, regional, and retail
outlets. The example data has several data models, one for an original data capture, store based
system, and another which is a data warehouse for rented movies.

2.0 Software Installation

Metabase installation is explained in the Metabase Administrators Guide.

3.0 Database Design

3.1 Database Design Architecture

Whitemarsh Project Management is squarely founded on a database application that captures and
manages the data critical to effective project management. The database’s design, depicted in
Figure 1, consists of a number of entities. All these entities are traditional third normal form
tables are interconnected through one-to-many relationships except for those entities that show
either hierarchical or network relationships.

An example of a hierarchical relationship is represented by a one-to-many relationship from the
entity to itself. Examples of this are:

Contracts

Deliverable Template Types
Deliverable Templates
Project Deliverables

Project Tasks

Project Template Types
Project Templates

Task Template Types

Task Templates
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Figure 1. Whitemarsh Project Management Data Model Diagram.

An examples of a network relationship is:

Organization,
Organization Structure
Organization Structure Type

The entities from Figure 1 are also divided into seven distinct clusters, which are:

W

Baseline Management
Contract Management
Template Management
Project Management
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Person and Skill Management
° Resource Life Cycle Management
° Work Environment Factor Management

Each distinct cluster of Whitemarsh Project Management entities are identified and described in

Table 2.

Entity Cluster

Entities

Description

Project Template
Project Template Type
Task Template

Task Template Type

Baseline Baseline Type The collection of tables for baseline
Management Baseline enable the fixing of all project
Baseline Project related resources at the date
Baseline Project-Project Deliverable established for that baseline.
Baseline Project-Project-Deliverable Person
Skill Level
Baseline Project-Project-Deliverable Work
Environment Factor
Contract Contracts The collection of tables for contract
Management Contract Role management provide the context
Contract Organization Structure necessary to understand the project
Contract Resources related data associated with a
contract.
Template Deliverable Template The collection of tables for template
Management Deliverable Template Type management address the three sets

of templates: Project, Deliverable,
and Task. Each of the three sets are
able to be hierarchical. Collectively
the three sets of templates enable
the generation of project plans.
Deliverable Templates also have
unit effort metrics that are the
foundation for resource generation.

Project Management

Project

Project Deliverable Person Skill Level
Project Deliverable Work Environment
Factors

Project Deliverables

Project Tasks

Project-Deliverable & Deliverable-Template
& Task Templates

Status Type

Work

The collection of tables for project
management provide the ability to
create and/or modify all the data
relevant to a specific project. The
tables, Project Deliverables, Project
Deliverable & Deliverable
Template Task Template, and
Project Tasks form the majority of
the project data. These data records
are automatically generated once a
Project Template is selected. Project
Deliverable Person Skill Level are
easily assignable. The only table
that requires continuous attention is
the Work table.

Organization, Person

Management Levels

The collection of tables for
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Entity Cluster

Entities

Description

and Skill
Management

Mission Organization Function Position

Person

Mission Organization Function Positions

Mission Organization Functions
Mission Organizations
Organization

Organization Structure
Organization Structure Type
Person

Person Skill Levels

Organizations, Person, and Skill
Management enable the
establishment of the contexts within
which projects exist. The tables,
Mission et al, Organization et al,
Persons and Positions are entered
through the Mission-Organization-
Function Position Assignment
module. Entered within the Project
Management module are skill, skill

Node Management

Resource Life Cycle Node Project
Resource Life Cycle Node

Position level type, and skill levels which
Skill are thereafter assigned to Person
Skill Level Type Skill Levels.
Skill Levels

Resource Life Cycle Resource The collection of tables for

Resource Life Cycle Node
Management are already created in
the Resource Life Cycle Analysis
module. The only module created
within Project Management is the
assignment of a project to a specific
Resource Life Cycle node. This
provides the ability to know which
projects are associated with specific
Resource Life Cycle Nodes.

Work Environment
Factors Management

Work Environment Factor Type
Work Environment Factor Multiplier

Work Environment Factor Multiplier Type

Work Environment Factors

The collection of tables for Work
Environment Factors enable the
modification of generated project
resources based on specific work
environment factors such as
reviewer availability, tools selected,
computer outages, and the like.

Table 1. Whitemarsh Project Management Entity Clusters

Because Whitemarsh project management system is implemented as a database application, it
supports the following types of reports:

Projects and project statistics of a certain project template

Projects and project statistics within certain [business area] resources
Projects and project statistics by deliverable types

Projects and project statistics by organizational units

Projects and project statistics by specific project staff members

Projects and project statistics by certain types of skills

Projects and project statistics according to certain status types

Projects and project statistics according to certain work environment factors
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3.2

Database Design Entities

The entities that comprise the Whitemarsh project management design are identified and briefly

defined in Table 2.

Database Table

Definition

Baseline

A baseline is the collection of all relevant data that represents a project at a certain
point in time. The baseline enables a look-back from some point in the future to
how a project was constructed in the past.

Baseline Project

A baseline project represents a project that is a component part of an overall
baseline.

Baseline Project Project
Deliverable

A baseline project deliverable is a project deliverable that belongs to a specific
baseline project.

Baseline Project Project
Deliverable Person Skill
Level

A baseline project deliverable person skill level represents one of the assigned
person and their skill level that was assigned to the project at the time of the
recorded benchmark.

Baseline Project Project
Deliverable Work
Environment Factors

A baseline project deliverable work environment factor is one of the assigned work
environment factor that was assigned to the project at the time of the recorded
benchmark.

Baseline Type

A baseline type is a class of baselines.

Basic Project Management
Data

A collection of project management data identifies the days of week that are work
days, the hours per work day that is set at the time the project is started.

Contract

A contract is an agreement among parties that represents governs a collection of
projects.

Contract Organization
Structure

A contract organization structure represents the assignment of organization
participants in a given contract. The contract organization structure is further
refined by a specific role that the organization is to perform while assigned on the
contract.

Contract Resource

A contract resource represents the assignment of a particular mission-organization-
function-position-person as a particular resource within the scope of the contract.

Contract Role

A contract role is the identification and specification of a role that is performed
within a contract’s collections of assigned organizations.

Deliverable Template

A deliverable template represents a collection of deliverables within an overall
class of deliverables set out in a deliverable template type. A deliverable is what is
identified within a project that is to be accomplished during the execution of a
project. Deliverable templates can be hierarchical collection of a set of subordinate
deliverables.
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Database Table

Definition

Deliverable Template List

The deliverable template list is a generated set of the deliverables that can then be
updated for whether the quantity of the specific deliverable is absolute or is
relative. Example, a quantity of 5 for Schemas is an absolute quantity. Unit
multiplier is thus,

absolute. If the deliverable is for a column, and there are 200 tables, then if there
are 15 columns then the Unit Multiplier would be Relative and the quantity of
columns would be 200 times 15, or 3,000. In addition to this deliverable
characteristic, there is also the characteristic of unit effort. That is, the quantity of
hours (or partial hours) required to create one unit of that deliverable.

Deliverable Template Task
Template

A deliverable-template task-template is the association of a deliverable template
with a task template. This enables the association of a deliverable with the root
level of a collection of tasks that are to be employed as a guide in the creation of
the deliverable. Because the relationship is many-to-many, a collection of tasks can
be employed in many different deliverables, and vice versa.

Deliverable Template Type

A deliverable template type is a collection of deliverables of an identified class. A
deliverable template type can be a hierarchical collection of deliverable templates.

Mission Organization
Function Position

A mission-organization-function-position is the representation of a given position
within the context of the accomplishment of a function from within an organization
in the accomplishment of a mission.

Mission Organization
Function Position Person

A mission-organization-function-position-person is the assignment of a person to a
specific mission-organization-function-position.

Organization

An organization is a unit of the enterprise involved with the accomplishment of a
project.

Organization Structure
Type

An organization structure type is a named collection of organization structures. An
organization structure is the association of two organizations.

Organization Structure

An organization structure is the association of two organizations.

Person

A person is one who is assigned to worked on a project.

Person Skill Level

A project skill level is an identified skilled and an associated level of competence
for the accomplishment of work.

Project Deliverable

A project deliverable is the assigned deliverable from the deliverable template.
When the assigned deliverable template contains a collection of subordinate
templates, these subordinate deliverable templates are assigned as subordinate
project deliverables.

Project Deliverable
Business Event

A project deliverable business event is a given project deliverable that represents
the business event that is a component part of the project’s deliverables.

Project Deliverable
Business Information
System

A project deliverable business information system represents the project
deliverable that is accomplished within the project.

Project Deliverable Data
Element

A project deliverable data element represents one of the project deliverables
accomplished within the project.
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Database Table

Definition

Project Deliverable DBMS
Column

A project deliverable DBMS column represents one of the project deliverables
accomplished within the project.

Project Deliverable DBMS
Schema

A project deliverable DBMS schema represents one of the project deliverables
accomplished within the project.

Project Deliverable
Database Object

A project deliverable database objects represents one of the project deliverables
accomplished within the project.

Project Deliverable
Deliverable Template Task
Template

A project deliverable and deliverable-template-task-template association represents
the association of a project deliverable with a given deliverable-template-task-
template. This association enables the assignment of a collection of project tasks
that are drawn from the task templates.

Project Deliverable Data
Integrity Rule

A project deliverable data integrity rule represents one of the project deliverables
accomplished within the project.

Project Deliverable
Document

A project deliverable document represents one of the project deliverables
accomplished within the project.

Project Deliverable
Mission Organization
Function

A project deliverable mission-organization-function represents one of the project
deliverables accomplished within the project.

Project Deliverable Person
Skill Level

A project deliverable person skill level represents the assignment of one or more
person skill levels to accomplish the project deliverable.

Project Deliverable
Resource Life Cycle Node

A project deliverable resource life cycle node represents one of the project
deliverables accomplished within the project.

Project Deliverable
Schema

A project deliverable Schema represents one of the project deliverables
accomplished within the project.

Project Deliverable
Subject

A project deliverable subject represents one of the project deliverables
accomplished within the project.

Project Deliverable User
Acceptance Test

A project deliverable user acceptance test represents one of the project deliverables
accomplished within the project.

Project Deliverable Use
Case

A project deliverable use case represents one of the project deliverables
accomplished within the project.

Project Deliverable Work
Environment Factor

A project deliverable work environment factor represents the assignment of a
particular work environment factor to a project deliverable.

Project Task

A project task is the generated task that is generated from an assigned task
template.

Project Template

A project template represents a collection of projects within an overall class of
projects set out in a project template type. Project templates can be hierarchical
collection of a set of subordinate projects.
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Database Table

Definition

Project Template
Deliverable Template

A project template and deliverable-template association represents the association
of a project template with a given deliverable-template. This association enables
the assignment of a collection of project templates that are drawn from the
deliverable templates, and vice versa.

Project Template Type

A project template type is a collection of projects of an identified class. A project
template type can be a hierarchical collection of project templates.

Resource

A resource is a component of an enterprise that is affected by the accomplishment
of one or more projects.

Resource Life Cycle Node

A resource life cycle node is a defined state within the life cycle of a resource.
Projects are accomplished in the support of the transformation of the resource from
one resource life cycle node to the next.

Resource Life Cycle Node
Project

A resource life cycle node project is the association of a particular project with a
given resource life cycle node.

Skill A skill is a capability that can be possessed by a person according to a certain
proficiency that can be assigned to a project deliverable.
Skill Level A skill level is an assessed proficiency of a given skill that is to be assigned to a

person.

Skill Level Type

A skill level type is the identification of a specific proficiency level that can be
assigned to a skill that results in a skill level.

Status Type

A status type is an identified state for a particular project and/or project task.

Task Template

A task template represents a collection of tasks within an overall class of tasks set
out in a task template type. Task templates can be hierarchical collection of a set of
subordinate tasks.

Task Template Type

A task template type is a collection of tasks of an identified class. A task template
type can be a hierarchical collection of task templates.

Work

Work is an accomplishment of effort by an assigned person in support of the
accomplishment of a project deliverable. The processing of work against the
expected duration, start and end dates of a project deliverable support the
computation of earned value reports.

Work Environment Factor

A work environment factor is a condition within a work environment that is
assessed and represented as a multiplier that is assigned to a project deliverable as a
project deliverable work environment factor.

Work Environment Factor
Multiplier

A work environment factor multiplier is an assessed work environment factor that
is employed as a multiplier of a unit effort within a project deliverable.

Work Environment Factor
Multiplier Type

A work environment factor multiplier type is a classification of a collection of
work environment factor multipliers.

Work Environment Factor
Type

A Work Environment Factor Type is a collection of work environment factors of
an identified class. A Work Environment Factor Type can be a hierarchical
collection of Work Environment Factor Type.
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Database Table Definition

Table 2. Project Management Tables and Descriptions.

4.0 Operation

Once the application is installed it is ready to use. Just invoke the software from the metabase
program. The application is a traditional windows application. Metabase reports are
accomplished through any ODBC class report writer such as Crystal Reports.

4.1 Log In Process

Figure 2 shows the log-in screen that appears immediately after the application is started. Choose
the specific DBMS that is to be accessed, press the Set Connection String Indicator. This also
closes the DBMS selection screen. Finally, press the Close button that is the top of the overall
screen to close the overall window.

Figure 3 shows the screen that appears after the DBMS is chosen. At first all the data areas are
empty. Enter your user name (e.g., MyName), and your password (e.g., MyPassword). The user
name and password must have already been created by the Metabase Administrator through the
metabase administration

| I8} DBMS Settings: Metabase System Database (MbSysDb) - Client  [ni3|

|

DEMS Settings: Metabase Syztem Databaze [MbSyzDb] - Clhent |

DEMS Mame Server Mame [ atabaze Mame
DELLT100 mambzysdb
tdirmer DELLT100 mbaysdh

o

%
-

KI i

1] S5elect Metabase System Database and press:

E

Set Connection String Indicator |

|

u LCloze ? Help ‘
n - =

Figure 2. Log-in screen for DBMS Selection.
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module. Please contact your metabase administrator to set up your user name and password.
Once the user name and password is entered, press the “Process...” button. Needless to say,
MyName and MyPassword are neither safe nor secure. If the user name and password is
acceptable, the metabase specific metabase database instances that can be accessed by the user
are presented.

The Metabase System is designed to allow users to use specific metabase instances and specific
metabase modules.

In this particular example, the user, once they sent their user name and password are shown the
metabase database that they can access, that is, Movies. Highlight the choice and press the

] aFNy 78 B iy " E _AFNFT ¥ B By i

| I’
J Eﬂ Metabase Data Source Modes, Users and Passwords @
b
| —
User Name: | MyName :
¢ Process User Name and Password i -
Password: | MyPassword |
il |
Metabasze Data Source Modes, Users and Passwords L
Metabasze Whitemarsh Metabase Software
metabase System dataset

i movies
J metabase?
k

o

| P

Select Metabase to Access

H Close

e T ITF T § A i . r IIr |

:

Figure 3. User Name and Password Entry and Processing Screen.

“Select Metabase to Access” button. Once that is done then the metabase name, Movies, is
shown as the data set that is being accessed.
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5.0 Process Model

The process model for Whitemarsh Project Management consists of the following major
sections:

o Menu Structure
° Process Specifications

5.1 Menu Structure
The top level of the Requirements Management module includes the following:

Project Management

Work Environment Factor Management
'Persons Skills and Project Assignments'
Resource Life Cycle Analysis
Templates

Contract Management

Reference Data

A complete menu is provided Table 3.

Menu for Whitemarsh Project Management

1 Project Management

1.1 Project Initiation

1.1.1 Project Creation and Update

1.1.2 Resource Life Cycle Node Project Assignment
1.1.3 Project Work Plan Generation

1.1.4 Work Plan Person Skill Level Assignment

1.1.5 Work Plan Work-Environment-Factor Assignment
1.1.6 Projects Resource Generation

1.2 Project and Deliverable and Task Assignment

1.2.1 Deliverable Template And Task Template To Project Deliverable Assignments
1.2.2 Project Deliverables Management

1.2.2.1 Project Deliverables

1.2.2.2 Project Deliverable Assignments

1.2.2.3 Project Deliverables Person Skill Level Assignment

1.2.2.4 Project Deliverable Work Environment Factor Assignments

1.2.2.5 Work

1.2.3 Project Task Management
1.2.3.1 Project Tasks

1.2.4 Project Deliverables Association Management
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Menu for Whitemarsh Project Management

1.2.4.1 Data Model Related

1.2.4.1.1 Project Deliverable Data Integrity Rule Assignment

1.2.4.1.2  Project Deliverable Database Object Assignment

1.2.4.1.3 Project Deliverable Data Element Assignment

1.2.4.1.4 Project Deliverable Specified Data Model Subject Assignment

1.2.4.1.5 Project Deliverable Implemented Data Model Schema Assignment
1.2.4.1.6  Project Deliverable Operational Data Model DBMS Schema Assignment
1.2.4.1.7 Project Deliverable DBMS Column Assignment

1.2.4.2 Architecture Related

1.2.4.2.1 Project Deliverable Mission Organization Function Assignment
1.2.4.2.2 Project Deliverable Resource Life Cycle Node Assignment
1.2.42.3 Project Deliverable Document Assignment

1.2.4.3 Business Information System Related

1.2.4.3.1 Project Deliverable Business Event Assignment

1.2.43.2 Project Deliverable Business Information System Assignment
1.2.4.3.3 Project Deliverable Use Case Assignment

1.2.4.3.4 Project Deliverable User Acceptance Test Assignment

1.3  Baseline Management
1.3.1 Baseline Inventory

1.3.2 Baseline Management

1.3.2.1 Baseline Types

1.3.2.2 Baselines

1.3.2.3 Baseline Projects

1.3.2.4 Baseline Project - Project Deliverable Assignments

1.3.2.5 Baseline Project - Project Deliverable - Person Skill Level Assignments

1.3.2.6 Baseline Project - Project Deliverable - Work Environment Factor Assignments

2 Work Environment Factor Management

2.1 Work Environment Factor Types

2.2 Work Environment Factors

2.3 Work Environment Factor Multipliers

2.4 Work Environment Multiplier Types

2.5  Work Environment Factor Multiplier Assignment

3 Persons Skills And Project Assignments
3.1 Persons

3.2 Personnel Project Assignments Listing
3.3 Person Skill Level Assignments

4 Resource Life Cycle Analysis
4.1 Resources
4.2 Resource Life Cycle Nodes

5 Templates

51  Template Assignments

5.1.1 Project Templates AND Deliverable Template Assignment
5.1.2 Deliverable-Templates Task-Templates Assignment
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Menu for Whitemarsh Project Management

5.2  Project Templates

5.2.1 Project Template Type

5.2.2 Import Project Template Types
5.2.3 Project Template Type Reallocation
5.2.4 Project Templates

5.2.5 Import Project Templates

5.2.6 Project Template Reallocation

5.3  Deliverable Templates

5.3.1 Deliverable Template Types

5.3.2 Import Deliverable Template Types
5.3.3 Deliverable Template Type Reallocation
5.3.4 Deliverable Templates

5.3.5 Import Deliverable Templates

5.3.6 Deliverable Template Reallocation

5.4  Task Templates

5.4.1 Task Template Type

5.4.2 Import Task Template Types
5.4.3 Task Template Type Reallocation
5.4.4 Task Templates

5.4.5 Import Task Template

5.4.6 Task Template Reallocation

5.5 Template Assessments

5.5.1 Project Based Template Assessment
5.5.2 Deliverable Based Template Assessment
5.5.3 Task Based Template Assessment

6 Contract Management

6.1 Contracts

6.2  Contract Organization Structures
6.3 Contract Resources

7 Reference Data

7.1 Basic Reference Data
7.2 Holidays

7.3 Contract Roles

7.4 Role Types

75 Skill

7.6 Skill Level Types

7.7 Skill Level Assignments
7.8 Skill Levels

7.9 Status Types

7.10 Import Reference Data
7.10.1 Contract Role Source
7.10.2 Holiday Source

7.10.3 Role Type Source
7.10.4 Skill Level Type Source
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Menu for Whitemarsh Project Management

7.10.5 Skill Source

7.10.6 Work Environment Factor Type Source
7.10.7 Work Environment Multiplier Type Source
7.10.8 Work Environment Factor Source

Table 3. Project Management Menu Structure

5.2 Project Management Process Architecture

Table 4 presents brief descriptions for all the processes contained in the Whitemarsh project
management system.

Sections 5.3 through 5.9 present the processes in detail including screen shots, descriptions and
steps necessary to accomplish the process. The menu level processes are:

Project Management (Section 5.3)

Work Environment Factor Management Process Specifications (Section 5.4)
Person Skills and Project Assignments (Section 5.5)

Resource Life Cycle Analysis (Section 5.6)

Templates Process Specifications (Section 5.7)

Contract Management Process Specifications (Section 5.8)

Reference Data Process Specifications (Section 5.9)

Project Management Process Architecture

Process Description

1 Project Management The project management process represents the collection of processes that
initiate a project including:
1. The update of project attributes,
2. The assignment of resource life cycle nodes affected by the project,
3. The identification and then automatic generation of the complete
project plan,
4. The assignment of persons and their skill levels assigned to the project
deliverables,
5. The assignment of work environment factors,
6. The generation of all unit-effort based resources across all project
deliverables, and
7. The management of project deliverables including skilled persons and
work environment factors, and
8. Baseline management.

1.01 Project Initiation Project initiation includes the following subordinate processes:
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Project Management Process Architecture

Process

Description

Project Initiation

Process Creation and Update

Resource Life Cycle Node Project Assignment
Project Work Plan Generation

Work Plan Person Skill Level Assignment

Work Plan Work Environment Factor Assignment
Projects Resource Generation

Project and Deliverable and Task Assignment
Deliverable Template And Task Template To Project Deliverable
Assignments

10. Project Deliverables Management

11. Project Task Management

12. Baseline Management

13. Baseline Inventory Management

14. [Individual] Baseline Management

©oOo~N>T WD

1.01.01 Project Creation and
Update

The project creation and update establishes a new project by supplying the
highest level of information for the project itself.

1.01.02 Resource Life Cycle
Node Project Assignment

The Resource Life Cycle Node Project Assignment enables the assignment of a
given project to one or more Resource Life Cycle Nodes. This enables one or
more projects for a given Resource Life Cycle node and vice versa.

1.01.03 Project Work Plan
Generation

The Project Work Plan Generation process begins by selecting one or more
specific Project Templates for a given project. Once selected and the Work Plan
Generation button is pressed, all the deliverables from Project Template
associated Deliverable Templates are accessed and become one or more
hierarchical Project Work Plans for a specific Project Deliverables and its
generated subordinate Project Deliverables.

Each associated Deliverable Template is also associated with one or more
collections of Tasks within Task Templates. These task template collections are
accessed and become Project Task collections associated with each Project
Deliverable.

1.01.04 Work Plan Person
Skill Level Assignment

Once a project plan is generated, the project manager can associate specific
collections of persons along with their assigned skills and skill levels.

1.01.05 Work Plan
Work-Environment-Factor
Assignment

Also, once a project plan is generated, the project manager can associate
specific collections of work environment factors along with their allocated work
effort multipliers.

1.01.06 Projects Resource
Generation

Once a Project Plan is generated and all project persons and work environment
factors have been allocated, the overall set of project resources is generated.
This is generally accomplished by multiplying individual Project Deliverable
(and subordinate project deliverables) by unit efforts and quantities. Thereafter,
these unfactored quantities of hours are multiplied by the person skill level
multipliers and then by the work environment multipliers. Once these factored
hours are determined, the serial or parallel indicators for projects are determined
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Process

Description

and the overall duration of a project deliverable is computed. The entire project
plan is then able to be printed.

1.02 Project and Deliverable
and Task Assignment

The Project and Deliverable Task Assignment enables the customized creation
of a project plan rather than through the automated generation that was based on
selecting one or more project templates.

1.02.01 Deliverable Template
And Task Template To
Project Deliverable
Assignments

The Deliverable Template And Task Template To Project Deliverable
Assignments process enables the customized creation of a project task rather
than through the automated generation that was based on selecting one or more
project templates.

1.02.02 Project Deliverables
Management

This process focuses on the management of project deliverables including the
contained processes:

1. Project Deliverables

2. Project Deliverable Assignments

3. Project Deliverable Person Skill Assignments

4. Project Deliverable Work Environment Factor Assignments
5. [Recording] work accomplishment data

1.02.02.01 Project
Deliverables

The Project Deliverables process presents the current set of project deliverables
and project tasks for a given project and then enables changes to certain
previously computer generated values.

1.02.02.02 Project Deliverable
Assignments

The project deliverable assignment process enables the creation of assignments
between projects and project-template deliverable-template pairs. Once a
project deliverable is created, two of the project deliverable characteristics,
parallel/serial, and divisible status can be changed.

1.02.02.03 Project
Deliverables Person Skill
Level Assignment

The project deliverables person skill level assignment process enables the
selection of a project deliverable and assigning to that project deliverable one or
more work environment factors.

1.02.02.04 Project Deliverable
Work Environment Factor
Assignments

The project deliverables work environment factor assignment process enables
the selection of a project deliverable and assigning to that project deliverable
one or more work environment factors.

1.02.02.05 Work

The Work process enables the entry of data for work performed in support of
the accomplishment of a particular project deliverable. Entered is the start and
end dates of the work, the house, the quantity of deliverable units completed,
and a description of the work actually performed.

1.02.03 Project Task
Management

The Project Tasks process enables the creation of a specific project task.

1.02.03.01 Project Tasks

The Project Tasks process enables the creation of a specific project task without
regard to whether the added and/or modified task already exists within the
collection of tasks in a Task Template. Once added and/or modified, the Task
Template remains unchanged.

1.03 Baseline Management

The baseline management process enables the discovery and presentation of
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Process

Description

existing baselines. Included are baseline types, baselines, baseline project
deliverables, baseline assigned persons with skill levels and baseline assigned
work environment factors.

1.03.01 Baseline Inventory

1.03.02 Baseline Management

Baseline Management enables the following contained processes:

Baseline Types

Baselines

Baseline Projects

Baseline Project - Project Deliverable Assignments

Baseline Project - Project Deliverable - Person Skill Level

Assignments

Baseline Project - Project Deliverable - Work Environment Factor

Assignments

7. Baseline Project - Project Deliverable - Work Environment Factor
Assignments

arwbdE

o

1.03.02.01 Baseline Types

The Baseline Type process enables the creation of a baseline type within which
collections of baselines can exist.

1.03.02.02 Baselines

The Baseline process enables the creation of a specific baseline within an
existing baseline type.

1.03.02.03 Baseline Projects

The baseline project process enables the identification of a specific baseline,
and one or more to be assigned projects. Specific project information is copied
to the newly created baseline project record.

1.03.02.04 Baseline Project -
Project Deliverable
Assignments

The baseline project project-deliverable process enables the identification of a
specific baseline project, and one or more to be assigned project deliverables.
Specific project deliverable information is copied to the newly created baseline
project deliverable record. In addition to this information, all project deliverable
person skill level records are copied to newly created baseline records for
project deliverable person skill level records, as are all project deliverable work
environment factor records.

1.03.02.05 Baseline Project -
Project Deliverable - Person
Skill Level Assignments

The Baseline Project - Project Deliverable - Person Skill Level process enables
the tagging of one project deliverable and then one or more project deliverable
person skill level records to create Baseline Project - Project Deliverable -
Person Skill Level including all relevant Project Deliverable - Person Skill
Level data.

1.03.02.06 Baseline Project -
Project Deliverable - Work
Environment Factor
Assignments

The Baseline Project - Project Deliverable - Work Environment Factor process
enables the tagging of one project deliverable and then one or more Project
Deliverable - Work Environment Factor records to create Baseline Project -
Project Deliverable - Work Environment Factor records including all relevant
Project Deliverable - Work Environment Factor data.
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Description

2 Work Environment
Factor Management

The Work Environment Factor Management process enables:
1. Work Environment Factor Types
2. Work Environment Factors
3. Work Environment Factor Multipliers
4.  Work Environment Multiplier Types

2.01 Work Environment
Factor Types

The Work Environment Factor Type process enables the creation of a class of
work environment factors.

2.02 Work Environment
Factors

The Work Environment Factor process enables the creation of a class of work
environment factor within an existing work environment factor type.

2.03 Work Environment
Factor Multipliers

The work environment factor process enables the creation of a work
environment factor multiplier within the context of a work environment factor
associated with a work environment factor type. The assigned numeric value is
thereafter used as a multiplier of unit effort hours.

2.04 Work Environment
Factor Multiplier Types

The Work Environment Factor Multiplier Type process enables the creation of a
class of work environment factor multiplier.

2.05 Work Environment

Factor Multiplier Assignment

The Work Environment Factor Multiplier Assignment process enables the
assignment of one or more work environment multiplier types to a selected
work environment factor.

3 Persons Skills And
Project Assignments

The Person Skills and Project Assignments includes:
1. Persons
2. Personnel Project Assignments Listing
3. Person Skill Level Assignments

3.01 Persons

The person process enables the creation of a new person. Persons need to exist
within the context of Missions-Organization-Function-Position. This is
accomplished through the MOFPA metabase module. This is required because
persons are assigned from within their Missions-Organization-Function-
Position-Person context.

3.02 Personnel Project
Assignments Listing

The Personnel Project Assignments Listing presents all the different roles
performed by a given person across all assigned projects and the project
deliverables.

3.03 Person Skill Level
Assignments

The Person Skill Level Assignments process assigns to a selected person who
exists within a Mission-Organization-Function-Position-Person context to one
or more Skill Levels. Each skill level, which includes a skill level multipliers is
a combination of a skill and skill level type.

4 Resource Life
Cycle Analysis

The Resource Life Cycle Analysis process includes:
1. Resources
2. Resource Life Cycles
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Process

Description

4.01 Resources

The Resources process lists the specific resources from within their specific
resource types. Creation, updating and all other actions associated with
Resource Life Cycle Node activities are contained in the Resource Life Cycle
Node metabase system module.

4.02 Resource Life Cycle
Nodes

The Resource Life Cycle Node process lists the Resource Types, their
associated Resources, and the life cycle for each resource. The association of a
project to one or more resource life cycle nodes is accomplished in the process,
Resource Life Cycle Node Project Assignment.

5 Templates

Template processes enable the following:

Template Assignments

Project Templates AND Deliverable Template Assignments
Deliverable-Templates Task-Templates Assignments
Project Templates

Deliverable Templates

Task Templates

Template Assessments

Noohr~wdpE

5.01 Template Assignments

The Template Assignments include:
1. Project Templates AND Deliverable Template Assignment
2. Deliverable-Templates Task-Templates Assignment

5.01.01 Project Templates and
Deliverable Template
Assignment

The Project Templates and Deliverable Template Assignment process
associates a project template with one or more deliverable templates. A
deliverable template may also be assigned to one or more project templates.

5.01.02
Deliverable-Templates
Task-Templates Assignment

The Deliverable-Templates Task-Templates Assignment process associates a
deliverable template with one or more task templates. A task template may also
be assigned to one or more deliverable templates.

5.02 Project Templates

The Project Template process manages all templates associated with projects
and includes:

Project Templates

Import Project Templates

Project Template Reallocation

Project Template Types

Import Project Template Types

Project Template Type Reallocation

oML E

5.02.01 Project Template
Type

The Project Template Type process enables the creation of a new project
template type.

5.02.02 Import Project
Template Types

The Import Project Template process imports an entire list of project templates.

5.02.03 Project Template
Type Reallocation

The Project Template Reallocation process enables the movement of a project
template from within an existing project template tree to a different project
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Process
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template tree.

5.02.04 Project Templates

The Project Template process enables the creation of a new project template
within the context of a project template type.

5.02.05 Import Project
Templates

The Import Project Template process imports an entire list of project templates.

5.02.06 Project Template
Reallocation

The Project Template Reallocation process enables the movement of a project
template from within an existing project template tree to a different project
template tree.

5.03 Deliverable Templates

The Deliverable Template process manages all templates associated with
deliverables and includes:

Deliverable Templates

Import Deliverable Templates

Project Deliverable Reallocation

Project Deliverable Types

Import Deliverable Template Types

Deliverable Template Type Reallocation

ok wbhpE

5.03.01 Deliverable Template
Types

The Deliverable Template Type process enables the creation of a new
deliverable template type.

5.03.02 Import Deliverable
Template Types

The Import Deliverable Template process imports an entire list of deliverable
template types.

5.03.03 Deliverable Template
Type Reallocation

The Deliverable Template Reallocation process enables the movement of a
deliverable template type from within an existing deliverable template type tree
to a different deliverable template type tree.

5.03.04 Deliverable Templates

The Deliverable Template process enables the creation of a new deliverable
template within the context of a deliverable template type.

5.03.05 Import Deliverable
Templates

The Import Deliverable Template process imports an entire list of deliverable
templates.

5.03.06 Deliverable Template
Reallocation

The Deliverable Template Reallocation process enables the movement of a
deliverable template from within an existing deliverable template tree to a
different deliverable template tree.

5.04 Task Templates

The Task Template process manages all templates associated with tasks and
includes:

Task Templates

Import Task Templates

Task Template Reallocation

Task Template Types

Import Task Template Types

Task Template Type Reallocation

oML E
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5.04.01 Task Template Type

The Task Template Type process enables the creation of a new task template
type.

5.04.02 Import Task Template
Types

The Import Task Template Type process imports an entire list of task template
types.

5.04.03 Task Template Type
Reallocation

The Task Template Reallocation process enables the movement of a task
template type from within an existing task template type tree to a different task
template type tree.

5.04.04 Task Templates

The Task Template process enables the creation of a new task template within
the context of a task template type.

5.04.05 Import Task Template

The Import Task Template process imports an entire list of task templates.

5.04.06 Task Template
Reallocation

The Task Template Reallocation process enables the movement of a task
template from within an existing task template tree to a different task template
tree.

5.05 Template Assessments

The Template Assessments process examines and presents an analysis of the
templates including:

1. Project Based Template Assessment

2. Deliverable Based Template Assessment

3. Task Based Template Assessment

5.05.01 Project Based
Template Assessment

The Project based template assessment performs an analysis of an existing
collection of project templates and project template types and formats a report
about the assessment. The project assessment includes related deliverable and
task template data.

5.05.02 Deliverable Based
Template Assessment

The Deliverable based template assessment performs an analysis of an existing
collection of deliverable templates and deliverable template types and formats a
report about the assessment. The project assessment includes related project and
task template data.

5.05.03 Task Based Template
Assessment

The Task based template assessment performs an analysis of an existing
collection of task templates and task template types and formats a report about
the assessment. The task assessment includes related project and deliverable
template data.

6 Contract
Management

The Contract Management process enables the creation of very high level
contract information including:

1. Contracts
2. Contract Organization Structures
3. Contract Resources

6.01 Contracts

The Contract process enables the creation of very high level information for a
contract.
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Project Management Process Architecture

Process

Description

6.02 Contract Organization
Structures

The Contract Organization Structure process enables the association of a
contract with the enterprises organizations involved in the contract. Included
with each contract organization structure is the control role assumed by that
contract organization structure.

6.03 Contract Resources

The Contract Resource process enables the association of Contract-
Organization-Structures and Mission-Organization-Function-Position-Persons.
Because of this association and the associations between Mission-Organization-
Function-Position-Persons and the rest of Whitemarsh project management, the
costs, deliverables, staffing, and schedules can be tracked continuously or
through the use of baseline events.

7 Reference Data

The Reference data process enables the creation and management of reference
data that is used throughout the accomplishment of Whitemarsh project
management. Included in reference data are:

Basic Reference data

Holidays

Contract Roles

Role Types

Skills

Skill Level Types

Skill Level Assignments

Skill Levels

Import Reference Data

©CoOoNoO~wWwhE

7.01 Basic Reference Data

The Basic Reference Data process enable the creation of reference data that is
used throughout the project management system for staffing and scheduling
calculations.

7.02 Holidays

The Holidays reference data enables the creation of those other-wise work days
that are provided to staff as days off.

7.03 Contract Roles

The Contract Roles reference data process identify and describe the various
roles that are undertaken by Organizations (through their Organization
Structures) with respect to Contract Organization Structures.

7.04 Role Types

Role Types reference data process identify and describe the roles undertaken by
persons with their associated skill levels in the accomplishment of the work
required to complete a project deliverable.

7.05 Skill

The Skill reference data process identifies and describes an overarching skill
that is associated with a person who is to perform work on a project. This does
not preclude the person from performing other work outside this overarching
skill area.

7.06 Skill Level Types

The Skill Level Type reference data process identifies and describes a
classification of a collection of skills.

7.07 Skill Level Assignments

The Skill Level Assignment reference data process enables the association of a
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Project Management Process Architecture

Process

Description

skill level with a skill level type. This process also includes the ability to assign
a proficiency multiplier from a list of values from 0.5 (works twice as fast as
normal) to 3.0 (works three times slower than normal).

7.08 Skill Levels

A Skill Level reference data process provides a complete list of all Skill Levels
with their associated Skills and Skill Level Types.

7.09 Status Types

The Status Type reference data process enables the naming and description of
various statuses that can be associated with either a project and/or a project
task.

7.10 Import Reference Data

The Import Reference Data process enables the importation of collections of
ASClI-based data into various reference data including:

Contract Roles

Holidays

Role Types

Skill Level Types

Skills

Work Environment Factor Types

Work Environment Multiplier Types

Work Environment Factors

NN E

7.10.01 Contract Role Source

The Contract Role reference data import process enables the bulk importing of
contract role names and descriptions.

7.10.02 Holiday Source

The Holiday reference data import process enables the bulk importing of dates
and names.

7.10.03 Role Type Source

The Role Type reference data import process enables the bulk importing of role
types names and descriptions.

7.10.04 Skill Level Type
Source

The Skill Level Type reference data import process enables the bulk importing
of skill level type names and descriptions.

7.10.05 Skill Source

The Skill reference data import process enables the bulk importing of skill
names and descriptions.

7.10.06 Work Environment
Factor Type Source

The Work Environment Factor Type reference data import process enables the
bulk importing of Work Environment Factor Type and descriptions.

7.10.07 Work Environment
Multiplier Type Source

The Work Environment Multiplier Type reference data import process enables
the bulk importing of Work Environment Multiplier Type names and
descriptions.

7.10.08 Work Environment
Factor Source

The Work Environment Factor reference data import process enables the bulk
importing of Work Environment Factor names and descriptions.

Table 4. Whitemarsh Project Management Architecture

5.3  Project Management
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The project management menu item shown in Figure 4 enables the invocation of the following
items:

® Project Initiation

® Project and Deliverable and Task Assignment
® PBaseline Management

e Work

The little “greater than” sign on the right side of each of these entries indicate that each has a
subordinate menu. Each is addressed in sections that follow.

Project Management Whitemarsh Metabase —

File Edit BEElE=adEGEEEGENS Work Environment Factor Manageme

Current D Froject Initiation .
Datazet Project and Deliverable and Task Assignment 3
Work

3

T Baseline Management
Ik"h"i v T

Figure 4. Menu items within Project Management.

The project management process represents the collection of processes that initiate a project
including:

The update of project attributes

The assignment of resource life cycle nodes affected by the project

The identification of and automatic generation of the complete project plan

The assignment of persons and their skill levels assigned to the project deliverables

The assignment of work environment factors

The generation of all unit-effort based resources across all project deliverables

The management of project deliverables including skilled persons and work environment
factors

Capture of work in support of Project Deliverables accomplishment

® Baseline management.

5.3.1 Project Initiation

The Project Initiation menu item shown in Figure 5 enables the invocation of the following
items:

® Project Creation and Update
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® Resource Life Cycle Node Project Assignment
® Project Work Plan Generation
® Projects Resource Generation

Each item is addressed in Sections that follow.

File Edit BEGESA0ENER SN e Work Environment Factor Management  Persons Skills And Project Assignments  Resource Life Cyc

CunentD Project Creation and Update

[ atasst Project and Deliverable and Task Assignment L Resource Life Cycle Mode Project Assignment
Work Project Work Plan Generation
Baseline Management L Projects Resource Generation
k “ " el sbas o san el k a ‘ . sban 2 sas

Figure 5. Project Management actions within Project Initiation.

5.3.2 Project Creation and Update

Figure 6, the screen for creation and update, establishes a new project by supplying the highest
level of information for the project itself. The action buttons at the bottom of the screen enable
project creation, update, or deletion. In this example, first, the Status for a project is selected, and
second, the contract or sub-contract within which the project is accomplished is selected. When a
new project is created, the relationships from the Status Type and Contract are established to the
new project.

To establish a new project, select the project’s context by selecting a status type and contract,
and press insert. At this point, Figure 7 is displayed. The Resource Type will have already been
selected. Select the appropriate Resource and Resource Life Cycle Node. The Contract and the
Status Type will already be selected from Figure 6. Finally, in Figure 7, enter project’s name and
description.

To update a project, select the Status Type and Contract from Figure 6, select the project, and
press enter. Update the project’s name and description as appropriate.

If the Contract is to be changed, enter a “0" (zero) and then hit the tab key. When that is done,
the Contract select screen appears. See Figure 8. In this case, the Mission Model Development
contract was selected.

In a similar way, selection of Status Type to be changed, enter a “0" (zero) and then hit the tab
key. When that is done, the Status Type select screen appears. See Figure 9. In this case, the
Unknown status was selected.

Proprietary Datey, All Righta Reserved

m Copyright 2015, Whitemarsh Information Systems Corporation
‘ ‘

\

lﬁ! 35



Whitemarsh Metabage System: Project Monagement (aers Guide

o i | a4 i 8 o s I | a i N = s A 1 a i N = 4 u 1
') Project Creation and Update
Project Creation and Update

1) Select a Status Type for the Project 2) Select a Contract Context for a Project

Status Type Contracts
Hierarchy

1 Unknown
B 2 Mission Model Development

5|Completed 25%
6|Completed 50%
7|Completed 75%

i

Explode Branch | Collapse Branch | Explode Al | Collapse Al |

3) Select Project for Update or Delete, or Press Insert for a New Project

Completion Factored Hours | Duration Hours | Unfactored Hours

< |

Insert I Change I

Figure 6. Project creation.
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Ceer

3) Select Resource Life Cycle Node Type

Mavie Rental Experience
Organizations
Persons

Property
UNKNOWN

Explode Branch | Collepse Branch | Bxplode A | Colapse 4 |

Contract Id: I 12 Mission Model Development

StusTypeld:[ 1 Status Type  Linknown

Project: | Rertal Agreements Froposed Agreement Test
Unknown

Figure 7. Project creation screen update.
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Contract ld: 0 Mission

Status Type Id: 1 Staty
Project Rental Agreeme

Unknown

Figure 8. Contract selection for a new project.
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f \F T i\
N\ ;ﬁ Project Creation and Update

Project Creation and Update |
@ Changing a Project Record

1) Select a Status T|

Status Type Project |

Establish New Project Context
2) Select Rexource 3) Select Resource Life Cycle Node Type

1) Select Resource Type
Resource Tﬁa | Resources Seq_ | Resource Life Cycle Node
2 Rental Agreements

Movie Rental Experence
Crganizations
Persons

Property
UNKNOWN

3) Seledt Projedt for
Explode B

Frepeet Te ——— Status Types
Rental Agreements Proy pe |
.UZ\\lla@'jQ:.‘."ti=

Status Type Names

Contract Id 12 Migsion Model Development

Status Type Id: 0 Status Type  Unknown 0|

Project: | Rental Agreemerts Proposed Agreemen
Close Help

Project Description: Unknown

Figure 9. Status Type Selection for a new project.
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5.3.3 Resource Life Cycle Node Project Assignment

Projects are not accomplished in isolation. The resource life cycle node screen, shown in Figure
10, enables users to identify which particular resource life cycle node represents the contextual
target for which the project is accomplished. To create the association, select and tag the project
on the left browse, and select and tag one or more resource life cycle nodes on the right-side
browse. Thereafter, press the Build button to create the association(s).

" | BT il ¥ NS JN W ®1 F ] L | IV ¥E W L 31 F | 3 _UW

I |0 Resource Lifecycle Node Project Assignment ==
1) Tag One Projec 2] Select a Resource Type
h Project Hesource Type - FUNT&C[ TESDU[CIE -
e e e types represent the -
at-al Agreements Proposed Agreement Test Mavie Rental E sperience = warious lypes and 1
i nknown Orgarizations | | |clagses of contracts
that may exist
f _>J . |between the -~
3) Select a Aesource
Fesource Fental agreements -
Evplode Nade || Hierarchy are a form of
J Edplote gl L Rertal greements contract between
Callapse Maode the enterprise and
Explode Al the customer that
d [ERapren governs the monies
Collapse Al for rental, and the
_— conditions that must
be followed by the
| customer.
! T u Tag Al Untag &l
~ad e aga itag 4) Tag One or More Resource Life Cycle Hode
Unknown E Seqh | Resource Lifecycle Node A proposed
e e agreement iz an
A 1 Pioposed Agreement s
J 2| Accepted Agreement has been put up
O 3| In-Force Agrement for adoption by
O 4| Clozed Agreement the two parties.
L - O B| Disputed Agreement
i I
f StatDale  118/2015 -
CompletionD at 2102015
crpelentas Tag Untag Tag Al Untag Al
FactoredHours 1.011.00
DrurationHours 1.00
J UnfactoredHours 524.00 Buid
Project Fesource Type Fesource FRezource Life Cycle Mode
b Rental Agreements Proposed Agresment Teast Contract Rental Agreements Acocepted Agreement
|
f
LChange Lelete
Cloze

Figure 10. Project Resource Life Cycle Node assignment start and end date change.

Once the assignment(s) are created, the Change button enables the establishment of the start and
end dates of the project for each different associated resource life cycle node. The change screen
is shown in Figure 11.

At this point in a project’s development, these dates are almost always 100% wrong. Only after
all the work involved in Section 5.3 Project Resources Generation is accomplished are these
dates set based on real project start and end dates.
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Since there are no specific project deliverables assigned to individual Resource Life Cycle
Nodes, it is impossible to precisely set the start and end dates for project work associated with
each involved Resource Life Cycle Node. The dates for the interior set of Resource Life Cycle
Nodes are set proportionally based on the quantity of Resource Life Cycle Nodes for that project,
the project’s start and end dates, and the computation of an equal sized interval across the set of
Resource Life Cycle Nodes. The Resource Life Cycle Node dates are set only when the Generate
Project Deliverable Schedule button is pressed. See Section 5.3.5.3 and Figure 14.

R4 4 /] QAN ATy 2L /] 21N | RAAN : /] D
rﬁﬂ Resource Lifecycle Mode Project Assignment (=]
#
1] Tag One Projec 2] Select a Resource Type
Project Resouice Type & tCDﬂtlaCl TESUU[Ctﬁ -~
7 5 hmb tppes represent the [
Rental Agreements Pre Agresment Test ; |
| Rental Agieements Pr greemer Mavie Fental Experience = vianous lyfpes and —
Organizations g fh:fﬁ;;s;g'“ads
[
‘eglsons _’1 - |betwesn the + N
3] Select a Resource
Rezource Fiental agreements ..
/ T | —
Collapse Node the enterprise and F
Explods Al the customer that =
JIEE Sl governs the monies
Collapss All_| for rental, and the I
%8 Record Will Be Changed
Resource Life Cycle Node Project I
Tag Untag Tag Al
Urknown Resource Rental Agreemerts
‘ Resource Life Cycle Node Id: : e i
Mb Project Id 115 Rental Agreements Proposed Agreement Test
I Start Date l 4/29/2015 Change Assignmert Start Date I
StartDate 141842015 Completion Date: 4/29/2015 Change Assignment Completion Date i
CompletionDate  2/10/2015
FactoredHours 1.017.00
DurationHours 1.00 U oK 0 Cancel %) Help
’ UnfactaredHours 524.00
|
Project Resource Type Resource Fiesource Life Cycle Mode
Fental fgresments Proposed Agreement Test Contract Rental Agreements Aocepted Agreement l t
Change i Liglete i o
oz
’ . = R |
HNA 7V VTR0 HNA/ VVTA T w T ITHNA 7/ V VTG
# & &£ o . # 4 & 4 £ ! ? i e .

Figure 11. Project Resource Life Cycle Assignment Update.
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5.3.4 Project Work Plan Generation

Project work plans can be automatically generated. This process, shown in Figure 12, can be
accomplished once a complete set of templates (Project, Deliverable and Task) have been
installed in the Metabase System database.

™ . -
’Eﬂ Project Work Plan Generation @

— ]

e

Project Deliverables

1) Tag One Project 2) Select Project Template Type

Project Full Project Name Project Template Type -
|| Rental Agreements Propo: eement Test

Unknawn Fental Agreements - Admin\strali_on and Management Projects
Proposed Agreement Binding Projects o )
Test Conceptual Specification Projects

Conversion and Deployment
Enterprise Architectures
Implementatian

Preliminary Analysis Projects
Production and Administration
TestPrgjectT emplateType

1L
L

il Unknown >
= Description 3) Tag one or more Project Templates
Unknawn - Project Template -

1L

Tag Untag Project work Plan Generation Processing: 0 Of 0 _ TagRow Unitag Row dl

Project Deliverables

areement Test Development

=F 1 Project Planning Proj
[=F 1 Project Plan

1 Project Deliverable

2 Project Task
1 Project Task 'work Environment Factor
2 Project Task Assignment

3 Project Task Skill Level
3work,

- 2 Data Element Model D ata Element Model Objscts
EF 1 Concepts =2
Explode Branch | Collapse Branch Up Rental Agreements Proposed Agreement Test Development - Do
m [clcte
Explode All | Callapse All Dawn -

M LCloze ':? Help

TN oW e aa LAY oW e s T AN Y oW aaa 0

Figure 12. Project Work Plan Generation.

Loading these templates is accomplished through the user guide sections:

5.7.4 Project Templates including its subordinate six processes (5.7.4.1 through 5.7.4.6)
5.7.5 Deliverable Templates including its subordinate six processes (5.7.5.1 through 5.7.5.6)
5.7.6 Task Templates including its subordinate six processes (5.7.6.1 through 5.7.6.6)

The Project Work Plan Generation process assumes that all that has been accomplished.

- W | e W | e W~ | e O W g =
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To accomplish the generation of a project work plan, select and tag the project on the left
browse. Then, select the appropriate project template type on the top-right browse. Then tag one
or more project templates on the right side. Once completed, press the Project Work Plan
Generation button.

The generation process creates the following:

® Project Deliverable and subordinate project deliverables
® Project Tasks for each Project Deliverable and contained subordinate Project Tasks

Each Project Deliverable and subordinate project deliverables contains the unit effort quantities,
and indications as to whether the project deliverable’s work can be divided across multiple staff
and whether the project deliverable can be accomplished in parallel with peer-level project
deliverables. All three of these project deliverable properties can be subsequently changed on
Project Deliverable screens. See Section 5.3.8.1, Project Deliverables. That, however is not the
end of project estimation. Subsequent sections enable the assignment of persons who will be
performing the work and their attendant varied velocities (Section 5.3.8.3), and also the
assignment of work environment factors (Section 5.3.8.4) that will affect the speed that work can
be accomplished.

5.3.5 Projects Resource Generation

The Project Resource Generation process consists of two screens. The first, Figure 13 shows the
list of all projects. Once a project is selected and the Change button pressed, Figure 14 shows the
“Change” screen for a particular project, and it is from within that screen that the actual
resources are generated. The five project resource generation buttons are:

Generate Project Deliverable Hours
Generate Project Deliverable Durations
Generate Project Deliverable Schedule
Generate Project Deliverable Report
View [Project Deliverable] Report

Generated are gross hours, skill and work environment factor affected hours, start and end dates
for projects, distribution of work loads for assigned persons, and the effects of work division and
also serial/parallel are accomplished.

Prior however to the generation of actual project resources, the additional adjustments need to be
made. Those related to individual Project Deliverables contained in Section 5.3.8.1 are:

® (Quantity of units within any given project deliverable
® Work divisibleness

Proprietary Data, All Rights Reserved

m Copyright 2015, Whitemarsh Information Systems Corporation
‘ ‘

\

lﬁ! 43



Whitemarsh Metrabase System: Project Monagement Laers Guide

® The serial or parallel nature of a project deliverable with respect to peer project
deliverables

The additional allowed adjustments are:

® 5.3.8.2 Project Deliverable deletions to tailor a Project Deliverable from what was

generated from the Project Deliverable templates
® 5.3.8.3 Project Deliverable Person Skill Level Assignments

® 5.3.8.4 Project Deliverable Work Environment Factor Assignments

i

Projects Resources Generation

Projects ‘

2) Select a Contract Context for a Project 3) Select Project

| Seq |Contract

Project Title

Hierarchy

Meowe | & | 0w

[

Rental Agreements Proposed Agreement Test

Campletion | Status Type
1/418/2015 210415 Unknown

1 fow

[ -

Explodeﬁranchl Explode All |
Eg\lapsaBranchl Callapse Al |

~  |Unknown ’

y

Clase TE

o

PR P Y » I I .1 » e

Figure 13. Project Screen for Project Resource Generation.
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uir ! h l t
\’E?l Projects Resources Generation |_E_§_!
Projects ‘
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Hierarchy ental A [ 1/18/2015  2/10/15  Unknown
by 1
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& Status Type Unknown
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il Organization
Function
h Explode Branch ] Explode All I :
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Project Resurces Summary Project Resource Generation Actions Project Task Actions
Praject Factored Hours: 1.011.00 GenerateProject DeliverableHours I PrajectT askAdjustments
h Project Staff Hours: ]—"‘““""‘524 o0 GenerateProjectDeliverableDurations I Praject Deliverable Quantities
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Project Duration Hours: 1.00
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Can modify Start Date: 1418/2015 5
{ Wiew Report
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Figure 14. Project Resources Generation.

5.3.5.1 Generate Project Deliverable Hours

The initial project deliverable hours results from multiplying the quantity of units for a Project
by the pre-defined quantity of hours estimated to produce one unit of the Project Deliverable.
This is called unfactored hours. If there were 15 units at 10 hours each the unfactored hours
becomes 150.

This calculation does not take into account the effects of Project Deliverable hierarchies that are
described in Section 5.3.8.1.

Additionally, the unfactored hours computation does not, however, take into account either the
assessed skill level of an assigned person(s), or the various work environment factors that affect
a person’s total hours.

The unfactored hours become the basis for factored hours. These are calculated first by affecting
the hours by the persons assigned. If only one person is assigned, and the Skill Level Multiplier
is 2.0 (e.g., novice), the unfactored hours of 150 becomes 300 hours.
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If, however, there is more than one person assigned, and the work is divisible, the computations
are not just a matter of dividing by the quantity of persons and then multiplying by the Skill
Level Multiplier for each of the assigned person’s hours to arrive at a result where both assigned
staff finish at about the same time. That’s because each person might have a different Skill Level
Multiplier.

Suppose for example one person assigned had a Skill Level Multiplier of 0.75 and the other
assigned person’s Skill Level Multiplier was 2.0. For the 0.75 Skill Level staff person, the initial
150 hours would have become 75 as a result of equally dividing the work. But because of the
person’s Skill Level Multiplier, the 75 hours would be accomplished in 0.75 amount of the time.
That is, 75 times 0.75 or about 56 hours. But for the 2.0 Skill Level person, the evenly divided
hours of 75 hours would be multiplied by 2 and become 150 hours of work. In short, the faster
person would have done the 75 units in about 56 hours and the slower person would have taken
150 hours.

To address the need to have Project Deliverables completed at about the same time by all
assigned staff, the project management software processes increases the quantity of units for the
faster person until that person’s time to completion roughly equals the time to completion of the
slower person’s reduced unit quantity. The ultimate result becomes the Project Deliverable
Skilled factored hours.

Once the Project Deliverable Skilled Factored hours are determined, the work environment
factors are taken into account. This is done by using the work environment factor multipliers for
each assigned work environment factor and multiplying these by the Project Deliverable Skilled
Factored hours. This is a multiplicative summation, not an additive summation.

The total person hours are computed by adding the hours together for each assigned person.

5.3.5.2 Generate Project Deliverable Durations

Project Deliverable durations take the Project Deliverable Factored hours and determines the
duration for each set of parallel Project Deliverables taking into consideration the parallel and
serial nature of all the Project Deliverables in the Project Deliverables tree.

5.3.5.3 Generate Project Deliverable Schedule
The Project Deliverables schedule is computed by starting at the set Project Start date and for
each Project Deliverable hierarchical level determine that level’s critical path Project Deliverable

and setting the start and end dates for that Project Deliverable cluster.

Whenever a Project Deliverable that is not on the critical path of a cluster of Project
Deliverables, the slack duration is also computed.
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5.3.5.4 Generate Project Report

The overall generation of a resource and scheduled project can be generated and formatted into a
hierarchically organized report that shows each Project Deliverable and then all assigned staff,
work environment factors, person hours computations, start and end dates, slack hours.

5.3.5.5 View [Project] Report

This process enables the viewing of the Project report. This release of the Metabase System does
not have “pretty” formatted reports. Thus this report’s value is mainly to enable a full
understanding of the entire project that has been estimated.

5.3.6 Project and Deliverable and Task Assignment

The processes identified in Figure 15 accomplish the following:

Deliverable-Template and Task-Template To Project Deliverable Assignments

Project Deliverables Management and its contained subordinate processes

Project Task Management
Project Deliverables Association Management

Project Management Whitemarsh Metabase

File Edit PEGEsqNEGERENEE Work Envirenment Factor Management  Persons Skills And Project Assignments  Resource Life Cycle Analysis  Templates Con

Cument D Project Initiation » |-

o Project and Deliverable and Task Assignment 3 Deliverable Template And Task Template To Project Deliverable Assignments

Baseline Management 4 Project Deliverables Management 4

Project Task Management 4

¢ E Project Deliverables Association Management » %’_0
T nitem il TTAVINT ]

Figure 15. Project and Deliverable Task Assignment processes.

Each of these are detailed in subsequent sections. Collectively, these processes enable the
creation and/or modification of what is automatically generated through the processes described
in Section 5.3.4. The key goal of having template-based project plan generation is to enable
analysis of multiple projects that result from using the projects, deliverables and task templates.

5.3.7 Deliverable Template And Task Template To Project Deliverable Assignments

The Deliverable Template And Task Template To Project Deliverable Assignments process
shown in Figure 16, associates a Deliverable Template & Task Template combination with one
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or more Project Deliverables. The result of this assignment process includes the creation of all
the Project Tasks associated with the Task Template that is associated with the selected
Deliverable template.

Modification of the generated Project Tasks is accomplished in Section 5.3.9.1, Project Tasks.

riﬂ’" ble-Template & Task-T late to Project Deliverable Assit '
F
Deliverable Template Types » | Unknown - Project ot
5 Meta Category Value Models | Rertal Agreements Proposed Agreement Test
& Data Type Models I Unknown |
7 Data Integrity Rule Models
8 Specfied Data Models
9 Use Case Models

10 Business Information Systems 2 gl

Project Deliverables + | Specified Data Model -
2 Compound Data Blement Structure Specified Data Model
3 Compound Data Element Structure Type Objects

| M

O 4 Speciied Data Model Keys A
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L 2 Primary Key Column
il L 3 Foreign Key 2 -
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Figure 16. Deliverable-Template and Task-Template to Project-Deliverable Assignments.
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5.3.8 Project Deliverables Management

Figure 17 set out the specific processes associated the manipulation of Project Deliverables.
These include:

Project Deliverables

Project Deliverable Assignments

Project Deliverable Person Skill Level Assignments
Project Deliverable Work Environment Factor Assignments

Project Management Whitemarsh Metabase

File Edit P e d L | Work Environment Factor Management  Persons Skills And Project Assignments  Resource Life Cycle Anslysis Templates Contract Mansgement Refersnce Dats  Window Help
Cunent D Project Initiation L §
T T Deliverable Template And Task Template To Project Deliverable Assignments |

Work Project Deliverables Management 1 Project Deliverables

T Baseline Management L3 Project Task Management ¥ Project Deliverable Assignments =
. ' v Project Deliverables Association Management 3 Project Deliverables Person Skill Level Assignment '
{ ’ J Y | Project Deliverable Work Environment Factor Assignments
\ , \ { \ |

Figure 17. Project Deliverables associated processes.

D ataset

5.3.8.1 Project Deliverables

Figure 18 shows a collection of Project Deliverables for the Project, Rental Agreement Proposed
Agreement Test. Once the Project Deliverables are created, key characteristics of each Project
Deliverable can be changed. These changes affect the computation of the Project Deliverable’s
needed resources. The characteristics that affect resource computation are:

Serial or Parallel

Divisibleness of work

Quantity of Project Deliverable units
Relative or absolute quantity multiplier

Each is addressed in this Project Deliverables section.
The data shown in Figure 18 is used to illustrate these resource changes:

® The ultimate deliverable is: Rental Agreement Proposed Agreement Test Development.

® |ts first contained Project Deliverable is Project Planning Project Plans.

® Inturn, Project Planning Project Plans has the following subordinate Project Deliverable,
Project Plan.

® Project Plan in turn has the subordinate Project Deliverables, Project Deliverable, Project
Task, and Work.

® Project Task has in turn, the subordinate Project Deliverables: Project Task Work
Environment Factor, Project Task Assignment, and Project Task Skill Level
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Figure 18. Project Deliverables.

5.3.8.1.1 Serial or Parallel

Project Deliverables can be in a peer relationship with each other. For example, in Figure 18, the
three project deliverables, Project Task Work Environment Factor, Project Task Assignment, and
Project Task Skill Level are all marked as peers. Further, all these Project Deliverables can be
performed in parallel. If they are all marked as Parallel (i.e, “P”), then the staff hours duration
across all three is the Project Deliverable with the maximum quantity of hours. If the hours were
10, 15, and 20 respectively, the duration would be 20. However, if they are all marked as Serial
(i.e., *“S”), the duration is 45 hours.

Walking back up the hierarchy to Project Plan, the following are in a peer relationship:
® Project Deliverable

® Project Task
e Work
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In this case, all three would likely be marked as Serial as the Project Deliverables would
certainly have to be identified prior to the Project’s Tasks, and of course recording the hours
expended in the accomplishment of the would be done as the actual Project Deliverable is being
created.

Walking further up the hierarchy to Rental Agreements Proposed Agreement Test Development,
the Project Deliverables are:

® Project Planning Project Plans
® Data Element Model Data Element Model Objects

These should be in a Serial relationship as Project Plans certainly should be done before any
actual project deliverables such as Data Element Project Deliverable are created.

The button on the screen, Reverse Sera/Para, when pressed reverses the existing value of Serial
or Parallel for the selected Project Deliverable.

5.3.8.1.2 Divisibleness of Work

Figure 18 also shows a button, Reverse Divisible. If a Project Deliverable shows the column, Div
as “N” then the work to accomplish this Project Deliverable cannot be divided across multiple
persons even if more than one person is assigned to the Project Deliverable.

If the Div column shows “N” and the button is pressed, the value becomes “Y,” and vice versa.

5.3.8.1.3 Quantity of Project Deliverable Units

Figure 18 also shows the Project Deliverable field, Qty. This shows the prospective quantity for
that Project Deliverable. If the quantity is to be different, press the Change button. Figure 19 is
then shown. In that update screen, the Project Deliverable Unit Quantity shows the current
quantity for that deliverable.

Now, suppose the Project Deliverable was to be database tables columns. If the value is 15, then
must there only be 15 columns across all tables in a database schema? Well, that all depends on
the value set for the column, Project Deliverable Unit Quantity Multiplier. If the value via the
radio button is set to Ab, meaning absolute, then the quantity is absolutely set to 15. But if the
value is set to RL for relative, then that value, 15 is multiplied by the quantity of its containing
component, that is, database tables. So, if there are 200 tables, then the quantity of columns for
which resources are computed is 300.

It should thus be quite clear that how the hierarchies are established in Deliverable Templates is
very important. If for example, the Project Deliverable is database schema and there are two peer
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Figure 19. Project Deliverable Update.

level subordinate project deliverables, Table and Column, and if the quantity for Table was 200
and the quantity for Column was 15, then quantities estimated would be 200 for table and only
15 for column. But, if Column was established as a subordinate Project Deliverable for table,
which it certainly should be, the quantity for which resources would be estimated would be 200
x 15 or 300.

5.3.8.1.4 Relative or Absolute Multiplier

The Relative or Absolute Project Deliverable characteristic is quite important as illustrated in the
example in the previous section. The values are:

® AB — which means absolute
® RL —which means relative
® NA - which means not-applicable

If the value is AB, the quantity of the Project Deliverable remains as is regardless of the Project
Deliverable Hierarchy within which the Project Deliverable resides.

If the value is RL, the quantity of the Project Deliverable is multiplied by the quantity value
contained in the Project Deliverable of the Project Deliverable of its immediate ancestor.
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If the value is NA, the quantity of the Project Deliverable is unaffected by the quantity value of
its immediate ancestor.

Figure 18 also has the following other buttons:

® Reset to Zero all Project Deliverable Unit Efforts
® Reset Tagged PD (Project Deliverable) to Deliverable Template Values

The first sets the presumed effort for accomplishing a project deliverable back to zero. The
second restores the values that currently exist in the Project Deliverable Templates.

Figure 19 also shows a number of fields that are automatically calculated. These are:

Project Deliverable Factored Hours

Project Deliverable Work Environment Factored Hours
Project Deliverable Staff Skill Level Factored Hours
Project Deliverable Factored Hours

Project Deliverable Elapsed Hours

Project Deliverable Start Date

Project Deliverable Completion Date

These fields are all computed by the programmed processes that are performed by Project
Resources Generation screen described in Section 5.3.5

5.3.8.2 Project Deliverable Assignments

The Project Deliverables Assignment process, shown in Figure 20, accomplishes the assignment
of Project Template - Deliverable Templates to a selected project.

Select and tag a Project on the left side of the screen. On the right side, select a project template
type, then a project template, and finally, select and tag one or more of the Project-Template
Deliverable-Templates. After tagging, press the Build button.

Once the Project Deliverables are created and shown on the bottom of Figure 20, buttons enable
the reversal of the default Serial/Parallel characteristic and the reversal of the divisibleness of a
Project Deliverable.

Proprietary Data, All Rights Reserved

m Copyright 2015, Whitemarsh Information Systems Corporation
‘ ‘

\

lﬁ! 53



Whitemarsh Metabage System: Project Monagement (aers Guide

¥ -4 i AT & Ed Z W U YN W T WY AT & E =N _ AW
riﬂ Project Deliverable Assignments
1 Project Deliverables
o 1] Tag One Project 2) Select Project Template Type
l Project Full Project Mame Seq | Project Template Type o~ Unkrown -
A Rental Agreements - Hierarchy 3
[ Unknawn Proposed Agreement 1 k
Test
3| | Preliminary Analysiz Projects
4| | Conceptual Specification Projects i L
3) Select Project Template
£ Seq | Project Template - Unknawn -
] 1| EF Praject Management
i 1 Architecture and Engineerin i
| - 2| Bt Database Mana
gement Spstems
l Beseilo 3| # Metabase Systems & 1
Urknovn -
4) Tag ane or more Project Template Diverable Template Assignments

Seq | Project Template Deliverable Template Unknown s
N Tag Untag N Tag Untag
l Bivild |

Seq | Project Deliverable

SeidiPara) Div | Project Template

-
1 K& Rental Agreen d Agreement Test Dev nent 5 Y D
1 =F Project Flanning Project Flans 5 ¥ Project Plans
1 [=F Project Plan 5 ¥ Project Plans
1 Project Deliverable 5 ¥ Project Plans
4 2 Project Tazk 5 ks Project Plans
1 Project Task wiork Environment Factor F ' | Project Planning Project Plans
| 2| Project Task Assignment P ' | Project Planning Project Plans
1 3 Project Task Skill Level F ' | Project Planning Project Plans
3 “wiork, F M | Project Planning Project Plans
2 F Data Element Model D ata Element Model Objects 5 ' | Data Element Model Data Element Model Objects
ol
I Explode Branch I Callapse Branch Up Froject Flanning Project Plans - Reverse Serial or Paraliel | mm [elete
Explode Al I Collapze All Down — Reverse Divisible
E Close ? Help
w T L\ v v i wH LN\ v T T W L\ U T
LE\ VL ST ¥ E W TIATTA VI LI AT

Figure 20. Project Deliverables Assignment.

|

>

|

>

54

Copyright 2015, Whitemarsh Information Syatema Corporation
Proprietary Datey, All Righta Reserved



Whitemarsh Metabage System: Project Monagement (aers Guide

5.3.8.3 Project Deliverables Person Skill Level Assignment

Projects are not accomplished either by all turkeys or all eagles. Not only that, just because a
person is an eagle in one skill area doesn’t mean that they are eagles in all skill areas. Readers of
this user guide are exceptions to this admonition, of course.

The creation of Work Plan Person Skill Assignments is illustrated in Figure 21. But before this is
possible, Skills, Skill Levels, and the creation of skill level velocity multipliers must all come
first. These are handled in the following sections:

e 595 Skill
® 59.6 Skill Level Types
e 5097 Skill Level Assignments
® 551 Persons
® 553 Person Skill Level Assignments
N D ARy .0 & B iAo 2 & 21 Al
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Figure 21. Project Deliverable Person Skill Level Assignment.
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Once these five sets of data are entered, the creation of Work Plan Person Skill Assignments is
relatively easy.

The left side of Figure 21 enables the selection of the Project within which the Work Plan Person
Skill Assignments are made to the individual Project Deliverables. Select and tag a specific
Project Deliverable.

This side of the screen show a set of radio buttons, “One” and “Many.” If “One” is selected, then
there can be “Many” Person Skill assignments tagged. Alternatively, if “Many” is selected then
only “One” Person Skill assignment can be tagged.

On the right side of the screen, the process of selecting a person starts with selecting an
enterprise’s Mission, then Organization, then Function, and then Position. At that point, the set
of Persons performing a Function within an Organization for a particular Mission are shown.

Select a specific person, and from the list of skills associated with that person, tag the one that is
relevant. Shown in that browse are the skill level multipliers associated for that person
performing that skill. In this specific example, Chris Date has the multiplier, 2.0 for the skill,
Database Administration. What that means is that the unit effort amount (in staff hours) for one
unit of that deliverable is multiplied by 2.0 because Chris Date has been assessed as a novice in
the particular skill, Database Administration.

Multiple persons can be allocated to accomplish the identified deliverable. If each person has
different skill level multipliers, the Whitemarsh Project Management process will distribute the
quantity of work across the persons such that the work required to accomplish the project
deliverable will end about the same time. The lower-multiplier value person will do more of the
work than the higher-multiplier value assigned person. While some might not think that is “fair,”
it is however a reason to pay that higher-skilled person more because the do more in the same
quantity of time.

5.3.8.4 Project Deliverable Work Environment Factor Assignments

The second factor that affects the velocity of project deliverable accomplishment is Work
Environment Factors. This is shown in Figure 22. These represent things like tools, tool
sophistication, availability of reviews, quality of reviewers, and the like.

As with Work Plan Person Skill Assignments, the Work Plan Work-Environment Factor
Assignments can only be made after these factors have been established. The user guide sections
applicable to that are:

® 541 Work Environment Factor Types
® 542 Work Environment Factors
® 543 Work Environment Factor Multipliers
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® 54.4 Work Environment Factor Multiplier Types
® 545 Work Environment Factor Multiplier Assignments

Once these five sets of data are entered, the creation of Work Plan Work-Environment Factor
Assignments is relatively easy.

On the left side of the screen, the project is selected. Once selected, the individual Project
Deliverables are shown. Select the appropriate one and press the Tag button.

This side of the screen also shows a set of radio buttons, “One” and “Many.” If “One” is

selected, then there can be “Many” Person Skill assignments tagged. Alternatively, if “Many” i

selected then only “One” Person Skill assignment can be tagged.

]

On the right side of the screen, a Work Environment Factor Type is selected. Then select a Work

Environment Factor. Finally, tag a specific Work Environment Factor Multiplier.

LS
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Figure 22. Project Deliverable Work Environment Factor Assignment.

Copyright 2015, Whitemarsh Information Syatema Corporation

\ Proprietary Datey, All Righta Reserved
§L :



Whitemarsh Metabage System: Project Monagement (aers Guide

Once all the Person Skill assignments and Work Environment Factors are assigned, and given
that there are no modifications to Project Deliverable characteristics of quantities, divisibleness,
and serial/parallel, the overall project resources are ready to be generated.

5.3.9 Project Task Management
The Project Task management process enables the modification of a Project Task that has been

previously generated through prior processes. Figure 23 shows the menu structure to access
Project Tasks.

Project M nent Whi h Metab
File Edit B tirt=nis Work Environment Factor Management  Persons Skills And Project Assignments  Resource Life Cycle Analysis  Templates Contract Management  Referer

Curnent O Project Initiation v

Dataset Project and Deliverable and Task Assignment 3 Deliverable Ternplate And Task Ternplate To Project Deliverable Assignments

Baseline Management L4 Project Deliverables Management
Project Task Management

I h L Project Deliverables Association Management L4
WY Whitemors k,q |

Figure 23. Project Task Management menu.

5.3.9.1 Project Tasks

Figure 24, Project Tasks shows the set of Project Tasks associated with a Project Deliverable for
a selected project. The objective of a collection of Project Tasks is to provide a best practice set
of steps to accomplish the Project Deliverable.

Regarding Project Tasks, in the Whitemarsh approach to project management, Project Tasks are
not tracked, estimated, have staff assigned to them, or even marked as completed. Rather, Project
Tasks are just “Hints from Heloise.” That is, suggestions on what ought to be done in support of
completing a Project Deliverable. With Whitemarsh Project Management, what is tracked are the
hours needed to complete a Project Deliverable, the start and end dates, the mapping of a
completed deliverable to the actual deliverable, and finally, a review and evaluation of the
completed deliverable by an independent assessor.

Analogously, studying for a test does not result in an “A.” What results in an “A” is the taking of
the test and an independent assessment that all or an appropriate quantity of questions have been
answered correctly. Students do not get the “A” for being a person who studies. That’s a Task.
Rather the “A” is awarded only after the Test is taken and scored. That’s the Deliverable.
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Figure 24. Project Tasks.

Figure 25 presents the insert or update screen for Project Tasks. What can be changed is the
project task’s name and description. The name that initially exists is automatically generated
from prior processes involving Deliverable-Template Task-Templates.

If the project task name and description is changed in Figure 25, that change is local only. The
task’s name remains unchanged in the Task Template source table. Because the changes are
“local only,” projects can be compared across the business unit, functional area, or the entire
enterprise.

Copyright 2015, Whitemarsh Information Syatema Corporation

\ Proprietary Datey, All Righta Reserved
\AY 4



Whitemarsh Metrabase System: Project Monagement Laers Guide

N amwr §n. W Ry "

T Project Tasks

Project Tasks

AR

Unknown

e | Compl Date | Fac'd Hrs | Elap Hrs | Total Staff Hrs
524

5/23/2014 | 5/23/2014

W Whitemors

e | iG]
. ! MWMTWM
iteymorilalCEW

1e® Changing a Tesk Record ==

Bxplode Branch |

Cgllapse Branch = Bl
Explode All
Collapss Al

T |— 1 Project Task Work Environment: Factor ‘
- 2 Project Task Assignment 0

|
i
f
i \
f
"1
f
i

Deliversble Template

Project Task

Pioject Defiverable Deliverable Template Task Template Id 39 Project: Rental Agreements Froposed Agieement Test Deliverable Template

400

93
g
il7
23
g
1
el

Del Mame: Fioject Flanning Froject Flans Deliverable Template:  Poject Plans Unit Effort His Del Div:

Unknawn

2 ldertiy i
3 Identfy 2
4 Review s

Task Template:  Create estimate for project

.
s
Cre
Gaa

| N —— |

Project Task Name Project Task Description
9 Generate
10 Prepare

Up Down

Jdeniify possible manager for project - [Onknown

0K Cancel

Help I

L — L

ey

Figure 25. Project Task update.

5.3.10 Project Deliverables Association Management

There’s an obvious difference between the naming, scheduling, and identifying a project
deliverable specification within project’s plan and project’s execution management and the
actual project deliverable. Project deliverables, such as documents, database designs, and user
acceptance test steps are fundamentally different--in kind--from the names of those project
deliverables.

The Project Deliverables Associations are grouped into four types, identified in Figure 26, are:

e Data Model related
® Architecture related
® Business Information System related

Not every possible project deliverable that is possible to create within the Whitemarsh Metabase
systems has been “pointed to” from within Whitemarsh project management. For example,
within the Specified Data Model contains three main tables: Subject, Entity, Attributes. There
are also Keys. What the Project Deliverables Association process allows is the association of the
“doing” of a specified data model and the actual set of Subjects created. Once identified and
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Project Management Whitemarsh Metabase
File Edit

CILTE=RNERERENETE Work Environment Factor Management

Project Initiation

Persons Skills And Project Assignments

Resource Life Cycle Analysis  Templates Contract Management

Work

Baseline Management 4

Deliverable Template And Task Template To Project Deliverable Assignments
Project Deliverables Management L2
Project Task Management

Project Deliverables Association Management

Reference Data

Window Help

Data Model Related
Architecture Related

Busienss Information Systemn Related

Figure 26. Project Deliverables Association Management Types.

associated, the Metabase System user is able to access the actual Subject and its contained

entities, attributes and created Keys from within the Specified Data Model module.

There are 14 different Project Deliverables Association Management processes. Each enables the

creation of a rationale for the assignment. Figure 27 shows the typical Project Deliverables

Association.
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Figure 27. Typical Project Deliverables Association.
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In this case it is for Database Objects. These database objects would have to been previously
created during the accomplishment of a project. In this particular example, the left side browse
has the Project Deliverable, Tables, tagged. That would be appropriate for the association of as
set of specific tables. The tables are shown in the browse on the right side browse. with one or
more database object tables, all within a single Database Schema, Original Data Capture. By
pressing the Build button, the relevant associations are created and are shown in the bottom
browse. If one association is there that should not be, select that association and press the Delete
button. To create a Rational for each different association, select the association and press the
Change button. Figure 28 shows the data entry screen for that particular association’s Rationale.

(B = [T Hierarchw
fe#) Record Will Be Changed (5w
Project Deliverable Database Object
Rationale: —
b
L i
. Include

hles for de

(J OK €9 Cancel 7 Help

[P TAT S A T TT I |

Figure 28. Typical Project Deliverable Association Rationale.

At the bottom left of each Figure 27 typical screen is an “Access” button that, when pressed,
takes the project manager user directly to the Project Deliverable associated item. In this case, it
would be to the selected Movie Rental. Figure 29 shows a typical screen that contains data from
the specific Project Deliverable Instance.

For this specific database object project deliverable, what is shown are the tables that comprise
the specification of the database object project deliverable, and for the database object table,
Movie Rental Record, its contained columns are shown in the lower browse.

Shown in Figure 29 is a View button on browse that shows the specific Project Deliverable. By
pressing that button, Figure 30, shows the actual data that is contained for that specific project
deliverable.

This pattern of Project Deliverable Assignment, access, directly showing of the actual project
Deliverable, and viewing the actual data for that project deliverable is the same throughout all
the different associated Project Deliverables in all the subsections of Section 5.3.10. Because the
process is identical, only the key text and the figures are shown for each associated project
deliverable.
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@ﬂ Project Deliverable to Database Object Assignment
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Figure 29. Typical Project Deliverable
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-

e

Callapse Branch

Collapze All

i

1) Select Contract

Project Deliverable to Database Object Assignment

Cantrac

D atabagze Schema

ts | The mavie original -

Explode Branch |

E=plode Al

2) Select Project

Hi b
e

3) Tag One Project Deliy

Project Deliverable Database Object

Database Object
Explode Node I Hierarch
Collapze Node

Erplode Al
Collapze All

The tiansaction associated -
with the rental of & movie by

a customer. Included is the
transaction's date. the
Incation of the transaction,
any conditions associated

with the transaction, and

the final status of the
tranzaction at it's close.

e

Eroje:t Title or Name

[l

Wiew i

Project Deliverable

Diatabase Object Schema: Movies Original Data Caohues

[l

E 3 Fareign

[=F 4 Implemented D 4

Ry
The movie origr| 1% View Record
that farmn the dail
: General |

Schema |D: I E Movies Original Data Capture

Name: [Movie Rental

Database Object T able

Description; The transaction azsociated with the rental of a movie by a customer. Included is
t

he transaction's date, the location of the transaction, any conditions associated

|

Ex=plode Branch | Collapzd with the tranzaction, and the final statuz of the tranzaction at it's close
Explode Al Collag | Customer
4

Project ak I Cancel Help |
Flental Agreeme [ atabase Object Table Columns
Fental Agreements Propos T
Fental Agreements Propos 1 Customer Mumber Prec: 0 Scale: 0 Mult Mo TN
Fental Agreements Propos 2 Employes I1d Prec: 0 Scale: 0 Nulk Mo
Rental Agreements Propos 3 Movie Copy Mumber Prec: 0 Scale: 0 Null: Mo

4 Maovie Nurmber Prec: 0 Scale: O Mull: No

5 Movie Rental Record Date Date Prec: O Scale: 0 Mull: Yes

E Movie Rental Record Due Date Prec: 0 Scale: 0 Mull: Yes

7 Movie Rental Record Mavie Rental Record Overdue Charge Prec: 7 Scale: 2 Mull: Yes

& Movie Rental Record Rate Prec: 7 Scale: 2 Nulk Yes

9 Movie Rental Record Status Prec: 2 Scale: O Null: Yes
Access Selected Databas 10 Payment Transaction Mumber Prec: 0 Scale: 0 Mull: Mo b -

s TN W R Aal¥F ¥ 5 ¥ FINW N A ali ¥ 3 & DN

Figure 30. Typical Project Deliverable Actual Data.
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5.3.10.1 Data Model Related

There are seven data model Project Deliverable associations, as shown in Figure 28 are directly
related to data models. These are:

Project Deliverable Data Integrity Rules
Project Deliverable Database Objects
Project Deliverable Data Elements
Project Deliverable Specified Data Model Subjects
Project Deliverable Implemented Data Model Schemas
Project Deliverable Operational Data Model DBMS Schemas
Project Deliverable DBMS Columns
I 1 [ ] 1 [ ]
| Data Model Related » Project Deliverable Data Integrity Rule Assignment
Architecture Related » Project Deliverable Database Object Assignment J

Busienss Information System Related r Project Deliverable Data Element Assignment

Project Deliverable Specified Data Model Subject Assignment

Project Deliverable Implemented Data Model Schema Assignment
| l Project Deliverable Operational Data Model DEMS Schema Assignment
/ ,Tel Project Deliverable DBMS Column Assignment

Figure 31. Data Model Related Project Deliverable Associations.

5.3.10.1.1 Project Deliverable Data Integrity Rule Assignment

The Project Deliverable Data Integrity Rule Assignment process, shown in Figure 29 enables the
association of a Project Deliverables and one or more Data Integrity Rules. The browse on the
left enables the identification of the specifically named Project Deliverable’s data integrity rule.
Select the Contract within which the project exist. Select the specific project, and finally, select
and tag the Project Deliverable for the Data Integrity Rule.

The browse on the right enables the selection of Data Integrity Rule Structure Type and the
selection and tagging of specific Data Integrity Rules.

Once all the appropriate Data Integrity rules have been tagged, press the Build button. The
associations are shown in the browse at the bottom of Figure 29. To create a rationale for each
association, press the Change button. An update screen similar to Figure 27 is presented. Enter
the rationalization and press the OK button.
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Figure 32. Project Deliverables Association, Data Integrity Rule.

Figures 33 shows that the Data Integrity Module is not yet released.
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Figure 33. Project Deliverables Association, Data Integrity Rules are Not Released.
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5.3.10.1.2 Project Deliverable Database Object Assignment

The Project Deliverable Database Object Assignment process, shown in Figure 34 enables the
association of a Project Deliverables and a Database Objects. The browse on the left enables the
selection the Contract within which the project exists. Select the specific project, and finally,
select and tag the Project Deliverable for the Database Object.

The browse on the right enables the selection of Database Schema and the selection and tagging
of specific Database Objects..

Once all the appropriate Database Objects have been tagged, press the Build button. The
associations are shown in the browse at the bottom of Figure 34. To create a rationale for each
association, press the Change button.

riﬂ Project Deliverable to Database Object Assignment @
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Figure 34. Project Deliverables Association, Database Object.
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Figure 35, 36, and 37 show Rationale Update, the associated Project Deliverable, and the actual

data for the specific Project Deliverable.
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Figure 35. Project Deliverable Association Rationale, Database Object.
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riﬂ Project Deliverable to Database Object Assignment
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Figure 36. Project Deliverable, Database Object.
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Figure 37. Project Deliverable Actual Data, Database Object.
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5.3.10.1.3 Project Deliverable Data Element Assignment

The Project Deliverable Data Element Assignment process, shown in Figure 38 enables the
association of a Project Deliverables and one or more Data Elements. The browse on the left
enables the selection of the Contract within which the project exists. Select the specific project,
and finally, select and tag the Project Deliverable for the Data Element.

The browse on the right enables the selection of Data Element Concept and the selection and
tagging of specific Data Elements.

Once all the appropriate Data Elements have been tagged, press the Build button. The
associations are shown in the browse at the bottom of Figure 38.
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Figure 38. Project Deliverables Association, Data Element.
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Figure 39, 40, and 41 show Rationale Update, the associated Project Deliverable, and the actual
data for the specific Project Deliverable.
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Figure 39. Project Deliverable Association Rationale, Data Element.
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@ Project Deliverable Data Element Assignment
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Figure 40. Project Deliverable, Data Element.
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Figure 41. Project Deliverable Actual Data, Data Element.
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5.3.10.1.4 Project Deliverable Specified Data Model Subject Assignment

The Project Deliverable Specified Data Model Subject Assignment process, shown in Figure 42
enables the association of a Project Deliverables and one or more Specified Data Model

Subjects. The browse on the left enables the selection of the Contract within which the project
exists. Select the specific project, and finally, select and tag the Project Deliverable for Subject.

The browse on the right enables the selection and tagging of one more Subjects. Once the subject
is selected, its contained entities and in turn, attributes are displayed.

Once all the appropriate Subjects have been tagged, press the Build button. The associations are
shown in the browse at the bottom of Figure 42. To create a rationale for each association, press

the Change button.
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Figure 42. Project Deliverables Association, Specified Data Model Subject.
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Figure 43, 44, and 45 show Rationale Update, the associated Project Deliverable, and the actual

data for the specific Project Deliverable.
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Figure 43. Project Deliverable Association Rationale, Specified Data Model Subject.
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Figure 44. Project Deliverable, Specified Data Model Subject.
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Eﬂ Project Deliverable to Specified Data Model Subject Assignment
3) Tag One or More Subjects

Contract
Explode Branch | | Hierarchy

| 1 Unknown

el LB B 2 Viscion bodel Develoomen
Explode Al
Collapse All

7 Information Technology

Explode Branch I Collapse Branch Tag Row I Untag Row l
| i

ubjects Subject that will contain all the entities, ambutes, and keys of a
5 ubj Sub i il the =niities, b d keys of
Explode Mode Hierarch complete Movies schema. Th\_s is redundant and is present ONLY
o e | ot s of the Specifed Dala sl Use G
Collapse Node
Explode Al
Collapse All

R View Record

General |

Subject: m

Description: | Subject that will contain all the entities, aributes, and keys of a complete Movies -
zchema. Thig iz redundant and iz present DMLY for the purposes of the Specified Data
todel User Guide.

Enlities
Explode Maode Customer

Distributor
Collapse Node Employes

Explode &1 Marvie Cancel

Movie Copy

Collapse All tovie Rental Record
Papment
Store

Figure 45. Project Deliverable Actual Data, Specified Data Model Subject.
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5.3.10.1.5 Project Deliverable Implemented Data Model Schema Assignment

The Project Deliverable Implemented Data Model Schema Assignment process, shown in Figure
46 enables the association of a Project Deliverables and one or more Implemented Data Model
Schemas. The browse on the left enables the selection of the Contract within which the project
exists. Select the specific project, and finally, select and tag the Project Deliverable for the
Implemented Data Model Schemas.

The browse on the right enables the selection and tagging of one or more Implemented Data
Model Schemas. Once the schema elected, its contained tables, and in turn, columns are
displayed.

Once all the appropriate Operational Data Model DBMS schemas have been tagged, press the
Build button. The associations are then shown in the browse at the bottom of Figure 46. To
create a rationale for each association, press the Change button.
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Figure 46. Project Deliverables Association, Implemented Data Model Schema.
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Figure 47, 48, and 49 show Rationale Update, the associated Project Deliverable, and the actual
data for the specific Project Deliverable.
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Figure 47. Project Deliverable Association Rationale, Implemented Data Model Schema.
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Figure 48. Project Deliverable, Implemented Data Model Schema.
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Eﬂ Project Deliverable to Implemented Data Model Schema Assignment
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Figure 49. Project Deliverable Actual Data, Implemented Data Model Schema.
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5.3.10.1.6 Project Deliverable Operational Data Model DBMS Schema Assignment

The Project Deliverable Operational Data Model Assignment process, shown in Figure 50
enables the association of a Project Deliverables and one or more Project Deliverable
Operational Data Model DBMS Schema. The browse on the left enables the selection of the
Contract within which the project exists. Select the specific project, and finally, select and tag
the Project Deliverable for the Operational Data Model DBMS Schema Assignment.

The browse on the right enables the selection and tagging one or more Operational Data Model
DBMS Schemas. Once the DBMS Schema elected, its contained DBMS tables, and in turn,
DBMS columns are displayed.

Once all the appropriate Operational Data Model DBMS Schemas have been tagged, press the
Build button. The associations are then shown in the browse at the bottom of Figure 50. To
create a rationale for each association, press the Change button.
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Figure 50. Project Deliverables Association, Operational Data Model DBMS Schema.
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Figure 51, 52, and 53 show Rationale Update, the associated Project Deliverable, and the actual
data for the specific Project Deliverable.
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Figure 51. Project Deliverable Association Rationale, Operational Data Model DBMS Schema.
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Figure 52. Project Deliverable, Operational Data Model DBMS Schema.
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Figure 53. Project Deliverable Actual Data, Operational Data Model DBMS Schema.
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5.3.10.1.7 Project Deliverable DBMS Column Assignment

The Project Deliverable DBMS Column Assignment process, shown in Figure 54 enables the
association of a Project Deliverables and one or more DBMS Columns. The browse on the left
enables the selection of the Contract within which the project exists. Select the specific project,
and finally, select and tag the Project Deliverable for DBMS Columns.

The browse on the right enables the selection of DBMS Schema and contained DBMS Tables,
and finally the selection and tagging of specific DBMS Columns.

Once all the appropriate DBMS Columns have been tagged, press the Build button. The
associations are then shown in the browse at the bottom of Figure 54. To create a rationale for
each association, press the Change button.
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Figure 54. Project Deliverables Association, Operational Data Model DBMS Column.
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Figure 55, 56, and 57 show Rationale Update, the associated Project Deliverable, and the actual

data for the specific Project Deliverable.
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Figure 55. Project Deliverable Association Rationale, Operational Data Model DBMS Column.
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Figure 56. Project Deliverable, Operational Data Model DBMS Column.
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Figure 57. Project Deliverable Actual Data, Operational Data Model DBMS Column.
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5.3.10.2 Architecture Related

There are three data model Project Deliverable associations, as shown in Figure 58, directly
related to architecture are:

® Project Deliverable Mission Organization Functions
® Project Deliverable Resource Life Cycle Nodes
® Project Deliverable Documents

| 1 [ |
u Data Model Related ’ rh" i .' ' ' I M
r] Architecture Related ; Project Deliverable Mission Organization Function Assignment

U Busienss Information System Related b Project Deliverable Resource Life Cycle Mode Assignment

.—-——-—-—-—.—-Aﬂ Project Deliverable Document Assignment

.f-I_I\HI‘.I M2l LI_N’}TJ M2

Figure 58. Architecture Related Project Deliverable Associations.

5.3.10.2.1 Project Deliverable Mission Organization Function Assignment

The Project Deliverable Mission Organization Function Assignment process, shown in Figure 59
enables the association of a Project Deliverables and one or more Mission Organization
Functions. The browse on the left enables the selection of the Contract within which the project
exists. Select the specific project, and finally, select and tag the Project Deliverable for Mission
Organization Functions.

The browse on the right enables the selection of Mission Structure Type and the selection of the
related Organization, and finally, tag one or more Functions.

Once all the appropriate Functions (and reference its Organization and Mission) have been
tagged, press the Build button. The associations are then shown in the browse at the bottom of
Figure 59. To create a rationale for each association, press the Change button.

Note to Reader: The next release of Project Management will have deliverables management for
Missions, Organizations, Functions, and Database Domains.
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Figure 59. Project Deliverables Association, Mission Organization Function.

Figure 60, 61, and 62 show Rationale Update, the associated Project Deliverable, and the actual
data for the specific Project Deliverable.
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Figure 60. Project Deliverable Association Rationale, Mission Organization Function.
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Figure 61. Project Deliverable, Mission Organization Function.
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Figure 62. Project Deliverable Actual Data, Mission Organization Function.
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5.3.10.2.2 Project Deliverable Resource Life Cycle Node Assignment

The Project Deliverable Resource Life Cycle Node Assignment process, shown in Figure 63
enables the association of a Project Deliverables and one or more Resource Life Cycle Nodes.
The browse on the left enables the selection of the Contract within which the project exists.
Select the specific project, and finally, select and tag the Project Deliverable for the Resource
Life Cycle Nodes.

The browse on the right enables the selection of Resource Type and the selection of Resource
and finally, tagging Resource Life Cycle Nodes.

Once all the appropriate Resource Life Cycle Nodes have been tagged, press the Build button.
The associations are then shown in the browse at the bottom of Figure 63. To create a rationale
for each association, press the Change button.
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Figure 63. Project Deliverables Association, Resource Life Cycle Node.
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Figure 64, 65, and 66 show Rationale Update, the associated Project Deliverable, and the actual
data for the specific Project Deliverable.
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Figure 64. Project Deliverable Association Rationale, Resource Life Cycle Node.
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Figure 65. Project Deliverable, Resource Life Cycle Node.
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Figure 66. Project Deliverable Actual Data, Resource Life Cycle Node.
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5.3.10.2.3 Project Deliverable Document Assignment

The Project Deliverable Document Assignment process, shown in Figure 67 enables the
association of a Project Deliverables and one or more Documents. The browse on the left enables
the selection of the Contract within which the project exists. Select the specific project, and
finally, select and tag the Project Deliverable for Documents. Here examples would include
presentations, reports, reviews, and the like.

The browse on the right enables the tagging of one or more Documents. Once all the appropriate
documents have been tagged, press the Build button. The associations are then shown in the
browse at the bottom of Figure 67. To create a rationale for each association, press the Change
button.
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Figure 67. Project Deliverables Association, Document.
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Figure 68, 69, and 70 show Rationale Update, the associated Project Deliverable, and the actual
data for the specific Project Deliverable.
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Figure 68. Project Deliverable Association Rationale, Document.
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E!E Project Deliverable to Docurment Assignment
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Figure 69. Project Deliverable, Document.
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Eﬁﬂ Project Deliverable to Document Assignment
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Figure 70. Project Deliverable Actual Data, Document.
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5.3.10.3 Business Information System Related

There are four data model Project Deliverable associations, as shown in Figure 40 are directly
related to business information systems. These are:

Project Deliverable Business Events

Project Deliverable Business Information Systems
Project Deliverable Use Cases

Project Deliverable User Acceptance Tests

| | [ ]
| Data Model Related 4 I’h‘ . IA ’ ’nlm
| Architecture Related J F ' ".ﬂ‘M f?l ‘I" i

Busienss Information S}rstem Related » Project Deliverable Business Event Assignment

Project Deliverable Business Information System Assignment

Project Deliverable Use Case Assignment
I ' )h 1‘ Project Deliverable User Acceptance Test Assignment
} A ‘ p Vi n

Figure 71.Business Information System Related Project Deliverable Associations.

5.3.10.3.1 Project Deliverable Business Event Assignment

The Project Deliverable Business Event Assignment process, shown in Figure 72 enables the
association of a Project Deliverables and one or more business events. The browse on the left
enables the selection of the Contract within which the project exists. Select the specific project,
and finally, select and tag the Project Deliverable for Business Events.

The browse on the right enables the selection of Mission Structure Type, then Mission, then
Organization, then Function, and finally selecting and tagging one or more Business Events.

Once all the appropriate Business Events have been tagged, press the Build button. The
associations are then shown in the browse at the bottom of Figure 72. To create a rationale for
each association, press the Change button.
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Figure 72. Project Deliverables Association, Business Event.

Figure 73, 74, and 75 show Rationale Update, the associated Project Deliverable, and the actual
data for the specific Project Deliverable.
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Figure 73. Project Deliverable Association Rationale, Business Event.
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5.3.10.3.2 Project Deliverable Business Information System Assignment

The Project Deliverable Data Business Information System Assignment process, shown in
Figure 76 enables the association of a Project Deliverables and one or more business information
systems. The browse on the left enables the selection of the Contract within which the project
exists. Select the specific project, and finally, select and tag the Project Deliverable for the

Business Information Systems.

The browse on the right enables the tagging one or more Business Information Systems.

Once all the appropriate Business Information Systems have been tagged, press the Build button.

The associations are then shown in the browse at the bottom of Figure 76. To create a rationale

for each association, press the Change button..
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Figure 77, 78, and 79 show Rationale Update, the associated Project Deliverable, and the actual
data for the specific Project Deliverable.
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Figure 77. Project Deliverable Association Rationale, Business Information System.
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Figure 78. Project Deliverable, Business Information System.
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Figure 79. Project Deliverable Actual Data, Business Information System.
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5.3.10.3.3 Project Deliverable Use Case Assignment

The Project Deliverable Use Case Assignment process, shown in Figure 80 enables the
association of a Project Deliverables and one or more Use Cases. The browse on the left enables
the selection of the Contract within which the project exists. Select the specific project, and
finally, select and tag the Project Deliverable for the Use Case.

The browse on the right enables the selection and tagging one or more Use Cases.
Once all the appropriate Use Cases have been tagged, press the Build button. The associations

are then shown in the browse at the bottom of Figure 80. To create a rationale for each
association, press the Change button..
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Figure 80. Project Deliverables Association, Use Case
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Figure 81, 82, and 83 show Rationale Update, the associated Project Deliverable, and the actual

data for the specific Project Deliverable.
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Figure 81. Project Deliverable Association Rationale, Use Case.
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5.3.10.3.4 Project Deliverable User Acceptance Test Assignment

The Project Deliverable User Acceptance Test Assignment process, shown in Figure 84 enables
the association of a Project Deliverables and one or more User Acceptance Tests. The browse on
the left enables the selection of the Contract within which the project exists. Select the specific
project, and finally, select and tag the Project Deliverable for User Acceptance Tests.

The browse on the right enables the selection and tagging one or more User Acceptance Tests.

Once all the appropriate User Acceptance Tests have been tagged, press the Build button. The
associations are then shown in the browse at the bottom of Figure 84. To create a rationale for
each association, press the Change button.
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Figure 84. Project Deliverables Association, User Acceptance Test.
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5.3.11 Custom Project Work Plan Development

Candidate one-off projects should be carefully examined to determine if they are really one-off.
That is, likely to never be repeated. That however, is almost always false. Thus it would be better
to find a project-deliverable-task template combination and to clone it, and to modify the clone.
That way it could be deployed through work plan generation.

But in the one-off case this is not true, find a project-deliverable-task template combination and
clone it. Then add/delete/modify the generated subordinate project deliverables, and
add/delete/modify the Project Tasks.

As already stated, Project Tasks are not tracked, estimated, have staff assigned to them, or even
marked as completed. In fact, Project Tasks are just “Hints from Heloise.” That is, suggestions
on what ought to be done in support of completing a Project Deliverable.

In Whitemarsh Project Management, what is tracked are the hours needed to complete a Project
Deliverable, the start and end dates, the mapping of a completed deliverable to the actual
deliverable, and finally, a review and evaluation of the completed deliverable by an independent
assessor.

The process of complete project customization is set out in Table 5.:

Section Section Name Process Description
Number
5.3.2 Project Creation and The project creation and update establishes a new project by
Update supplying the highest level of information for the project itself.
5.3.10.2 Project Deliverables The project deliverable assignment process enables the creation
Assignments of assignments between projects and project-template

deliverable-template pairs. Once a project deliverable is created,
two of the project deliverable characteristics, parallel/serial, and
divisible status can be changed.

5.3.10.1 Project Deliverables The Project Deliverables process presents the current set of
project deliverables and project tasks for a given project and then
enables changes to certain previously computer generated values.

5.3.10.3 Project Deliverables The project deliverables person skill level assignment process
Person Skill Level enables the selection of a project deliverable and assigning to that
Assignment project deliverable one or more work environment factors.

5.3.104 Project Deliverables Work | The project deliverables work environment factor assignment
Environment Factor process enables the selection of a project deliverable and
Assignment assigning to that project deliverable one or more work

environment factors.

5.3.9 Deliverable Template and | The Deliverable Template And Task Template To Project
Task Template to Project Deliverable Assignments process enables the customized creation
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Generation

Section Section Name Process Description
Number
Deliverable Assignments of a project task rather than through the automated generation
that was based on selecting one or more project templates.
53.11.1 Project Tasks The Project Tasks process enables the creation of a specific
project task without regard to whether the added and/or modified
task already exists within the collection of tasks in a Task
Template. Once added and/or modified, the Task Template
remains unchanged.
5.3.7 Project Resource Once a Project Plan is generated and all project persons and work

environment factors have been allocated, the overall set of
project resources is generated. This is generally accomplished by
multiplying individual Project Deliverable (and subordinate
project deliverables) by unit efforts and quantities. Thereafter,
these unfactored quantities of hours are multiplied by the person
skill level multipliers and then by the work environment
multipliers. Once these factored hours are determined, the serial
or parallel indicators for projects are determined and the overall
duration of a project deliverable is computed. The entire project
plan is then able to be printed.

Table 5. Custom Development of a Project, its Project Deliverables, Project Tasks, and
Project Resource Generation.

5.3.12 Work

As projects are executed, a daily critical step must be performed: Record Work. The process of
recording work is shown in Figure 85. This is accomplished by isolating the Project Deliverable
and within that Project Deliverable, selecting the person performing work, and pressing Insert.
Figure 86 is then brought up.

Isolating the Project Deliverable Person Skill Level record is accomplished by selecting the

correct Resource Type, then Resource, and finally Resource Life Cycle Node. This presents a
collection of Projects. Select the correct project Deliverable from among the displayed Project
Deliverables. Finally, select the appropriate Project Deliverable Person Skill Level record, and
press the Insert bottom.

W
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( Movie Rental Expenience contract betwesn
Organizatiors the enterprize and | £
™ Persons the customer that
Property governs the monies ||
LMENDWN far rental, and the ¢
conditions that must — -
1
4) Select Project 5) Select Project Deliverable 1'
B Project Pioject Deliverables Skart Completion Gty | UntEft] MICd SerPar| Div | UnFacHrs | Fact'dHrs| WEFHrs| SkIFacHrd DuiHrs - -
Fental Agreements Prc E=F 1 Rental Agreements Proposed Agreemen| / / il 1) 1.00) AL 5 Y 1.00) 200 1.00 F
Unknown 1 Project Flanning Project Flans 1/418/2015 1413/2015 1 400 AL 5 T 4.00 .00 4.00
1 Project Plan 118/2m5 | 1/20/2M5 5 hs
1 Project Deliverable 025 R 250 2813 2.50
( - 2 Project Task 120/2ms | 1/21/2005 . 5 Y . .
1 Project Task Work Enviror 1/21/2015 | 1/25/2015 5l 010] AL P s 2600|6625 25.00
2 Project Task Assignment | 1/21/2M5 | 1/25/2015 100 010) AL P Y 50.00) 11250 50.00
= 3 Project Task Skill Level | 1/21/2015 | 1/25/2015 5 010] AL P Y 2500) 5625 25.00
3wark, 17207205 | 14212015 15)  0.20] AL P N 300 600 a.00
2 Data Element Model Data Element b 1/18/2006 | 1/19/2015 1 1.00] AL 5 hd 1.00] 200 1.00 ¢
I 4 » 1"
Project Title Explode Branch | Collapse Branch | The contained Project Deliverable full name is: Rental Agreements Proposed Agreement Test Project Planning Project Deliversble .
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Figure 85. Recording Work Details During Project Execution.

In the example shown in Figure 86, 8 hours was expended on May 4, and there were 32 Data
Elements fully specified as a consequence of reverse engineering business reports.

A key benefit from this work recording approach is that work hours are set directly against the
Project Deliverables the work is accomplishing. Because of the direct relationship of expended

hours to Project Deliverables, earned value reports are immediately able to be computed and the

representation of completion in terms of percent can be exact.
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Figure 86. Recording Project Deliverable Work accomplishment.

5.3.13 Baseline Management

Immediately after a project is planned and execution is begun, a baseline should be taken to
preserve the current set of values of that project. The two processes, shown in Figure 87 are:

® Baseline inventory, which lists all the currently created baselines.
® Baseline management, which includes the processes necessary to create baselines.

Project Management Whitemarsh Metabase

| File Edit PEGEESAGEGEREnEns Work Environment Factor Management  Persons Skills And Project Assignments  Reso

Current D Project Initiation N
’7 Dzl Project and Deliverable and Task Assignment » | Met o Free 7600

Baseline Inventory

\)hﬂa:f'a'mé?" ¥ a lfMMﬁﬂ

Figure 87. Baseline Management.
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5.3.14 Baseline Inventory

Figure 88 lists the current set of Baselines accomplished during the execution of a project. The
screen’s first browse shows Baseline Types. There also a Detail View button that displays all the
fields associated with the Baseline Type.

- - AR & o - A AR & - - -

Eﬂ Baseline Inventory @
o 1) Select Baseline Type Basslines | 2) Select Baseline
| Baseline Type -
Initial Post Planning Baseline Base Line <
| Unknown Initial Baseline

Detail View Detail View |

3) Select Baseline Project

Baseline Project Start Date Completion Date| Fact'dHrs DurHrs | Unfact'dHrs Unknown -
Rental Agresments Proposed Agresment Test 1/18/2015 1/27/2015 32863 7350 151.50

f Detail View |

*| 4) Select Baseline Project Deliverable

Project Deliverable Start Completion Fact'd Hrs DurHrs CritPathDurHrs « -
Rental Agreements Proposed Agreement Test Developm| / / i 2.0000 0.0000 0.0000

Project Planning Project Plans 1418/2015 1/19/2015 7.0000 1.5002 1.5002

Project Plan 1/19/2015 1/20/2015 3.5000 0.7500 0.7500 ]

Project Deliverable X . 15.6250

o |Project Task 142072015 1/21/2015 50.0000 12.5000 15,6250
Project Task Work Environment Factor 1/21/2015 1/25/2015 56.2500 15.6250 624999 ;
Detail View |
| 5) Select Baseline Project Deliverable Persons. Roles. i On izati and h
l First Last Postion Role Type Mission Name Crganization Name Function Name Unknown -
5 Data Management  Unknown Data Management Information Technology  Accomplish Information T
I~ Chriz Date Data Management | Unknown Data Management Information Technology | Accomplish Information T

Detail View

6) Select ine Project Deli Work Enwi Factors
-
Work Environment Factor Type | Worc Environment Factor Muttiplier Type | Muttiplier m
q 00
Client reviews Reviews conducted in an acceptable manner and frequency Average 1.00
| Equipment available Workstations connected with shared metabase system environment Average 1.00
| Equipment outages Equipment and all required software is available for use Average 1.00
BExtent of user contact Users are avalable within half day request to review Average 1.00 T

= Detail View |
l Bloee 7 bep

Figure 88. Baseline Inventory.

The adjacent browse shows the baseline type’s contained Baselines. It too contains a Detail
View button that displays all the fields associated with the Baseline.

Baselines can be the repository of multiple projects created at the same time. As with the other
browses, the Detail View button that displays all the fields associated with the projects
associated with the Baseline.
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Each Baseline Project can be the repository of a selected set of Project Deliverables. These are
shown in the next browse. The necessary data to reflect the captured Project Deliverable can be
viewed through the Project Deliverable’s Detail View button.

The next browse includes the listing of the various persons, skills, and the mission-organization-
functions from which they have been assigned to participate in project deliverable work.
Associated with this browse is the Detail View button that presents the captured data to
understand the associated person, skill, and organizational context data.

Finally, at the bottom of this screen is the Work Environment Factors associated with the
Baseline. Contained too is the Detail View button that presents the captured data to understand
the associated work environment factors.

Figure 89 presents the Detail VView data for a baseline captured Project Deliverable. The other
view detail buttons contains data appropriate for their context. That is, Baseline type through to
Work Environment Factors.

1 N 0 N O T N A N R N A N L i WA VNV eTiagT
o T Baseline Inventory ==
1) Select Bassline Type Bassines | 2) Select Baseline v 1
o [Bassine Type a J
| | mdm _ g Baseline Base Line , %arﬁ A
B | oo
| i
A 1R View Record [
‘ Baseline Project Project Deliverable 1
3) Select Bassline Project
o
Boseie Proect Project Deliverable Basic Information- Project Deliverable Hours:
Agreements Proposed reeme
i Project Deliverable Id: 1473 Projsct Deliverable Factorsd Hours: 70000
| Project Deliverable Name: | Rental Agreements Proposed Agreement Test Develoy Project Deliverable Work Environment Factored Hours: 1.000D
- - - Froject Deiveratie: Ak umty: 1 Project Deliverable Skil Level Factored Hours: 7.0000
H 4) Select Baseline Project Deliverable Project Deliversble Unit Quartity Multiplier: . S i
ot ot - 20000
Project Deliverable FRL CAB CONA o
‘ Agreements Proposed Agreemer Project Deliverable Duration Hours: 0.0000
Project Planning Project Flans T T )
o |Projsct Plan cs L/t cate RO LIEIRC Project DeliverableCriical Path DurationHours: 0.0000
Project Deliverable Y N
Project Task ProjictDsliversblsCrticalPath Stack Hours 00000
Projsct Task Work Environmsnt Factor
N
Project Deliverable Seq No 7
M 5) Select Baseline Project Deliverable Py s i
J/ Projsct Deliversble Start Dats: <] )
First Last Fostion Description:
[ Projsct Deliversble Completion Date o)
i Project Deliverable Seral Parallel Dnknawn
cp Fs
Project Deliverable Work Environment Mutiplier: [ 1.0000
5 6) Select Bassline Project Deliverables V
2 = it Projsct Desiiversble Btendsd Uit Qusrity i
Work Environment Factor Type W
| Bl Ciierit reviews Re
¥
o ;
|| [V oI €I Cancel 7 Heb
f ]
‘\r u +
\ IO ey
[ L] 1 a [ & i [ & -

Figure 89. Project Deliverable Baseline captured data.

Copyright 2015, Whitemarsh Information Syatema Corporation

‘\ﬂ" Proprietary Date, All Rights Reserved
YV 124



Whitemarsh Metabage System: Project Monagement (aers Guide

5.3.15 Baseline Management

Figure 90 shows the names of the processes that manage the creation and management of
baselines. These processes are:

Baseline Types

Baselines

Baseline Projects

Baseline Project: Project Deliverable Assignments

Baseline Project: Project Deliverable Person Skill Level Assignments
Baseline Project: Project Deliverable Work Environment Factor Assignments.

ISR, Project Management Whitemarsh Metab

;@E File Edit Baesd ety Work Environment Factor Management  Persons Skills And Project Assignments  Resource Life Cycle Analysis  Templates Contract Management Reference Data W

Curent D Praject Initiation »

Project and Deliverable and Task Assignment

Dataset
Baseline Management

Baseline Types

Baselines

Baseline Projects

Baseline Project - Project Deliverable Assignments

Baseline Project - Project Deliverable - Person Skill Level Assignments

Baseline Project - Project Deliverable - Work Environment Factor Assignments

Figure 90. Baseline Management processes.

5.3.15.1 Baseline Types

Baseline types represent collections of benchmarks such as Initial, Interim, Final, or Closeout.
Figure 91 sets out a list of Baseline Types.
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Eﬂ Base line Type Creation

Baseline Types

|

Baseline Type -
1 Unknown
ol Interim

niigl ... .. _..._. _ _____________________|

Final

Closeout
b
|
1
o

K1 2 nd
| e Insert A Change wm Delete

Figure 91. Baseline Types.

Figure 92 shows the update screen for the a selected Baseline Type. This screen enables the
naming and describing a Baseline Type.

ﬁ }Eﬂ Base line Type Creation

Baseline Types
]
Baseline Type
1 Unknown
o Interim
\niigl ____________________________|
Final
Closeout
.' = N o oo -
- rg.gkecmﬂmn Be Changed
Baseline Type |
i
I| Baseline Type: m
.. Description:
<] |
d
-

Figure 92. Baseline Type Creation.
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5.3.15.2 Baselines

Figure 93 shows the screen for creating a baseline. The top browse lists the Baseline Type. Once
a baseline type is selected, the specific baselines within a baseline type are shown. To
create/update a baseline, press the Insert/Change button. Figure 94 is then displayed.

The information able to be collected for a baseline is its date, name and description.

Eﬂ Baseline Creations

1) Select Baseline Type

Baseline Type
Closeout
Final

I

Interim
Urnlerown

Baselines |

Base Line
In'rtial Baseline

| W T M

4 I

ok |nsert & Change = Delete

E Close ';) Help

‘I_.n_.. :l_]Fm ll I “_ ‘I_.n_..

b

Figure 93. Baselines.
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Initial Baseline

Figure 94. Baseline Update.
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5.3.15.3 Baseline Projects

Baseline Projects are created through the association of a baseline with one or more projects. In
Figure 95, select a baseline type from the left side. From the displayed baseline, tag one baseline.
On the right side of the window, select and tag one or more projects.

¥ aewy % = i % ] = ¥ Seay W » i & 4 = ¥ Seay % = Y

riﬂ Base Line Project Assignments IEI 1
1 1) Select Base Line Type 3) Tag one or more Projects
A Base Line Type Project Unknown
Eﬁ:rom __| Rental Agreements Proposed Agreement Test
[ Unknown
Interim
‘ Urknown

2) Select Baseline

J Base Line
[l | | Initial Baseline

Tag LUntag Build Tag LUntag Tag Al Untag All
i Baseline Project Start Completion Factr'dHrs DurHrs UnfactHrs -
Rertal Agreements Proposed Agreement Test 1/18/2015 2/10/2015 1,011.00 1.00 524.00
-
‘ Change Delete

m Close ? Help

Figure 95. Baseline Projects.

Once the tagging is complete, press the Build button. The created Baseline Projects are shown at
the bottom of the window.

Figure 96 shows the key values associated with each of the projects captured in the baseline
project. A description of the purpose of capturing a project within a given baseline can be
provided in at the bottom of Figure 96,
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T8N Base Line Project Assignments [&=] 1
| 1) Select Base Line Type 3) Tag one or more Projects {
- Base Line Type Project T

Closeout
Final |

| E—— | ] Uriown

Interim

Unknown

Tl Record Will Be Changed

2) Select Baseline
Bazeline Project ] |

Base Line

| Initial Bassline Inttial
;‘ Baseline Id: 6 Inttial Bassline

770172015

i Project Id: l—ﬁ Rental Agreements Proposed Agreement Test
Baseline Project Name: ] Rental Agreements Proposed Agreement Test
Start Date: [ 1/18/2015 =]

Completion Date: ,W 1
Factored Hours: [W 1
Duration Hours: ,—TT}‘I}_‘

;‘ Unfactored Hours: l‘m—

Description:

Tag LUntag

Bagseline Project

u oK U Cancel % Help

h Change Delete
m Close % Help

Figure 96. Baseline Project Assignment Update.

5.3.15.4 Baseline Project - Project Deliverable Assignments

Baseline-Project Project-Deliverables are created through the association of a baseline project
with one or more project deliverables. In Figure 97, on the left side of the windows, select the
Baseline Type, and then within the set of displayed Baselines, select one, and finally within the
set of Baseline Projects, select and tag one Baseline Project.

On the right side of the window, select a Project. Then from within the set of Project
Deliverables, tag one or more. Then press the Build button. The set of Baseline-Project Project-
Deliverables are created and displayed at the bottom of Figure 97.

During the creation of the Baseline-Project Project-Deliverables records the baseline records for
Baseline Project - Project Deliverable - Person Skill Levels and Baseline Project - Project
Deliverable - Work Environment Factors are automatically created.
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b S —_— 1 Project Deliverable
f Project Description Colapse Al | [ 2 Project Task Structure
- O 7 Project Task Work Environme:
i Ml 2 Project Task Assignment
1 3 Project Task Skill Level
| 3 Work
= | 2 Data Element Model Data Element Mode
| 1 Concepts
Tag Urtag Tag Al I Untag Al ] m 1 Concept Structure % >
Tag Row J Urtag Row
-
Baselline Project- Project Deliverable Assignments ] Build
Baseline Type Baseline Baseline Project Project Deliverable -
‘ i Rental Agreements Proposed Agreem Rental Agreements Proposed Agreer = 3
Imitial Initizl Baseline Rental Agreements Proposed Agreem| Project Planning Project Plans =
| Initial Initizl Baseline Rental Agreements Proposed Agreem| Project Plan
Iritial Initial Baseline Rental Agreements Proposed Agreem| Project Deliverable
Imitial Initizl Bageline Rental Agreements Proposed Agreem| Project Task
Imitial Initizl Baseline Rental Agreements Proposed Agreem| Project Task Werk Environment Factor
Iritial Initial Baseline Rental Agreements Proposed Agreem| Project Task Assignment
r Initial Initizl Baseline Rental Agreements Proposed Agreem| Project Task Skill Level -

- Change Delete
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Figure 97. Baseline Project - Project Deliverable Assignments

By selecting and pressing Change for one of the created Baseline-Project Project-Deliverables,

Figure 98 is displayed. That screen shows the data that is captured from the Project’s actual
Project Deliverable.

This data includes:

Project Deliverable Name

Project Deliverable Quantity

Project Deliverable Unit Quantity Multiplier

Project Deliverable Divisibleness Indicator

Project Deliverable Sequence

Project Deliverable Start and End Dates

Project Deliverable Serial or Parallel

Project Deliverable Work Environment Factor Multiplier
Seven different types of different Project Deliverable hours
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5.3.15.5 Baseline Project - Project Deliverable - Person Skill Level Assignments

As stated in Section 5.3.15.4 Baseline Project - Project Deliverable Assignments, the Baseline
Project - Project Deliverable - Person Skill Level records are automatically created. These

records are shown in Figure 99 by selecting Baseline Type, then Baseline, Baseline Project, and

Baseline Project - Project Deliverable.

= S LT

ESee L&=T

A NI T FIRN RAEE PV VT W S FIMNITWSIRN RSP P PN VTR W S WINTW NI B.APE FNTE VT
' Eﬂ Baseline Project - Project Deliverable Assignments =
| 1) Select Base Line Type 4) Select Project il
Base Line Type -
Closeout g |
1 Final 1 Unknown '
I
| Interim
Unknown -
o —
2) Select Baseline
Base Line
‘ ﬂialﬂaseha
L
1 Record Will Be Changed
r 3) T4  Baseline Project Project Deliverable ]
El
1 Project Deliversble Basic information: Project Deliverable Hours:
Project Deliversble Id: 1473 Project Deliverable Factored Hours 1.0000
[ Project Deliverable Name: | Rertal Agreemerts Proposed Agreement Test Develoj Project Deliverable Work Environment Factored Hours: 7.0000
[ Project Delverabls Unit Quanity: | L Project Deliverable Skill Level Factored Hours: 1.0000
1~ Project Deliverable Unit Quantity Muttiplier: - . R —— .
o] eliverable Factored Hours: 0000
@RL C AB O NA )
f L Project Deliverable Duration Hours: 0.0000
| 1 Project Deliverable Effort Divisibl
[Pk B e S80M: Eaieibi: Project DeliverableCritical Path DurationHours: 0.0000
A &y CN : :
Bas: i Project DeliverableCritical PathSlack Hours 0.0000
Project Deliverable Seq Nbr 1
l Project Deliversble Start Date 1 ]
= Diescription
u Project Deliverable Completion Date =i .
Project Deliverable Serial Parallel: — Prkrown
r (B e O
Project Deliverable Work Environment Muttiplier: 1.0000
i Project Deliverable Exdended Unit Quantity: 1
v' u oK U Cancel 5 Hep
=S|
2 Tehlebe . -2 & 2 Teble— . -2 & 2 Taldloe— . =

Figure 98. Baseline Project - Project Deliverable Assignment update.
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Eﬂ Baseline Project - Project Deliverable - Person Skill Level Assignment

1) Select Baseline Type 2) Select Baseline

Baseline Type - Baseline Date | Base Line

Clossout 7/01/2015 Initial Baseline
Final

Interim

Unknown

3) Select Baseline Project 4) Select Baseline Project - Project Deliverable

Baseline Project Unknown - Project Deliverable Name - Unknown
Rental Agreements Proposed Agreement Test Rental Agreements Proposed Agreement Test Development

Project Planning Project Plans

Project Plan

Project Task I
Project Task Work Environment Factor |
Project Task Assignment

Project Task Skill Level
Wark
- Data Blement Model Data Element Model Objects

Baseline Project - Project Deliverable - Person Skill Level

Project Deliversble

Function

Organization
Information Technolog

Postion
Accomplish Information Techne Data Managemert

FirstName
David

LastMame
Ha

Project Deliverable Data Management Information Technnlog:,r Accomplish Information Techng Data Management Date
|
Project Deliverable Person Skill Level Percent Assionment: [~ 625000
Project Deliverable Person Skil Level Percent Determined Staff Hours: [ 7.8125 Role Type Name: | Unknown
Project Deliverable Person Skil Level Units Per Hour: [~ 4.0000 Skill Name: | Database Administration
Project Deliversble Person Skill Level Units Assigned: ,w Skill Level Type Name: |J0umeyman
Froject Deliverable Person Skill Level Skil Level Multiplier: ,W Skill Level Multiplier: 1.00 N
i Project Deliverable Person Skill Level Accomplished Units For Pot Assigned Staff Hours: ,W Person Telephone Number: | 1-213-278-0189 =nangs
Project Deliverable Person Skill Level Required Staff Hours For Extended Unit Guantity: ,W Person Emai Address: |DaveH@5trat Decisions.com mm Delete

Bloese 9 nep

Figure 99. Baseline Project - Project Deliverable - Person Skill Level Assignments.

Figure 100 shows the set of data that is saved for each Baseline Project - Project Deliverable -

Person Skill Level record. This data includes:

Assigned Person Name

Assigned Person Role

Assigned Person Project Deliverable Information including:
Skill Level Percent assigned,

Skill Level Percent Determined staff hours

Skill Level Units Per Hour

Skill Level Units Assigned

Skill Level Skill Level Multiplier

Skill Level Accomplished Units for Percent Staff Hours
Skill Level Required Staff Hours for Extended Unit Quantity

e o Tetww T [T

e | <=

| T
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And for the assigned person:
® Skill Name

e Skill Level Type Name

e Skill Level Multiplier

® Mission

® QOrganization

® Function

® Position

® Person First Name

® Person Last Name

® Person Middle Initial

® Person Phone Number

® Person Email Address
T&N Baseline Project - Project Deliverable - Person Skill Level Assignment

1) Select Baseline Type 2) Select Baseline

Baseline Type - Baseline Date | Base Line
i Closeott 7/01/2015 Initial Baseline
| Final

| | . i e Changed =
Urknown
Easeline Project - Project Deliverable - Person Skill Level !
Base Line Id: 95 Initial Baselne
Baseline Staff Assignment Name: I David Hay Assignment
Role Type Name: [ Unknown
PR — Staff Assigned Project Deliverable Information 1
¥ Skill Level Percent Assignment: I 625000
Skill Level Percent Determined Staff Hours: I 78125 :
|
Skl Level Units Per Hour: i 4.0000
Skill Level Units Assigned: | 31.2500
Skill Level Accomplished Units For Pet Assigned Staff Hours: l 0.0000
Skill Level Required Staff Hours For Extended Unit Guantity: l 12 5000
Baseline Project - Project Deliverable - Person Skill Level
 Staff Member Information T
Project Deliverable Mission Skill Name: | Database Administration renenn
Project Deliverable: Data Management
Praject Deliverable Data Management Skill Level Type Name: !qume)'mﬁﬂ
| Skill Level Multiplier: I 1.00
Mission Name: | Data Managemert
Organization Name: | Information Technology
Function Name: [ Accomplish Information Technology Work Products
Postion Name:
Project Deliverable Person Skil Eostion Name: | Dats Management
Project Deliverable Person Skill Level Perce Person First Name: [David
Froject Deliverable Person Person Last Name: [Hay
Pmﬁd_ e PEISDVTI Person Middle Initial: |
Project Deliverable Person Skill
Project Deliverable Person Skill Level Accomplished Lints For| Person Telephone Number: [1-213-273-0189
Project Deliverable Person Skill Leve! Required Staff Hours F| Person Email Address: | DaveH@Strat Decisions.com
O Qo 7 b
v PR, P A/
N2 ) T

Figure 100. Baseline Project - Project Deliverable - Person Skill Level Update.
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5.3.15.6 Baseline Project - Project Deliverable - Work Environment Factor Assignments

As stated in Section 5.3.15.4 Baseline Project - Project Deliverable Assignments, the Baseline
Project - Project Deliverable - Work Environment Factor records are automatically created.
These records are shown in Figure 101 by selecting Baseline Type, then Baseline, Baseline
Project, and Baseline Project - Project Deliverable. Shown at the bottom browse are the work
environment factors that affect the determination of the factored hours of a Project Deliverable.
The data that is saved for each Baseline Project - Project Deliverable - Work Environment Factor
record includes:

® Work Environment Factor Type
e Work Environment Factor
® Work Environment Factor Multiplier Type
® Work Environment Factor Multiplier Name
® Work Environment Factor Multiplier Value
I
‘ Eﬂ Baseline Project - Project Deliverable - Work Environment Factor Assignments @ 1
u 1) Select Baseline Type 3) Select Baseline Project
Baseline Type n Baseline Project A
Clossout Agreements B
Final q
gl |
(Y |
o b ~
2) Select Baseline 4) Select One Baseline Project - Project Deliverable
Base Line - | BaszelineProject - Project Deliverable - i
Rental Agreements Proposed Agreement Test Development
i Prgject Planning Project |
Project Plan
L Project Deliverable
Project Task
Prnj:ec:t Task ‘.‘Vo!‘k Environment Factor l
Project Task Assignment
Project Task Skil Level
Work
Data Hlement Model Data Element Model Objects
ol Concepts
Concept Structure
Concept Structure Type
- Concept -

o Baseline Project - Project Deliverable - Work Environment Factors

Multiplier Name Mult Value
tiplier: 1 for Client reviews No effect 1.00
1.00
1.00

Cliert reviews
Equipment available
Equipment outages
Extent of user contact

Muttiplier: 1 for Client reviews Reviews condug
Multiplier: 1 for Equipment available Workstati
Multiplier: 1 for Equipment outages K the equig
Muttiplier: 1for Extent of user contact i the ug

] |
| |
o Change Delete

m Close ? Help
] F 0 F 3 i F W N ¥ ¥ (U V) F W T y i '

Figure 101. Baseline Project - Project Deliverable - Work Environment Factor Assignment.
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Figure 102 shows the update screen for a Work Environment Factor Assignment update. Shown
on the top section of the screen are:

Project Deliverable Name
Baseline Project Name
Baseline Name

Baseline Type

Shown on the bottom section specifically relates to the Work Environment Factor are:

Work Environment Factor Name

Work Environment Factor Type

[Work Environment Factor] Multiplier
Work Environment Factor Multiplier Name
Work Environment Multiplier Type Name

Eﬂ Baseline Project - Project Deliverable - Work Environment Factor Assignments ez

' 1) Select Baseline Type 3) Select Baseline Project
Baseline Type Baseline Project
Closeout Rental Agreeme
Final
dnitial |
) Interim
Unknown
-
' - -
2) Select Baseline 4) Select One Baseline Project - Project Deliverable
Base Line - Baseline Project - Project Deliverable
Hﬁa‘.BaseEne Rental Agreements Proposed Agreeme
} Project Planning Project Plans
] Project Plan
L -
&8 Record Will Be Changed
i Baseline Project - Project Deliverable - Worke Environment Factor l A
' Project Deliverable Rental Agreemerts Proposed Agreement Test Development
|-=
Baseline Project Rental Agreements Proposed Agreement Test
Baseline Project Project Deliverable Id: 149
Baseline Initial Baseline
: ]
f Bazeline Type Initial
| X
o Baseline F |—
Work Environment Factor Reviews conducted in an acceptable manner and frequency
WEF T Project Deliverable Work Environmert Factor Id: ] 287 WorkEnvironmentFactorType  Client reviews
Cliert rey|
Muttiplie 100 Multiplier Name: Multiplier: 1 for Client reviews Reviews conducted in an acceptable manner an A
Multiplier Type Client reviews
e ==
.Dasm.'ipﬂnn 3
4 ®)
i 1
- e
‘L, 'l 9 ox €JCancel % Hep ﬁ
a - & a . A&

Figure 102. Baseline Project - Project Deliverable - Work Environment Factor Update.
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54  Work Environment Factor Management Process Specifications

The initial quantity of project deliverable hours is created by multiplying the Deliverable
Template unit effort value by the quantity of the Project Deliverable. Given that a Project
Deliverable is within an hierarchy, such as columns within a table that is within a schema, if
there are 200 tables for the schema and typically 15 columns for each table, the actual quantity of
columns is 300.

Work to create these Project Deliverable columns is affected by work environment factors that
might include for example:

Client Reviews
Equipment Availability
Equipment Outages
Extent of User Contact

Individually and collectively these all have an effect on the quantity of staff hours required to do
the work defining the 300 columns

The processes that manage the effects of the Work Environment Factors, set out in Figure 103,
involved in the creation of Work Environment Factors are:

Work Environment Factor Types

Work Environment Factors

Work Environment Factor Multiplier Types

Work Environment Factor Multiplier Assignments
Work Environment Factor Multipliers

Each is addressed in sections that follow.

Project Management Whitemarsh Metabase
File Edit Project Management BUGIEST0TGGTGEalF GG EREREGERS Persons Skills And Project Assignments  Reso

Cunierh Delesst Work Envrionment Factor Types

Gighiesah s Work Environment Factors rsion: Free—\7.6.0.0

Work Envirenment Factor Multipliers
’
Hemor

Work Envirenment Multiplier Types

Work Environment Factor Multiplier Assignment

Figure 103. Work Environment Factor Management.
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5.4.1 Work Environment Factor Types

Work Environment Factor Types enable the collections of Work Environment Factors to be
grouped and be set out in an order of how much of an effect each Work Environment Factor has
on the velocity through which Project Deliverables are accomplished.

Figure 104 shows the browse that lists the current set of Work Environment Factor Types. Figure
105 presents the insert/update screen to add or change a Work Environment Factor Type.

- - o = Mnmizugy - & wr T F EFE l"‘l{
=4 Work Environment Factor Types |3 |

work, Environment Factor Types I

‘ “Wark Environment Factor Types Unknaown » g

Equipment awvailable
Equipment outages
Eutent of Lser contact
Uniknowr

P——

_—

I — | g

L] | = >
Inzert ] Change | Delete I
Cloge | Help ‘

Wl o |

Figure 104. Work Environment Factor Types.
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(S af Sl ol il . 1AV, T B ab BN B """"||1\l“"

rﬁ: Work Environment Factor Types | =2

whork, Environment Factor Types ‘

!
“Work, Environment Factor Tipes Unknown # -a}r,

Equipment available R
Equipment outages
Eutent of user conty?
Unknow EEI Record Will Be Changed A
General |
: e
Work Erevironment Factor Type Mame: Client reviews
Description: Unknown - e
!

——= = Ok | Cancel I Help I [
Y L\Ij 1 II e TTAs® atas c.aad Tall VT TT ¥ i TTAs® atan a.ae

Figure 105. Work Environment Factor Type update.

5.4.2 Work Environment Factors

Work Environment Factors are those work conditions that either make the work go faster or slow
it down. Each set of Work Environment Factors include one that has “No Effect,” and others that
have multipliers lesser or greater than 1.0.

Figure 106 illustrates the Work Environment Factors screen. To see a particular grouping, select
a Work Environment Factor Type. To add or change a Work Environment Factor press the Insert
or Change button. Figure 107 then shows the insert or update screen.

On this screen enter the Work Environment Factor’s name that is appropriate for the Work
Environment Factor Type and also its description.

The multiplier effect of the Work Environment Factor is not entered on this screen. Rather, it is
created in subsequent sections for the Work Environment Multiplier Type and Work
Environment Multiplier screens, and assigned to a Work Environment Factor through the Work
Environment Factor Multiplier Assignment screen.
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| ‘Work Environment Factor Tﬁ

Equipment available
Equipment outages
Bxtent of user contact
Unknown

‘Work Environment Factor Type

Reviews conducted in an acceptable manner and frequency
Reviews are conducted but by inexperienced reviewers
Reviews are generally not conducted

Figure 106. Work Environment Factors.
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Eﬂ Work Environment Factors

4 Y

- g = -

I

Equipment available
Equipment outages
Extent of user contact
Unlcnown

TR, ey e

| Work Environment Factor Tie
Client reviews

=

I} Record Will Be Changed 5
General
ﬂ “whork, Environment Factar Type [d: I E] Client reviews F
o “whork Ervironment Factor Tupe Mame: ICIient Ieviews
| :
' Work Envirorment Factors | "whark Environment Factor Name: [No effect i
Waork Environment Factor Type Wol .'
' Client reviews Mo & Unknown - 4
Cliert reviews Revi g E
Cliert reviews Rev|  Description:
Client reviews Revi
| oK I Cancel Help I
i i
| 4
<] | o] d :
& nsert A Change == Delete
Bloee 7 beb
(]
' ' 73 r! » ¥ | TAVAE 4 r = 7] ¥ (".-'w F ' 77 T v v

Figure 107. Work Environment Factor update.
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5.4.3 Work Environment Factor Multiplier Types

Work Environment Factor Multiplier Types are the names and multiplier values that are assigned
to a Work Environment Factor that, when applied, result in a decrease or an increase in the
person hours needed to accomplish a Project Deliverable,

Figure 108 depicts a set of Work Environment Factor Multiplier Types. For each there is a
multiplier value, which in Figure 108 range from 0.50 up to 3.00. If the Project Deliverable
hours before application are 100, and the value is 0.50 the multiplication result is 50 hours. But if
the assigned multiplier value is 2.50 then the resulting hours is 250. The “radio button” list of
these values are shown at the bottom of Figure 108. To change an existing value, select an
existing record, select the new radio button value and press the button, Update to Selected Value.

The Work Environment Factor Multiplier Types are independent of the assigned Person Skill
Level multipliers because the work environment affects all persons assigned to a particular
Project Deliverable.

0w L Al . T ——— — v ey W R . ™ ———
| Eﬂ Werk Envircnment Factor Muliplier Types @ F
|

kultiplier | “ork Environment Factor Multiplier Type rikniowr - 1

Sighificantly Abowe Average
070 | Above Average |
1.00 | Unkrov
1.00 | Average
1.25 | Slighly Below Average
1.50 | Below Average
| 1.75 | Significantly Below Average
2.00 | Substandard
280 | Significantly Substandard
300 | Unacceptably Substandard

Fultiplier % alue: |

08 €075 €10 €125 €180 178 20 ¢ 25 € 30 Update to Selected Value |

| Inzert | Change | Delete |

Cloze | Help |

T ITHW W& [ ] 'y | T ]

Figure 108. Work Environment Factor Multiplier Types.
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The Insert, Change or Delete screen is presented in Figure 109. While any set of values can be
assigned. A value can be selected from the list and the Change button can be used to make the
update.

[ B [ nW . "W U A Rl . (e S8 J0e LW "W U S8 Bl b il WY N

— ri.ﬂﬂ Work Environment Factor Muliplier Types | 3}|

cal

' kultiplier | “work Environment Factor bMultiplier Type Unknown -
0.80 | Significantly Above Average

0.70 | Above Average

1.00 | Unknown

.00 | Average

.25 Slighly Below Average

1
1.2

1.50 | Below Average
r;;'. Change Work Environment Factor Multipli

General ]

Wwhork Environment Multiplier Twpe: | a5 =R e

Multiplier: 1.25

Dezcription: | nknown ‘

=

Multiplier Walue: -
C 05 07 10 125 €180 € 175 € 20 25 30 EhangeTnSeIectedI

0. | Cancel I Help I

i = 'l N B =
Figure 109. Work Environment Factor Multiplier Type update.
5.4.4 Work Environment Factor Multiplier Assignment

Once the Work Environment Factors and the Work Environment Factor Multiplier Types are
created, the process of creating the Work Environment Multipliers can be done. This is
accomplished through the process illustrated in Figure 110. On the left side, select the Work
Environment Factor Type, and then tag one Work Environment Factor. On the right side select
one or more Work Environment Factor Multiplier Types. Finally, press the Build button. The
resulting Work Environment Factor Multipliers are created and shown in the bottom browse.
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|

riﬂ Woark Envirenment Factor Multiplier Assignment

1) Select Work Environment Factor Type

‘Work Environment Factor Type: Work Environment Factor Multiplier Type
| Above Average

Equipment available
Equipment outages [ Average
Extert of user contact Below Average

Unknown Significantly Above Average
Significantly Below Average
Significantly Substandard
Slighly Below Average
Substandard

4 I Unlenown

2) Tag one Work Envircnment Factor

‘Work Environment Factor

Reviews conducted in an acceptable manner and frequency
Reviews are conducted but by inexperenced reviewers
Reviews are generally not conducted

e

Work Environment Factor Multiplier Work Environment Factar Warke Environment Factor Multiplier Type
lier: 1 for Client reviews No effect

Figure 110. Work Environment Factor Multiplier Assignment.
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5.4.5 Work Environment Factor Multipliers

Figure 111 shows the screen that list all the different Work Environment Factor Multipliers. The
top browse enables the selection of particular Work Environment Factor Types. The middle
browse shows the Work Environment Factor, and the bottom browse shows the specific Work
Environment Multiplier that has been assigned. That bottom browse displays the parent Work
Environment Factor, its Work Environment Factor Multiplier Type, and the actual Multiplier
Value.

To Change or Delete the Work Environment Factor Multiplier, press Change or Delete. Figure
112 is then presented. This shows its parent Work Environment Factor and also its parent Work
Environment Factor Multiplier Type. The name of the Multiplier is generated but can be
changed. The description can also be added.

¥a B L% ol ¥ AFWYy wa W L% ol ¥ AFmYy wa W L% s ¥

\ ‘Eﬂ Work Environment Factor Multipliers

i

L 1) Select Work Environment Factor Type
L

Waork Environment Factor Type Unknown
Client reviews

Equipment available
F Equipment outages
Extent of user contact
Unknown

[ =

K o

2) Select Work Environment Factor

™
L

‘Work Environment Factor Unknown
Mo effect

Reviews conducted in an acceptable manner and frequency
Reviews are conducted but by inexperenced reviewers
Reviews are generally not conducted

=
—
| e—

f L i -
3) Work Environment Factor Multipliers

b Worle Environment Factor Muttiplier Waorle Environment Factor Warle Environment Factor Muttiplier Type Muttiplier e

|| Muttiplier: 1 for Client reviews No effect g

Change Delete

%4 Help

- -

i ]

Figure 111. Work Environment Factor Multipliers.
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]

i E@] Work Environment Factor Multipliers £3 '
1) Select Work Environment Factor Type .
Work Environmert Factor TIE Unknown
Cliert reviews :

Equipment available
Equipment outages
Extent of user contact
Unknown
Ll | i '
2) Select Work Environment Factor
Work Environment Factor Unknown
No effect
Reviews conducted in an acceptable manner and frequen:
Reviews are conducted but by insxperienced reviewers
Reviews are generally not conducted
T8} Record Will Be Changed = ;
Work Environment Factor Muttiplier |
‘Work Environment Factor Id: | ﬁ
Wark Environment Muttiplier Type Id: | 20
3) Work Environmer|
Multiplier

-

| T e Fai Work Environment Factor Muttiplier Name: [ Muttiplier: 1 for Client reviews Reviews conducted in an acceptable manner anc
Muttiplier: 1 for Client rey Description:

QQK a_ﬂancal < Heb

P AWDUM YA F 7 AW NY AN

Figure 112. Work Environment Factor Multiplier update.
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5.5  Persons Skills and Project Assignments' Process Specifications

Project Deliverable accomplishment hours is also affected by the staff assigned. To affect the
assigned staff, the following processes, identified in Figure 113, are:

® Persons
® Personnel Project Assignments Listing
® Person Skill Level Assignments.

Persons Skills And Project Assignments H==ai <2 K]

Persons
Perscnnel Project Assignments Listing

Person Skill Level Assignments

Figure 113. Person Skills and Project
Assignments.

5.5.1 Persons

Persons are contained in the Metabase System database within context as shown in Figure 1.
That is, within the Mission-Organization-Function-Position. Figure 114 shows persons and their
mission-organization-function context. That implies that for every person involved with
Whitemarsh Project Management you know their:

Name and contact information,

Their position,

The function they are performing within that position

The organization within which the functions are performed, and finally
The enterprise missions that are being accomplished by that organization.

Because of all this context information, the process of adding persons is performed from within
the Mission-Organization-Function-Position Assignment (MOFPA) Metabase System module.
5.5.2 Personnel Project Assignments Listing

Figure 115 presents the complete listing of what Project Deliverables are assigned to a particular
person.
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First Name: Middle Initial | Telephone Number Email Address

Dorothy 303-249-8985 Darothy. Aldervood @gamil net
Synthia 123-587-39858 Synthia. Buckingham@MyDomain com
John 1-201-555-1395 John Cash@MRC Com

Chrig 1-408-275-2858 ChrisD@IBM.com

Ha David 1-213-278-0189 DaveH@ Strat Decisions.com
Hamy 333-224-7782 Harmy.Jones@Voodo.com

lan 333-897-3654 lan.McClure@mike.org

Mike 1-301-243-1142 MikeM@&wiscomp.com

Jennifer Jennifer Overbook @bowie org
Mary Mary Smith@usa.gov
UNKNOWN unknown@unknown.com
John Wildwood@wood com

ising Store Operations Management Store Shift Leader
Franchising Store Operations Managemenrt

Store Manager

Figure 114. Persons with their associated Missions, Organizations, Functions and Positions.
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Listing

Last Name Email Address

Telephone

Organization Postion

Deliverable StaffHrs | UnitsPerHr| Unitsfsgn | AccomUnits | ReqStaffHrs | Start Completion

EEM| osed
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test
Rental Agreements Proposed Agreement Test

Project Deliverable

Praject Task Wark Environment Factor
Project Task Assignmert

Project Task Skill Level

Specfied Data Model Specified Data Model Objects
Subject

Entity

Attribute

Specfied Data Model Keys

Primary Key

Primary Key Column

Fareign Key

Fareign Key Calumn

Candidate Key

Candidate Key Column

Project Deliverable

Praject Task Wark Environment Factor
Project Task Assignmert

Project Task Skill Level

Specfied Data Model Specified Data Model Objects
Subject

Entity

Attribute

Specfied Data Model Keys

Figure 115. Listing of Persons and their Project Deliverable Assignments.
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5.5.3 Person Skill Level Assignments

Persons can have multiple skills with different levels of competence. Figure 116 shows the
capability to select a person and then assign one more skills. On the top left browse, select the
person. Once selected, select and tag the Mission-Organization-Function-Position context for the
selected person. On the right side browse, select and tag one or more Skill Levels and press the
Build button. You can select a specific Person Skill Level and press the Change button to add a
description as shown on Figure 117.

y L = ry L = i

riﬂ Person Sill Level Assignments @

1) Select a Person 3) Tag one or more Skill Levels

First MI_|Last Name Telephone  |Email Address - Muttiplig) Skill Skill Level Type -
Dorothy Alderwood 303-243-8985 | Dorothy Alderwood @gamil .net 1.00| Data Administrati U

Syrithia Buckingham 123-587-35858 Synthia. Buckingham@&MyDomain.com 1.25 Data Adm!n!stm!on E:L)lm:yman

John Cash 1-201-555-1354 John. Cash@MRC Com : & aministratan ©

Chii 1-408-279-289% ChrisD@IBM com 3 1.50| Data Administration Novice

David Hay 1-213-278-0184 DaveH@Strat Decisions.com 0.75| Data Quality Control Expert

Waylon Johnson 894-873-9836 | Waylon Johnson@Song.com 1.00| Data Quality Cortrol Joumeyman

Hamy Jones 333-224-7782 |Hamy.Jones@Voodo.com 0.75| Database Administration Bxpert

[ MeCl 333-857-3654 |lan.McCl ike. - :

an e an. MeClure@mike org 1.00| Database Administration Joumeyman
2) Tag One MissionO: izationF ionPosition 2.00 Database Administration Novice

Mission Organization Function Paosition 0.75) Documentation Expert |:|

Documentation Joumeyman
1.50| Documentation Novice
2.00( Documertation Unskilled
050/ Editing Bxpert
1.00| Editing Joumeyman
1.25| Editing Novice
1.50| Editing Unzskilled
0.50( Implemented Data Model Design | Expert

1.00| Implemented Data Model Design | Joumeyman

__ | Data Management Information Technology Accomplish Information Techne Data Management

OO0000000008O0000000
5

Tag LUntag

Tag Untag
L Person Skill Levels | Build |

Last First Multiplier | Skill Skill Level Type Name N
2.00 Database Administration

Date Chris 1.50| Data Administration Novice

Date Chris 2.00|Implemented Data Model Design Novice

Date Chris 2.00|Operational Data Model Design Novice

Figure 116. Person Skill Level Assignments.
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.
’ER Person Sill Level Assignments = |
1) Select a Perzon 3) Tag one or more Skill Levels .
i
L First Ml _|Last Name Telephone _|Email Address - Muttiplie| Skill Skill Level Type - r
Dorothy Alderwood 303-245-8585 | Dorothy. Alderwood @gamil.net o i
Synthia Buckingham 123-587-35858 Synthia Buckingham@&MyDomain .com e
| | Cash 1-201-555-1394 John Cash @MRC. Com RIIN|E}  1:25|Date Adepactration Expert
Chris Date 1-408-279-289§ ChrisD@IBM.com | [ 1.50| Data Administration Novice
3 1-213-278-018! DaveH @StratDecisions.com m O  0.75|Data Quality Control Expert
r_l""ﬁ')l‘on johnson ?ﬁgi%gg Elh’a)AoF.Johrg%n(%Scng.com O  1.00|Data Guality Control Joumeyman I
Bry ones eIy sonese Yo com [0l 075 Database Administration Expert
I MeCl 333-897-3654 |lan.McCh e -
an e = krc@mks o [0l 1.00| Database Administration Joumeyman
2) Tag One i izati; i 'osition O 2.00|Databass Administration Novice
Mission Organization Function Position E ?Eg g:zjﬂﬂ::s: i:ﬁ;ﬂ i |:|
__| Data Management Information Technalogy Accomplish Information Techne Data Management Ol 150|Documentation Nowc?m r ' F
L O  2.00|Documentation Unskilled
O  0.50|Edting Expert
' O 1.00|Editing Joumeyman
O 1.25|Edting Movice
M Record Will Be Changed =
General I
| Perzon |d: 43 David Hay
. Information Technology I
F Tag LUntag
|’ Person Skill Levels | = Skl Level Id: |—15 \Emplen:ented [rata Model Design
pei
Last First Muttiplier | Skill
Hay David 1.25| Data Administratior
Ha David 1.00| Database Administ -
5 plemented Data
Hay David 0.50| Operational Data
Hay David 0.50| Requirements Anal i
Hay David 0.50| Specified Data M
[ Hay David 0.50| Systems Analyis ’—I
oK. Cancel Help
¥

Figure 117. Person Skill Level Assignment update.

5.6  Resource Life Cycle Analysis Process Specifications

Within Whitemarsh Project Management, projects are accomplished within the context of
enterprise resources and their life cycles. Figure 118 shows the processes associated with the
Resource Life Cycle Analysis processes. These are:

® Resources Resource Life Cycle Analysis Iy«
® Resource Life Cycle Nodes Resources

Resource Life Cycle Nodes

Resource Life Cycle Analysis is essential for enterprise
architectures and their management. Because of this,
Whitemarsh has an entire Metabase Module devoted to
Resource Life Cycle Analysis. Consequently, all the
Resource Life Cycle Analysis data is created within that module.

Figure 118. Resource Life Cycle
Analysis processes.
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5.6.1 Resources

Resource Life Cycle Analysis is a set of enterprise resources, each set within a life cycle of
major state transformations of those resources. The Metabase System module, Resource Life
Cycle Analysis enables the creation and management of Resources and their attendant Resource
Life Cycles.

A Resource is an enduring asset of value to the enterprise. Included for example are facilities,
assets, staffs, money, even abstract concepts like reputation. Simply put, if a resource is missing,
the enterprise is incomplete.

A Resource Life Cycle is a linear identification of the major states that must exist within the life
of the resource. The life cycle of a resource represents the resource’s “cradle to grave" set of state
changes.

These Resource Life Cycles can be interconnected, and used as a lattice work to attach the
enterprise's inventory of database and business information systems, which in turn, greatly
assists in the formation of Business Information Systems Plans.

The fundamentals of Resource Life Cycle Analysis were first published by Ron Ross, a well
known "data" consultant in his 1992 monograph, Resource Life Cycle Analysis A Business
Modeling Technique for IS Planning. Resource Life Cycle Analysis (RLCA) uses a form of
business modeling to perform information strategic planning.

It follows that all projects are related to one or more of an enterprise’s resources. To that end,
Figure 119 displays the current set of Resource Types and for each their specific Resources. On
the top browse there is the Organizations resource type. For that resource type, there are eight
distinct resources. Resource Vendor includes subordinate resources: Hardware, Software, and
Services.

Proprietary Data, All Rights Reserved

m Copyright 2015, Whitemarsh Information Syatema Corporation
i
Ay 5



Whitemarash Merabase System: Project Momagement Users Guide

Resource Type
Caontract

b v Fierital E:-:ierien-:e

Perzonz
Property
UMEMNDwWN
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Hardware

Software
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Stare

:
2
3
4
1
2
3
5

Explode Al Collapse All Explode Mode | Collapse Mode

Figure 119. Resources and Resource Life Cycles.
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5.6.2 Resource Life Cycle Nodes

Figure 120 shows the life cycle for one of these specific resources. At the top of Figure 120, the
Resource Type, Organizations is selected. Within those organizations, the selected Resource is
Region. Finally, the Resource, Region has a life cycle of five nodes.

ALY T3 AsEATAR & ALY T AsE ANAR Bk
i 'eR Resource Lifecycle Nodes
1) Select a Resource Type, then a Resource to view Hesource Lifecycle Nodes
Resource Type » | The organization resource type &
Contract reprezents groups of people who |

— |waork together to achieve a

|| | comman set of goals or ends.
Organizations are most commanly
—,J + |legal entitez that are recognized .

Movie Rental Experience
Organizations

2] Select Resource

= A region orgnization is an -
BTG organization unit of the enterprise
I Eplodebode ] Hirarchy that is below the level of the
| Collapse Node [ arehouse corparation as & whole and
— above the level of stare. A region
Explode Al adrinisters and oversees the
Collaps= Al Hard operation of & number of stores.,
! ardware
IE Software
Services
\ Store
Seqt | Resource Lifecycle Mode A formerly operating region. -
1| Required Region Itz past recards are kept for a
2| Propozed Region period of time, or it's
3| Developed Region operation may have been
o 4| Operating B egion take over by anather
5 Dizcontinued Region operation within the
L enterprize.
\
Mote: Creation or Updating Resource Types. Resources or Resource Life Cycle Hodes i1z acomplished
] in the Resource Life Cycle Hodes functional module
i
Cloze
N & ITAuA PR Y N & [R5 Y] | ! N & i

Figure 120. Resource Life Cycle Nodes.

Within this example of Whitemarsh Project management, all projects related to creation and
management of enterprise organizations. The assignment of a Resource Life Cycle Node to a
Project Deliverable is address in section, 5.3.3 Resource Life Cycle Node Project Assignment.
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5.7  Templates Process Specifications

There are two secrets that make Whitemarsh Project Management truly excellent. First is the
tracking and management of Project Deliverables versus Project Tasks. The second secret is the
creation, management and evolution of Templates. The power of Whitemarsh Project
Management is through the Project, Deliverable, and Task Templates. The value of Whitemarsh
Project Management is in its ability to directly access the very deliverables undertaken by the
projects. The accountability of Whitemarsh Project Management is its ability to track the initially
created plans (schedule and resources) with the actual accomplishment, which, in turn, provide
the ability to improve planning though time.

In Whitemarsh Project Management there are three classes of templates:

® Project
® Deliverable
® Task

The processes for these are listed in Figure 121. The first and fifth process listed in Figure 121,
Template Assignments, and Template Assessments accomplish template management. The
second, third, and fourth enable the definition and management of the templates that bring about
Whitemarsh Project Management’s power, value and accountability.

: P EEE Contract Management

Template Assignments r
Project Templates ’
Deliverable Templates »
= Task Templates L
p Template Assessments r

HaTawoInn
Figure 121. Project Management
Templates.
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5.7.1 Template Assignments

Project, Deliverable, and Task Templates, initially built in isolation are integrated one with the
other. Figure 122 identifies the processes that accomplish this are:

® Project Templates and Deliverable Templates
® Deliverable Templates and Task Templates

CnntractManager‘nent Reference Data Window Help

Template Assignments I Project Templates AND Deliverable Template Assignments

Project Templates » Deliverable-Templates And Task-Templates Assignments

Deliverable Templates »

] Task Termnplates »
Template Assessments ’ f |m . }1 t
IFEFTITE TV EYEN K.4aalk AN i - ﬂl""‘.ﬂ‘.. a.av il |

Figure 122. Template Assignments

These template are created in the following sections:

® Section 5.7.4 Project Templates and contained subsections
® Section 5.7.5 Deliverable Templates and contained subsections
® Section 5.7.6 Task Templates and contained subsections

The two sections that follow presume that all the templates have been established.

5.7.2 Project Templates AND Deliverable Template Assignment

Figure 123 sets out the screen for connecting Project Templates with Deliverable Templates. The
fundamental relationship between Project Templates and Deliverable Templates is many-to-
many. That is, a specific Deliverable Template can be employed from multiple Project
Templates, and a Project Template can employ multiple Deliverable Templates. This strategy is
both realistic and avoids redundancy.

To illustrate the value of the many-to-many relationships, reports about projects would set out,
for example, a Project Hierarchy, which would naturally include all appropriate Deliverables and
Tasks. If a Deliverable Template, for example, Review, is included at the end of each Project and
contained subordinate project, the many-to-many strategy enables the Review deliverable to be
defined only once despite its many-times use within the project and each of the contained
subordinate projects.
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The process of creating the association between Project Template and Deliverable Templates is
accomplished by selecting a Project Template Type from the top-left browse, and the tagging
one Project Template from the middle-left browse. On the right side, select a Deliverable
Template Type from the top-right browse, and one or more deliverable templates from the
middle right browse. After the tagging is complete, press the Build button. The joined Project
Templates and Deliverable Templates are shown in the bottom browse.

To delete a joined Project Templates and Deliverable Templates press the Delete button. The Up
and Down buttons cause the sequence of the created Project Templates and Deliverable
Templates to change.

N Senr §w 5 mY = N meay §w » mY = N Senr W 5 i i ]

rﬂ Project Template to Deliverable Template Assignments @
1) Select Project Template Type and then Tag One Project Template 2) Select Deliverable Template Type and Tag one or more Deliverable Templates
4l Project Template Type » | Preliminary Analysis - Deliverable Template Type - -
Hierarchy | Projects. 2 3

Administration and Management Projects _ Business Events
Binding Projects Business Information Systems
Conceptual Specification Projects Data Element Models
Conversion and Deployment Data Integrity Fule Models
Enterprise Architectures Data Type Models
Implementation Database Object Classes
Preliminary Analysis Proje 52 e Database System Audit Models & it

Explode Branch | Collapse Branch ‘ Explode Al | Collapse Al | Explode Branch | Collapse Branch | Explode All Collapse Al
Project Template I ion System - Deliverable Template -
| Hierarchy Plans Hieranchy
L1 | = Functions Model
]
LI| — Missions Model
LI | —0Organizations Model
1| ~ Project Phase Planning
Explode Branch | Collapse Branch Tag Row E=plode All Collapse &l | Tag Row
Explode Al Colapse Al M Explode Node | Caollapse Mode | M
3P Q’ﬁBui\d o blish relationshps bet Project Template and Deli ble T

Deliverable Template
Business Information Syst
Business Evert
Business Event Cycles
Calendar Cycles

-l Information System Plans - Business Information System -

Figure 123. Project Template to Deliverable Template Assignment.
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5.7.3 Deliverable-Templates Task-Templates Assignment

Figure 124 sets out the screen for connecting Deliverable Templates with Task Templates. The
fundamental relationship between Deliverable Templates and Task Template is many-to-many.
That is, a specific Task Template can be deployed as the process model for multiple Deliverable
Templates, and a Deliverable Template can employ multiple Task Template process models.
This strategy is both realistic and avoids redundancy.

At aa s T AFVY VY N Pla i wibaa

aJ AFVY VN N Mo Al ubaa 2 N ATY Y N | ]

r;.j'l DeliverableTemnplateTaskTemplate Assignment

B

1) Select Deliverable Template Type and then tag ONE Deliverable Template

2) Select Task Template Type and then tag one or more Task Templates

Deliverable Template Type -

ararch

— Business Everts

— Business Information Systems
Data Elemert Models

e

— Diatabase Object Classes >

Explode Branch | Collapse Branch | Explode All Collapse Al

Task Template Type -

Binding Phase
Conceptual Specfication Phase
Conversion and Deployment Phase
— Form Phase Team
- Implementation Phase
- Information Systems Planning

=1

Explode Branch Collapse Branch | Explode Al Collapse Al

Deliverable Template
ierarc]

.
p————] e -

Explode Branch I Collapse Emnch] Tag Row
Exlode Al | Colepse &l | Untag Row

Deliversble Template Task Template |

g Row +
Bplode Al | Colapse Al | Untag Row L |
struct relationships between Deliverable Template and Task Templates l

T
——

Task Template

" —

Explode Branch | Collapse Branch J

3 Press  Buid |to

Seq | Deliverable Template

Task Template

.
p———] e

i |

5
[ ==

.
p——] e -

Vil

E Close ? Help

Figure 124. Deliverable Template - Task Template

The process of creating the association between Deliverable Templates and Tasks Templates is
accomplished by selecting a Deliverable Template Type from the top-left browse, and the
tagging one Deliverable Template from the middle-left browse. On the right side, select a Task
Template Type from the top-right browse, and then one or more Task Templates from the middle
right browse. After the tagging is complete, press the Build button. The joined Deliverable
Templates and Task Templates are shown in the bottom browse.
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To delete a joined Deliverable Templates and Task Templates press the Delete button. The Up
and Down buttons cause the sequence of the created Deliverable Templates and Task Templates
to change.

5.7.4 Project Templates

Figure 125 identifies the processes supporting the creation and management of Project
Templates. Included in these processes are:

Project Template Types

Importing Project Template Types
Project Template Type Reallocation
Project Templates

Importing Project Templates
Project Template Reallocation

sis PlEnelEiE Contract Management  Reference Data  Window  Help

Template Assignments » |

Project Template Type
Deliverable Templates » Import Project Template Types
3 Task Templates ¢ Project Template Type Reallocation o
Template Assessments ¢ Project Templates
W Import Project Templates
Project Template Reallocation

. ﬂn ;fmm rva ’n“ J _.Ii il )B :rfmnn rva ’nl

Figure 125. Project Template Processes.

A project is a formally defined collection of deliverables and tasks which govern the
accomplishment of the desired state of a specific Recourse Life Cycle node. That
accomplishment may become stored data in Databases managed by Business Information
Systems.

Resource Life Cycle Nodes are set within a specific Resource and that may be related to other
Resource Life Cycle Nodes of different Resources. Projects executions contribute to the overall
accomplishment of one or more Enterprise Missions. Projects are performed by Persons
performing specific Business Functions, as authorized and managed by the Organizations that
manage and pay for the projects.
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It should be noted that the above words that are not accidently capitalized. These words all
represent components of the suite of Whitemarsh Metabase modules employed during the
execution of projects.

Within Whitemarsh Project Management, the projects themselves are drawn from within
collections of project templates. Not only can projects be hierarchically organized into
overarching projects and subordinate projects, but can also be set within collections of Project
Templates, which themselves can be hierarchically organized.

5.7.4.1 Project Template Type

Figure 126 shows the data for a given Project Template Type along with the Project Templates
that exist for a selected Project Template Type. When a Project Template Type is selected, the
Project Templates that are defined within that collection are shown. While this list of Project
Template Types do not contain subordinate Project Template Types, they can.

To add or modify a Project Template Type that is at the root level (no parents) select the
“Hierarchy” string and then press Insert or Change. At that point, Figure 127 is presented. Added
within this form is the name of the Project Template Type and its description. On the creation of
the Project Template Type, its sequence is added. If the sequence of the project is to be changed,
it can be moved up or down in the list using the Up and Down buttons on Figure 126.

The description of the Project Template Type should be restricted to describing the Project
Template Type itself. Not described should be either the Project Templates, Project Deliverables,
or the Project Tasks that accomplish a given Project Deliverable.

The description of the Project Template Type should be restricted to describing the Project
Template Type itself. Not described should be either the Project Templates, Project Deliverables,
or the Project Tasks that accomplish a given Project Deliverable.
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2 Administration and Management Projects
3 Preliminary Analysis Projects

4 Conceptual Specification Projects

5 Binding Projects

& Implementation

7 Conversion and Deployment

& Production and Administration

5 Enterprise Architectures

10 TestProject Template Type

Explode Branch | Colapse Branch | & Insert A Change | mm Delete
Explode Al | Collapse All I Delete button enabled

&

erarchy

=+ 1 Project Managemert

71 Architecture and Engineering

2 Project Planning
=F 2 Database Management Systems
— 1 Requirements
— 2 Architecture and Engineering
3 Standards Adherence
— 4 Deployment Platform Classes
— 5 Selection and Evaluation
=k 3 Metabase Systems
— 1 Architecture and Engineering
— 2 Selection and Evaluation
— 3 Training and Deployment
— 4 Operation and Administration
— 5 Evolution and Maintenance
=+ 4 Audit and Evaluation
1 Archtecture and Engineering
— 2 Audit Component Selection
— 3 Work Plan Development
— 4 Estimation

Explode Branch | Collapse Branch
BExplode All \ Collapse Al

Figure 126. Project Template Type process.
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3 Preliminary Analysis Projects

4 Conceptual Specification Projects

5 Binding Projects

B Implementation

7 Conversion and Deployment

8 Production and Administration

5 Entemprise Architectures

[ =

| I Changing a ProjTemT Record

i

P Ss T %o =%

General

Title: & dministration and Management Projects

Project Template Type Seq: I 2

Explode Branch I Collapse Branch | Up I ReSortWithin Pes| Deseription: [Unknown
Bolode Al | Collzpse Al | Dovn_ |
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2 Database Management Systems
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4 Audtt and Evaluation

ak I Cancel | Help |
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Figure 127. Project Template Type Update Process.
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5.7.4.2 Import Project Template Types

Figure 128 illustrates the process involved in importing a list of Projects Task Templates from a
CSV type file. The first step is to select the ‘Hierarchy’ in the browse of this window.

I T Ty I T T T 1 T

q
' rﬂ Import Project Template Types @
1
- Project Template Types
Explode Branch 1 Unknown
Call Branch 2 Administration and Management Projects
glapse branc 3 Preliminary Analysis Projects
Explode All 4 Conceptual Specification Projects
- 5 Binding Projects
- Collapse Al & Implemertation
e —— 7 Conversion and Deployment
8 Production and Administration
| SelectFileLookup 5 Erterprise Architectures
10 TestProject Template Ty
[ View Import File Ssimject fempiate fype
1%
A
= Log Import:
CyYy CN
k SelectLogFile
View Log File
= Clear Log File
A
'| Import WBS
1
-
-
'1
1%
-~
Import File Name: ASCllimportFile bt
Import Leg File: ImportLog bt
Cancel Close
1
' al Al sl

Figure 128. Import Project Template Type Process.

The selection of the CSV file is through the Select Import File button. An example of a CSV file
is presented in Figure 129.

o=

Once selected, the file can be viewed by the View Import File button. The next step is to identify

if logging is to occur, that is, Y or N, and if Y, to Select the Log File. To view the Log file, press
the View Log File button. At the bottom of Figure 128 the names of the import file and the log
file are displayed.

At the end of the loading process, the Project Template Type browse is refreshed and shows the
newly imported Project Template Types.
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||||I|||l|L|||||I|||2|U||||I|||3|U||||I|||4|U||||I|||
Administration and Management Projects
Enterprize Architectures
Preliminary Analy=sis Projects
Project Phase Planning
Conceptual Specification Projects
Binding Projects
Implementation
Conversion and Deployment
Production and Administration

T = . T T TR X =

Figure 129. Project Template Type CSV Import file.

5.7.4.3 Project Template Type Reallocation

Project Templates Types as shown in Figure 130 are hierarchical. Project Templates Types can
be reallocated from one Project Templates Type to another. In addition, a given subordinate

Project Templates Type can be made a root project. This is accomplished through the process
depicted in Figure 130.

To move a given Project Templates Type from its existing parent to a different parent, the
process is simple. Just tag the Project Templates Type in the left browse and tag the new
“parent” in the right browse, and then press the button, at the bottom of the window to reallocate
the Project Templates Type.

Two messages are able to be displayed. The first is that the reallocation is OK. The second
message, which is an error is that the Project Templates Type is being moved from an existing
parent on the left browse to the same parent on the right browse.
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2) Ether Make Root. or Tag One To-Project Template Type
™ Make Root?

2 Administration and Management Projects
3 Preliminary Analysis Projects

4 Conceptual Specfication Projects

5 Binding Projects

& Implementation

7 Conversion and Deployment

8 Production and Administration

3 Erterprise Architectures

10 TestProject Template Type

2 Administration and Management Projects
3 Preliminary Analysis Projects

4 Conceptual Specification Projects

5 Binding Projects

& Implementation

7 Conversion and Deployment

8 Production and Administration

9 Enterprise Architectures

10 TestProject Template Type

Explode Branch I Collapse Branch Tag Row I Untag Row I Explode Branch | Collapse Branch Tag Row Untag Row
Egods Al | Colapss Al TagAl | ClearAl | Eplode Al | Colapse Al Tag Al Clear Al

-

3) Aftertagging. Presz |lo Reallocate Templates

Figure 130. Project Template Type Reallocation Process.
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5.7.4.4 Project Templates

Figure 131 shows the data for a given project. Shown are two browses in the window. The top

browse shows the Project Template Types. The bottom shows the Project Templates.

When a Project Template Type is selected, the projects defined within that collection are shown.
From the project list, several of the projects contain subordinate projects. For example, the

project, Project Management contains subordinate projects, Architecture and Engineering, and

Project Planning.

To add or modify a project that is at the root level (no parents) select the “Hierarchy” string and
then press Insert or Change. At that point, Figure 132 is presented. Added within this form is the
name of the project and its description. On creation of a Project Template, its sequence is added.

If the sequence of the project is to be changed, it can be moved up or down in the list using the

Up and Down buttons on Figure 131.

Eﬂ Project Templates @ P’
==
1) Select leaf TR
Explode Branch Project Template Type 5
Cal B h Hierarchy
ells eslellisy — 1 Unknown
Explode &l iigtral
.||  3Preliminam Analysiz Projects -
Callapse &l — 4 Conceptual Specification Projects
— & Binding Prajects
— B Implementation
— ¥ Corwversion and Deployment
— 8 Production and Administration M
4 Enterprise Architectures
|=
}-
2) Select leaf
Unknown -
Explode Branch | | Project Templates - [
Higrarchy
| Collapse Rianch | EL 1 Project Management
(ST | M 1 ichiteciune and Enginzerin
—_— - 2 Pigject Plarning
Callapse All —I 2 Database Management Systems
1 Requirements
— 2 Auchitecture and Engineering =
— 3 Standards Adherence
— 4 Dieployment Platform Clazses
5 Selection and Evaluation
LTJ- 3 Metabage Systems »
|- 1 Architecture and Enginesring
I I
ol [
Up I Do ReSotwithinPeer = nsert I A Change I = [elete I
Insert button enabled
Delete button enabled M M w
o
1.1 x .13 - I. e

Figure 131. Project Templates.
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i Explode Branch
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| ‘ Explode Al
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| 2) Select leaf

Project Template Type

Hierarchy
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2 Administration and Management Projects

3 Preliminary &nalysiz Projects

4 Conceptual Specification Projects

5 Binding Projects
E Implementation
T Conversion and Deployment

8 Production and Administration

9 Enterprise Architectures

Unknown

Explode Branch

Project Templates

Callapse Branch
’ Explode 4l
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4

Up I Down _H_

Hierarchy

1 Project Management
1 Architecture and Er

2 Databasze Management
1 Requirements
2 Architecture and Eng
3 Standards Adherency
4 Deployment Platform|
5 Selection and Evalu

3 Metabaze Spstems

|1 Architecture and Eng

&3} Changing a ProjTemplate Record

Project Template |

Project Template Type 1d | 70 Administration and Management Projects

Project TemplateSeq: | 2

Title:

Description:

Unknown

A¥A Y NS r e

[oc |

Cancel |

Help |

A¥AY,

i

-

Figure 132. Project Template Update.

The description of the project should be restricted to describing the project itself. Not described
should be either the project’s deliverables or the tasks that accomplish a given deliverable.

W
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5.7.4.5 Import Project Templates

Figure 133 illustrates the process involved in importing a list of Project Template from a CSV
type file. The first step is to select the Project Template Type in the top browse of this window
that is to be the context for the imported set of projects.

Project Templates are imported from CSV files. The selection of the CSV file is through the
Select Import File button. An example of a CSV file is presented in Figure 134. In this figure,
line 1, is the Project Template Type, Administration and Management Projects.

Once selected, the file can be viewed by the View Import File button. The next step is to identify
if logging is to occur, that is, Y or N, and if Y, to Select the Log File. To view the Log file, press
the View Log File button. At the bottom of Figure 133 the names of the import file and the log
file are displayed.

r&ﬂ Import Project Templates ﬂ
- ==
Froject Template Type
Explode Branch Hierarchy
| | PEEEETY : o
: Collapse Branch e e
— 3 Preliminary Analysis Projects
Evplade Al — 4 Conceptual Specification Projects .
- Collapse All — 5 Binding Projects -
——————"| ElImplementation
7 Conwersion and Deployment
— & Production and Administration
9 Erterprize Architectures ﬂ
- =
1 Unknawn s j
L]
Explode Branch || Project Templates o
F |
M =+ 1 Project M anagement = ﬂ
Explode &ll 1 Architecture and Engineering
— 2 Project Planning
E Collapse All [+ 2 Database kanagement Spstems S
— 1 Requirements
Select Impart File — 2 Architecture and Engineering
| | e 3 Standards Adherence .J
Wiew Impart File — 4 Deplayment Platform Classes
— 5 Selection and Evaluation .
Log Import: 3 Metabase Systems
] cy N — 1 Architecture and Engineering [
| — 2 Selection and Evaluation
1 — 3 Training and Deplayment
electlogFile | — 4 Dperation and Adrinistration
ek oS EiG 5 Evalution and Maintenance B ﬂ
Clear Log File
N — =
Murnber of decimal
places in raot level -
1 templates i] - .J
Import Fle Name: ASClmportFile tet
Impart 'WEBS & .
o Import Log Fle: ImportLog.txt |
P Help Cloze

Figure 133. Import Project Template.
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The next step is to indicate which record from Figure 134 is the first Project Template. As can be
seen in Figure 93, that is to be Project Management. In Figure 134, that is the second record.
What is unique about that record is that it has a single decimal place. Within it are records with
additional decimal places. By placing the value 1 in the entry, Number of decimal places..., the
importing process will skip the first record, and proceed to only load records with 1 or more
decimal places. The actual import process starts by pressing the Import WBS button. WBS, of
course means work breakdown structure. At the end of the loading process, the Project Template
browse is refreshed and shows the newly imported Project Templates.

L Y T . |
Administration and Management Projects
Project Management
.1 Architecture and Engineering
Project Planning
Database Management Systems
Architecture and Engineering
Requirements
Selection and Evaluation
Deployment Platform Classes
Standards Adherence
Metabase Systems
Architecture and Engineering
Selection and Evaluation
Training and Deployment
Cperation and Administration
Evolution and Maintenance
Audit and Evaluation
Architecture and Engineering
Iudit Component Selection
Work Plan Development
Eztimation
Execution
Lessons Learned

=1 oy N s L R)
[ %]

[, JY - PV O I

H
=
I I I e R e e e e e N =l el e e e e e e
ok W R

s b B B b B B DF L0 LS LD D3 LA RS RS R RS RS RY RS

oonods L R

LAt S I ]
oo R

Figure 134. CSV File for Projects.

5.7.4.6 Project Template Reallocation

The Project Templates as shown in Figure 135 are hierarchical. Project Templates can be
reallocated from one Project Template to another. In addition, a given subordinate Project
Template can be made a root project. This is accomplished through the process depicted in
Figure 135.

To move a given Project Template from its existing parent to a different parent, the process is
simple. Just tag the Project Template in the left browse and tag the new “parent” in the right
browse, and then press the button, at the bottom of the window to reallocate the Project
Template.

Two messages are able to be displayed. The first is that the reallocation is OK. The second
message, which is an error is that the Project Template is being moved from an existing parent
on the left browse to the same parent on the right browse.
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(]| =F 3 Metabase Systems 4 Deployment Platform Classes
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] 2 Selection and Evaluation [=+ 3 Metabase Systems

=
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3) After tagging. Press |to Reallocate Templates

Figure 135. Project Template Reallocation.
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5.7.5 Deliverable Templates

Figure 136 identifies the processes supporting the creation and management of Project
Templates. Included in these processes are:

Deliverable Template Types

Importing Deliverable Template Types
Deliverable Template Type Reallocation
Deliverable Templates

Importing Deliverable Templates
Deliverable Template Reallocation

1= elEEEN Contract Management  Reference Data Window  Help

Template Assignments 4

Project Templates 4
Deliverable Template Types
7 Task Templates 4 Import Deliverable Template Types | o
\ Template Assessments 4 Deliverable Template Type Reallocation ¢
m Deliverable Templates 1'1
Import Deliverable Templates .
Deliverable Template Reallocation Ir

hitem nealesTT R

Figure 136. Deliverable Template Processes.

A deliverable is a formally defined collection of work products that represent the
accomplishment of the desired state of a specific Recourse Life Cycle node. That
accomplishment may be recorded in Databases that are managed by Business Information
Systems.

A project is not a deliverable because while a project may have a schedule for its
accomplishment, it is not an integral part. A deliverable is also not a task as a task is a process,
not an outcome.

A given Resource Life Cycle Nodes may be a collection of deliverables, some of which may be
simple and others complex. In Whitemarsh project management, deliverables can only be simple
or hierarchical.
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5.7.5.1 Deliverable Template Types

s
ri?'! Deliverable Template Type @

1) Select leaf

Deliverable Template Type

srarch
— 1 Unknown

— 2 Form Modzls

- — 3 Mission Models

— 4 Data Element Models

— 5 Meta Category Value Models
— & Data Type Models

, — 7 Data Integrity Rule Models
— 8 Specified Data Maodels
i — 9 Use Case Models

— 10 Business Information Systems
— 11 Business Everts
— 12 Database Object Classes
I — 13 Resource Life Cycle Models
— 14 Implemented Data Models
— 15 Operational Data Models
— 16 Information Needs Models
— 17 Reports Maodels
“ — 18 View Models
— 19 Sereen Models
— 20 System Control Models
— 21 Training Models
, — 22 Pefformance Assessment Models
| — 23 Database System Audit Models
— 24 Presentation Models
- — 25 Work Product Models
— 26 Work Product Testing Models
— 27 Infrastructure Software Models
I — 28 Reguirements Model
— 29 Project Management Models
— 30 Document Models
— 31 TestDeliverable Template Type

Explode Branch | Collapse Branch ] Explode Al ] Collapse All b Insert ] A Change | wm Delete
| Up | Down | FeSeWihinFeers | Delete button disabled : \
i [ Jol¢ Q_’ Cancel 7 Help
i & | B T

Figure 137. Deliverable Template Type Process.

Figure 137 shows the data for a given set of Deliverable Template Types. To add or modify a
Deliverable Template Type that is at the root level (no parents) select the “Hierarchy” string and
then press Insert or Change. At that point, Figure 138 is presented. Added within this form is the
name of the Deliverable Template Type and its description. On the creation of the Deliverable
Template Type, its sequence is added. If the sequence of the project is to be changed, it can be
moved up or down in the list using the Up and Down buttons on Figure 137.

The description of the Deliverable Template Type should be restricted to describing the
Deliverable Template Type itself. Not described should be either the Deliverable Templates,
Project Deliverables, or the Project Tasks that accomplish a given Project Deliverable.
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5.7.5.2 Import Deliverable Template Types

Ll BAB B A K I8 W E S S Al B A K e W W E S F LAl B " AE I W

| E:!‘I Deliverable Template Type
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I M — & Data Type Models 1
| — 7 Data Integrity Rule Models |
SelectLookUpFils — 8 Specified Data Models
‘ —_—— — 5 Use Case Models
B View Import File — 10 Business Information Systems
11 Business Events
Log Import — 12 Database Object Classes
Cior Ol — 13 Resource Life Cycle Models
| — 14 Implemented Data Models }ﬂ
l S —" — 15 Operational Data Models
' — 16 Information Needs Models J
SelectLogFile — 17 Reports Models
= — 18 View Models
Joew fog e - 19 Sereen Models

Clear Log File — 20 System Control Models
— 21 Training Maodels

e (22 Performance Assessment Models

Import WEBS — 23 Database System Audit Models
— 24 Fresentation Models
— 25 Work Product Models
— 26 Work Product Testing Models
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| EE————
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u oK U Cancel Y Hep
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Figure 138. Importing Deliverable Template Type Process.

Figure 138 illustrates the process involved in importing a list of projects from a CSV type file.
The first step is to select the ‘Hierarchy’ in the browse of this window.

Deliverable Template Types are imported from CSV files. The selection of the CSV file is
through the Select Import File button. An example of a CSV file is presented in Figure 139.

Once selected, the file can be viewed by the View Import File button. The next step is to identify
if logging is to occur, that is, Y or N, and if Y, to Select the Log File. To view the Log file, press
the View Log File button. At the bottom of Figure 138 the names of the import file and the log
file are displayed.

At the end of the loading process, the Deliverable Template Type browse is refreshed and shows
the newly imported Deliverable Template Types.
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Eroject Management Models
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Figure 139. Deliverable Template Type CSV
Import File

5.7.5.3 Deliverable Template Type Reallocation

Deliverable Template Types can be hierarchical although none in Figure 140. If some where
hierarchical, Deliverable Template Types could be reallocated from one Deliverable Template
Type to another.

To move a given Deliverable Template Type from its existing parent to a different parent, the
process is simple. Just tag the Deliverable Template Type in the left browse and tag the new
“parent” in the right browse, and then press the button, at the bottom of the window to reallocate
the templates.

Two messages are able to be displayed. The first is that the reallocation is OK. The second
message, which is an error is that the project is being moved from an existing parent on the left
browse to the same parent on the right browse.
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Figure 140. Deliverable Template Reallocation Process.

5.7.5.4 Deliverable Templates

Figure 141 shows two browses in the window. The top browse shows the Deliverable Template
Types. The bottom shows the Deliverable Templates.

When a Deliverable Template Type is selected, the Deliverables that are defined within that
collection are shown. From the Deliverable list, several of the Task contain subordinate
Deliverable. For example, the deliverable, Mission Model has at least five different deliverable
collections, that is, Missions, Management, Mission Model Relationships, Organizations, and
Functions. In turn, Mission contains subordinate projects, Mission Descriptions, Mission
Structure, and Mission Structure Type. Collectively, these three deliverables comprise the
overall deliverable, Mission
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To add or modify a Deliverable that is at the root level (no parents) select the “Hierarchy” string
and then press Insert or Change. At that point, Figure 141 is presented. Added within this form is
the name of the deliverable and its description. On the creation of the deliverable, its sequence is

riﬂ Deliverable Templates [= '@ 1
! 1) Select leaf Unknown -
Explade Eranch | | Deliverable Template Type - .
Hiesarchy
Collapse Branch 1 Unknown | '
I Eplade Al |
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N 5 Meta Category Value Models L
B Data Type Models
| 7 Data Inteqrity Rule Modek
8 Specified Data Models
9 Usze Case Models
10 Business Infarmation Systems
11 Business Events
! 12 Databaze Object Classes & P
o
2) Select leaf ¢
’ Explode Mode | | Deliverable Template Unit Effart | Effort Divisible Deliverable Unit Quantity | Deliverable Unit Quantity Multiplier . ’1
_Eolapse Node | {1577 bission Model Obiects ooo | v T RL U
ol Expladz All [=H1 Missions 0.00 hd 1 RL -
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3 Mission Structure Type 1.00 hd 2 RL
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! 3 Miszion Organization Function Position 050 hd 5 RL
4 Rale 100 ¥ 5 RL =
5 Pargon neo |y 10 RL
E Mission Organization Function Position Person 0.25 hd 5 RL L
=13 Miszion Model Relationships ooo |y 1 RL |
’ 1 Mission Organization 0.25 hd 5 RL
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o 1 Organization 200 hd 1 AL —
2 Organization Structure 1.00 hd 2 AL
L 3 Organization Structure Type 1.00 hd 2 AL
[+ 5 Functions 0.00 ks 1 AL = 1
o
¢
Inzert LChange Delete | |
Up Dawn Generate Deliverable Template List | Generate Deliverable Template List Export Insert button enabled L‘
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ReSartwithinPeers Access Deliverable Template List “ on disa Cancel Close |l
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Figure 141. Deliverable Template Processes.

added. If the sequence of the deliverable is to be changed, it can be moved up or down in the list
using the Up and Down buttons on Figure 141.
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Figure 142. Deliverable Template Processes.

B,

The most important items that can be set on a Deliverable Template are set out in Table 6. It
should be quite clear that these values need to be carefully set when configuring deliverables as
these values, along with Work Environment Factors and Person Skill Levels are the basis for
determining all the resources necessary for a project’s schedule, critical path, and total quantity
of staff hours.

The Deliverables Template import process just imports the basic information, that is, Deliverable
Template decimal-based sequence number and the Deliverable Template Name. The process of
adding the information in Table 6 happens one Deliverable Template at a time. There is, of
course software processes that assist in this effort. The sections that follow immediately describe
these assists.
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Deliverable Template
Critical Value

Description

Unit Effort

Unit Effort, expressed in hours is the estimated time it would take one staff
person of a journeyman skill level within a working environment (e.g, tools,
reviews, and the like) that is appropriate for the unit of effort in completing
this deliverable.

Effort Divisible

Effort Divisible, expressed as Y (es) or N(0) is whether accomplishment this
effort could be divided among persons.

Deliverable Unit Quantity

Deliverable Unit Quantity, expressed as a quantity represents the generally
acceptable quantity of units that would be created for this deliverable. For
example if the deliverable is the specification of database table columns, and
there are generally about 10 columns per table, then the Deliverable Unit
Quantity would be 10.

Deliverable Unit Quantity
Multiplier

Deliverable Unit Quantity Multiplier, expressed as three legal values, RL, AB,
NA.

RL means relative to the quantity of the deliverable’s parent deliverable. If for
example that parent deliverable is a database table, and its quantity is 100, and
if there are 10 columns—on average—per table, then the total quantity of
columns would be 1,000. There is no practical limit to the quantity of the
hierarchical levels.

AB means Absolute. That means that the quantity is not multiplied by any
quantity in the deliverable’s parent.

NA means Not Applicable. That means that there is no multiplication of the
unit quantity.

Table 6. Deliverable Template Critical Values.

The description of the deliverable should be restricted to describing the deliverable itself. Not
described should be either the project’s deliverables or the tasks that accomplish a given

deliverable.

Figure 141 shows the following buttons that assist in the specification of the values in Table 6.

These are:

Generate Deliverable Template List
Generate Deliverable Template List Export
Access Deliverable Template List

Resort within Peers
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5.7.5.4.1 Generate Deliverable Template List

A complete list of all the Deliverable Templates is generated in a form so that it can be updated
one row at a time in a displayed table. The button that causes the generation is: Generate
Deliverable Template List, and the message that shows that the list is to be generated is
presented in Figure 143.

This generated list enables the values cited in Table 6 to be updated.

= ny . N JEAy WA W Yy ~. N AWAF ¥ W Y v L |
€7 Deliverable Templates [=][= | =]
1) Select leaf Unknawn "
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— 12 Database Object Classes i =
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e T | i 2
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Unknown -
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AR P . v \ Rt A h

Figure 143. Generate Deliverable Template List Process.
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5.7.5.4.2 Generate Deliverable Template List Export

As an alternative to the generation of the list in a database table format, the button, Generate
Deliverable Template List Export created the list in a CSV format. The message shown for the
generation of the list is presented in Figure 144. An example of the actual generated list is shown
in Figure 145.

The way to view the generated CSV list of Deliverable Templates is through a text editor,
NOT through Excel. Viewing the list in Excel causes the values that “appear” to be
numeric to be seen as floating point numbers.

1 B av - i IFnr m ] v o ¥ AEMF ¥y W v s L |
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Figure 144. Generate Deliverable Template List Export.
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Figure 145. Deliverable Template List Export in CSV Format.

5.7.5.4.3 Access Deliverable Template List

Figure 146 presents the list of generated Deliverable Template records. This list is displayed
upon pressing the button, Access Deliverable Template List, is at the bottom of Figure 142.
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Figure 146. Access Deliverable Template List Process.
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The list enables changes to each Deliverable Template, one row at a time. This is accomplished
by selecting a row, and pressing the Change button. When the button is pressed, the values of the
four columns, Unit Effort, Effort Divisible, Unit Quantity, and Unit Quantity Multiplier can be
changed. This is accomplished one column at a time for the selected row. To move between
columns, press the Tab key.

Once all the changes are made to the list, the two buttons at the bottom of the screen are:

® Update Deliverable Template from Export
® Update Deliverable Template from Deliverable Template List

Choose the appropriate process. The result is an updated set of Deliverable Templates in the
database.

5.7.5.4.4 Resort within Peers

The button, Resort Within Peers that appears at the bottom of Figure 143 causes all the
sequences and the full “decimal-point-based” Deliverable Template hierarchical identifier to be
resequenced.

5.7.5.5 Import Deliverable Templates

Figure 147 illustrates the process involved in importing a list of Deliverable Templates from a
CSV type file. The first step is to select the Deliverable Type in the top browse of this window
that is to be the context for the imported set of Deliverable Templates.

Deliverable Templates are imported from CSV files. The selection of the CSV file is through the
Select Import File button. An example of a CSV file is presented in Figure 148. In this figure,
line 1, is the Project Template Type, Administration and Management Projects.

Once selected, the file can be viewed by the View Import File button. The next step is to identify
if logging is to occur, that is, Y or N, and if Y, to Select the Log File. To view the Log file, press
the View Log File button. At the bottom of Figure 147 the names of the import file and the log
file are displayed.

The next step is to indicate which record from Figure 148 is the first Deliverable Template. As
can be seen in Figure 148, that is to be Templates deliverable. In Figure 148, that is the second
record.

What is unique about that record is that it has a single decimal place. Within it are records with
additional decimal places. By placing the value 1 in the entry, Number of decimal places..., the
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importing process will skip the first record, and proceed to only load records with 1 or more
decimal places.

The actual import process starts by pressing the Import WBS button. WBS, of course means
work breakdown structure. At the end of the loading process, the Deliverable Template browse is
refreshed and shows the newly imported Deliverable Templates.

)4 i

[ Eﬂ Import Deliverable Templates @
“ Deliverabvle Tempate Types a

Explade Branch | | Hierarchy E

=== -1 Unknown il
' Callapse Branch || - 2 Fom Models

B o Mission Models
i Erplode I L 4 Data Element Models )
Collapse All - B Meta Categony Walue Models

o B Data Type Models

— 7 Data Integrity Rule Madels
— 8 Specified Data Modelz
9 Use Case Model: i
— 10 Business Information Systems i )
11 Business Events
12 Database Object Classes
— 13 Resource Life Cycle Model:

Unknown

Explode Node Deliverable Templates i
Collapse Node | =TSR o
=1 Missions [ L)l
! - Explade Al —1 Mizsion Description
i 2 Miszion Shucture
e e e 3 Mission Structure Type
= 2 Management

SelectimportFile

1 Management Level
— 2 Position

View Impaort File

—_— — 3 Mizzion Oiganization Function Position
' —— — 4 Role
~Log Impart: 1 — 5 Persan i
B Mizzion Organization Function Position Person

3 Mission Model Relationships

Cy CN
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l View Lag File | i b
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= L]
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' templates M |
Import File Name: ASCllimpartFile.tt i
Import WES

Import Log File: |mportLog.t=t
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Figure 147. Import Deliverable Templates Process.
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Figure 148. Deliverable Template Import CSV File.
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5.7.5.6 Deliverable Template Reallocation

Deliverable Templates as shown in Figure 149 are hierarchical. That is, Mission is a subordinate
deliverable to Mission Model Objects. Within the deliverable, Mission, Mission Description,
Mission Structure, and Mission Structure Type are subordinate deliverables. Deliverables can be
reallocated from one Deliverable to another in addition, a given subordinate deliverable can be
made a root deliverable within its existing Deliverable Template Type. This is accomplished
through the process depicted in Figure 149. At the top of Figure 149 are the Deliverable
Template Types. When a Deliverable Template Type is selected, all the contained deliverables
are immediately displayed in the left, From, Deliverable Template browse and also the To
Deliverable Template browse.

To move a given deliverable template from its existing parent to a different parent, the process is
simple. Just tag the deliverable in the left browse and tag the new “parent” in the right browse,
and then press the button, at the bottom of the window to reallocate the templates.

riﬂ Deliverable Template Reallocation @I )
L =
Explode Branch Deliverable Template Types - Unknown -
H Collapse Branch Hlel?ruc:;nznown
i Explode All \z
Collapse Al 4 Data Hement Models L
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I 8 Specified Datz Models
EIN [~
L =
1) Tag cne From Deliverable Template 2) Ether Make Root, or Tag One To-Deliverable Tem
[ Deliverable Template o [ Make Root?
= . =

[=F 1 Missions o
1 Mission Description 1o

2 Mission Structure
3 Mission Structure Type
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3 Mission Organization Function Postion
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5 Person

& Mission Organization Function Postion Person

[+ 3 Mission Model Relationships v
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| Close

|
THIANFTII&2 AT IwW\ANIT 71U ET RIS AT IW \WWIT 71 ETRIA FYaisad oW vl Fu

Figure 149. Deliverable Template Reallocation Process.
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Two messages are able to be displayed. The first is that the reallocation is OK. The second
message, which is an error is that the deliverable is being moved from an existing parent on the
left browse to the same parent on the right browse.

5.7.6 Task Templates

Figure 150 identifies the processes supporting the creation and management of Task Templates.
Included in these processes are:

Task Template Types

Task Template Type Reallocation
Task Templates

Importing Task Templates

Task Template Reallocation

i BB Contract Management  Reference Data Window  Help

Template Assignments 4

Project Templates 4

Deliverable Templates 4
_ Task Template Type

Template Assessments 4 Import Task Template Types

N

W Task Template Type Reallocation
Task Templates
Import Task Template

ﬁhh’%aﬁ{f Tas Tempiate Resloction

Figure 150. Task Template Processes.

A Task Template is a formally defined collection of work processes that represent a suggested
best practice for the accomplishment of a collection of deliverables that represent the
accomplished state of a specific Recourse Life Cycle node.

A task is not a project or a deliverable because while a task may have an implied quantity of
work and a sequence of steps for its accomplishment, the implied quantity of work is not an
integral part of a task. The implied sequence of steps are also just a suggestion of “how” the
work should be done to produce the deliverable. A task is also not a deliverable because a task is
a process, not an outcome. Deliverables are the specification of outcomes. Finally, a task is not a
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project because it does not represent a large, well-defined collection of deliverables
accomplished through the task processes are a project.

5.7.6.1 Task Template Type

Figure 151 shows the data for a given Task Template Type. To add or modify a Task Template
Type that is at the root level (no parents) select the “Hierarchy” string and then press Insert or
Change. At that point, Figure 152 is presented. Added within this form is the name of the Task
Template Type and its description. On the creation of the Task Template Type, its sequence is
added. If the sequence of the project is to be changed, it can be moved up or down in the list
using the Up and Down buttons on Figure 151.

The description of the Project Template Type should be restricted to describing the Project

Template Type itself. Not described should be either the Project Templates, Project Deliverables,

or the Project Tasks that accomplish a given Project Deliverable. The description of the Task
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=
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ol ﬂ 2 Conduct Phase Review
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w — 3 Physical Databaze
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(— 7 Cross Product Presentation
— & Subphase Review
5 Prototyping

——

(10 Phase Products Consolidation

— 11 Prepare Phase Report

[~ 12 Create Phase Presentation

— 13 Conduct Phase Review
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(2 Prior Phase Work Products Review and Revision

— 3 Remedy Data Availability and Quality
— 4 Corporate Business Model Impact
5 Select DBMS
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— & Prepare Phasze Report
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| 3
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L J
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! ‘
-
o u Close ‘:? Help
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Figure 151. Task Template Type Processes.
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Figure 152. Task Template Type Update Process.

Template Type should be restricted to describing the Task Template Type itself. Not described
should be the Task Templates.

5.7.6.2 Import Task Template Types

Figure 153 illustrates the process involved in importing a list of projects from a CSV type file.
The first step is to select the Task Template Type in the top browse of this window that is to be
the context for the imported set of projects.

Task Template Types are imported from CSV files. The selection of the CSV file is through the
Select Import File button. An example of a CSV file is presented in Figure 154. In this figure,
line 1, is the Task Template Type, Preliminary Analysis.

Once selected, the file can be viewed by the View Import File button. The next step is to identify
if logging is to occur, that is, Y or N, and if Y, to Select the Log File. To view the Log file, press
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the View Log File button. At the bottom of Figure 153 the names of the import file and the log
file are displayed.
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Task Template Typss
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Figure 153. Import Task Template Type Processes.
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Figure 154. Task Template Types.

5.7.6.5 Task Template Type Reallocation

Task Templates Types as shown in Figure 155 are hierarchical. Task Templates Types can be
reallocated from one Task Templates Type to another. In addition, a given subordinate Task
Templates Type can be made a root task. This is accomplished through the process depicted in
Figure 155.

To move a given Task Templates Type from its existing parent to a different parent, the process
is simple. Just tag the Task Templates Type in the left browse and tag the new “parent” in the
right browse, and then press the button, at the bottom of the window to reallocate the Task
Templates Type.

Two messages are able to be displayed. The first is that the reallocation is OK. The second
message, which is an error is that the Task Templates Type is being moved from an existing
parent on the left browse to the same parent on the right browse. error is that the project is being
moved from an existing parent on the left browse to the same parent on the right browse.
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Figure 155. Task Template Type Reallocation Process.

5.7.6.4 Task Templates

Figure 156 shows the data for a given Task Template. Shown are two browses in the window.
The top browse shows the Task Template Types. The bottom shows the Task Templates.

When a Task Template Type, for example, Create Phase Presentation, is selected, the Task
Templates that are defined within that collection are shown in the bottom browse. In this
example from the Task Template list, none of the Task Templates contain subordinate Task
Templates.

To add or modify a Task Template that is at the root level (no parents) select the “Hierarchy”
string and then press Insert or Change. At that point, Figure 157 is presented.
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Added within this form is the name of the Task Template and its description. On the creation of
the Task Template, its sequence is added. If the sequence of the project is to be changed, it can
be moved up or down in the list using the Up and Down buttons on Figure 156.

The description of the project should be restricted to describing the project itself. Not described
should be either the project’s deliverables or the tasks that accomplish a given deliverable.
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Figure 156. Task Template Process.
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Figure 157. Task Template Creation Process.

5.7.6.5 Import Task Template
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Figure 158 illustrates the process involved in importing a list of projects from a CSV type file.
The first step is to select the Task Template Type in the top browse of this window that is to be
the context for the imported set of Task Templates.

Task Templates are imported from CSV files. The selection of the CSV file is through the Select
Import File button. An example of a CSV file is presented in Figure 159. In this figure, line 1, is
the Task Template Type, Administration and Management Projects.

Once selected the file can be viewed by the View Import File button. The next step is to identify
if logging is to occur, that is, Y or N, and then if Y to Select the Log File, be able to view the
Log file, and if the log file has been previously used, to clear the log file. At the bottom of Figure
158 the names of the import file and the log file are displayed.

W
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Figure 158. Import Task Template Process.

The next step is to indicate which record from the bottom browse in Figure 159 is the first Task

Help Cloze

=

[N TR Mo ] N TR M e R O M e

N

Template. As can be seen in Figure 159, that is to be Form Project Team, Plan Phase & Estimate
Project. In Figure 159, that is the second record. What is unique about that record is that it has a

single decimal place. Within it are records with additional decimal places. By placing the value 1
in the entry, Number of decimal places..., the importing process will skip the first record, and

proceed to only load records with 1 or more decimal places. The actual import process starts by
pressing the Import WBS button. WBS, of course means work breakdown structure. At the end

of the loading process, the Task Template browse is refreshed and shows the newly imported

Task Templates.
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k Preliminary Znalysis

1.01 Form project team, plan phase, & estimste project

1.01.01 Select menager for project phass

1.01.02 Identify sdministrative, clerical, and computer supports

1.01.03 Select project staff for phase

1.01.03.01 Review all job descriptions of stzff to match requirements of DB project methodology

1.01.03.02 Interview and select database specizlist

1.01.03.03 Interview and select functional users

1.01.04 Secure commitments for staff availability

1.01.04.01 ZIstimate time requirement for project managexr

1.01.04.02 Zstimate time requirement for administrative, clericzl, and computer Supports

1.01.05 Create estimste for project

1.01.05.01 Identify possible menager for project

1.01.05.02 Identify ideal project staff types and guantities for projecs

1.01.05.03 Identify approprizte WES for project type

1.01.05.04 Review selected WBS to ensure that it has the least number of steps consonant with maximum quality
1.01.05.08 Configure steps into DERT chart

1.01.05.08 Identify appropriate metrics, werk unit guantities, and work envircnment factors for each sslected WBS step
1.01.05.07 Resocurce load sach step by rescurce type

1.01.05.08 Insure that project msnagement package has appropriate calendar for project time pericd

1.01.05.0% Generate CBM and Gantt charts

1.01.05.10 Prepare project description for project snd genera 11y identify the missions, business functions, and datsbase cbjects that are to be addressed
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Figure 159. Task Template Import CSV File.

5.7.6.6 Task Template Reallocation

Task Templates as shown in Figure 160 are hierarchical. That is, the Task Template, Define Data
Integrity Model, contains (visible on this browse) two subordinate Task Templates, Finalize
Database Domain Diagram and Finalize Database Objects and Database Object Diagram. Task
Templates can be reallocated from one Task Templates to another in addition, a given
subordinate Task Templates can be made a root Task Templates within its existing Task
Template Type. This is accomplished through the process depicted in Figure 160. At the top of
Figure 160 are the Task Template Types. When a Task Template Type is selected, all the
contained projects are immediately displayed in the left, From, Task Template browse and also
the To Task Template browse.

To move a given Task Template from its existing parent to a different parent, the process is
simple. Just tag the Task Template in the left browse and tag the new “parent” in the right
browse, and then press the button, at the bottom of the window to reallocate the templates.

Two messages are able to be displayed. The first is that the reallocation is OK. The second
message, which is an error is that the Task Template is being moved from an existing parent on
the left browse to the same parent on the right browse.
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M 3 Physical Database
Collapse Al 4 Intermogation
- 5 System Control
6 Validation |
7 Cross Product Presentation
8 Subphase Review
o1 ] a1 |
sl
1) Tag one From-Task Template 2) Bther Make Root, or Tag One To-Task Template

Task Templates ~ [~ Make Roct?
B | Define data integrity model 3
=+ 1 Finalize database domain diagram ~— — T5k Teplates
1 Select most complex database domain diagram M=, 1 Define data integ
2 Atempt merger of other database domain diagrams =+ 1 Finalize database domain diagram
3 Comect rejected diagrams 1 Select most complex database domain diagram
4 Review database domain diagram with users for common understanding, & 2 2 Attempt merger nf_nther database domain diagrams
5 Review database domain descriptions and diagrams against data analysis re 3 CU'T\_?Cf rejected diagrams . )
§ leratively review database domain diagram with users, and revise as necess 4 Review database domain diagram with users for common understanding. & a¢
7 Firalize database domain diagram section of conceptual specification 5 Review database domain descriptions and diagrams against data analysis rer
2 Finalize relationships between resource life cycle nodes with requirements B lteratively review database domain diagram with users, and revise as necess:
I 2 Finalize database objects and database object diagram 7 Finalize database domain diagram section of conceptual specification
1 Select entity from database domain diagram as a potential database object 8 Finalize relationships between resource life cycle nodes with requirements
2 Create name for potential database object - [+ 2 Finalize database objects and database object diagram

1 [ »
L= e

Explode Branch | Collapse Branch Tag Row Untag Row | Explode Branch | Collapse Branch Tag Row Untag Row J
Eglode Al | Collapsc Al Elode Al || Colapse Al i
Unknown - Unknown - '
E il =

3) After tagging. Press |to Reallocate Templates

Close

e v B : L] v ¥ . AWl v 7

L T T———

Figure 160. Task Template Reallocation Process.

5.7.7 Template Assessments

The three different Template Assessments invoked through the menu items from Figure 161 are:
® Project Template
® Deliverable Assessment

® Task Assessment

These are generators of “reports” where the apex of the report is the Project with its contained
Deliverables and then deliverable associated tasks.

Or the apex of the Deliverable with it’s associated projects that included that deliverable, and the
tasks that accomplish the deliverable.
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Or finally the apex of a Task that is involved in the generation of a deliverable, and the projects
that are including that deliverable.

Cu:untractManager‘nent Reference Data Window Help

Template Assignments »
Project Templates »
Deliverable Templates *
[~ Task Templates L | | "
Template Assessments Project Based Template Assessment
Deliverable Based Template Assessment
/ Wm Task Based Termnplate Assessment

——

Figure 161. Template Assessment Processes.

5.7.7.1 Project Based Template Assessment

Project based Template assessments are a method of generating a hierarchical listing of all
Projects that included the assigned deliverables, and all the tasks that are assigned to each
deliverable.

The assessment generation process is presented in Figure 162. The three buttons at the bottom of
the window are:

® Generate Project Template Assessment
® View Project Template Assessment
® View Project Template Assessment Log

To start the assessment, press the Generate button. The process selects the first Project Type and
for that retrieved Project Type, the first Project Template is selected, and for that Project
Template, its first related Deliverable is selected, and for that Deliverable, its first Task is
selected. This process proceeds hierarchically through all the existing Project Template Types.

Generated is a hierarchically organized text output file that can be reviewed for completeness.
Figure 163 illustrates the assessment output for project templates.
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Project Template Type
Hierarchy
1 Unknown
Collapss Branch 2 &dministration and k anagement P
T 3 Preliminary Analyzis Projects
M 4 Conceptual 5pecification Projects
Collapse Al 5 Binding Projects
—_— E Implementation
7 Conversion and Deployment
8 Production and Adriristation
9 Enterprize Architectures
10 TestProjectT emplateType

Explode Branch

Project Temp
Explode Branch by
= —1 1 Project Management
Collapse Branch 1 Architecture and Engineering
Esplode Al 2 Project Planning
= | | EF 2 Databaze Management Spstems
Collapse &l 1 Requirements
—_— 2 Architecture and Engineering
3 Standards Adherence
4 Deployrent Platform Classes
5 Selection and Evaluation
=+ 3 Metabase Systems
1 Architecturs and Engineering
2 Selection and Evaluation
3 Training and Deployment
4 Operation and Administration
5 Evolution and M aintenance
=+ 4 Audit and Evaluation
4

Generate Project Template Azzessment |

Yiew Project Template Assessment |

Yiew Project Template Assessment Log |

Figure 162. Project Based Template Assessment Process.
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| 8 project Templatencsecsment

“hionir

Project Template Type
Hierarchy
1 Unknown

| Explode Branch

Colapse Branch | | | LA TET IR

- reliminaly Anabsis Projects

| Erplodesi N Enntaptuya\ S ontion Frojects T Output Records

| " Calepeeal 5 Binding Projects
—==== L B mplementalion Project Tempiaie Assessmeri

7 Conwersion and Deplopment

8 Production and Adminisiration Project Template Type: 00071 Linknown

3 Enterprise Architectuies Project Template: 0001 Linknown

10 TestProjectTemplateType Delverable Template: 0001 Unknonm Witin: 0001 Unknown

i TaskTemplate: 0001 Unknown Witrin: 0001 Unknown

port as of 4. 2015

Project Template Type: 0002 Administration and Management Projects
J Project Template: 0001 Project Management
Iverable Templates
ContainedTemplate: 00010001 Architecture and Enginesring
’ No Defiverable Templates
) ContainedTemplate: 00010002 Project Planring
| Dellvaﬁh\eT&mp\ale 0003 Projet Plans Wiin: 029 Fojct Managenment Modes
e: 0003 Create estimate for project Within: 0008 P)

e TaskTemD\a\e 0004 Establish Metabase System environment wmn. 0008 Plan

e I G Task Template: 0005 Intemogate and maintain metabase system database during phase Within: 0002 Plan
CortainedTemplate: 00050001 Review al job descrptions of staff to match requirements of DE project methadology
R Cortained Template: 00050002 Interview and select database specialst

Blap: Contained Template: 00050002 Interview and select funcional users
bl ewoea TaskTemplate: 0006 Select project staf for phase Within: 0008 Plan

| 4 Audit and Evaluation Task Template: 0007 Set up phase documentation files Within: 0008 Plan

| Collapseal TaskTemplate: 0008 Organize phase review commitee Within: 0002 Plan

T Task Tempiate: 0009 Select managerfor project phase Within: 0008 Plan

Contained Template: 00030001 Crete phase specfic PERT charts

CortainedTemplate: 00030002 Crete phase specfic Gartt charts

ortzned Temps: 00030003 e s CPM chats
1 Contained Template: 00030004 Create phase manpower estimate chart
I e Tampate: D010 Creat e and thak pans and schackcs Wehi: 000G Plan
TaskTemplate: 0011 Conduct methods training s required Within: 0008 Plan

CortainedTemplate: 00110001 Create PERT charts

ContainedTemplate: 00110002 Create Gart chars

Contained Template: 00110003 Create CPM charts
j CortainedTemplate: 00110004 Create manpawer estmate charts

Task Tempizte: 0012 Create project plan and schedule estmates Within: 0008 Plan

ContainedTemplate: 00120001 Install Metabase System supporting DBMS
CortainedTemplate: 00120002 Establish connections to metabase system databases

Explode Branch

| | Contained Template: 00120003 Idertfy and establish metabise system datzbases
W‘ L ContainedTemplate: 00120004 Boctsirap load all defauk data into newly estabished metabase system databases
T Cortained Template: 00120005 Identfy, name, and estabish metabase system datebase users and pemissions
d P Contained Template: 0120008 Determine that all metabase system modules are operational
) CortainedTemplate: 00120007 Create cross reference between and among all organizational work product deliverables and metabase system work products
Wiewt Project Template Assessment Log CortainedTemplate: 00120008 Validate that all metabase system use procedures are operational

Contained Template: 0120003 Conduct al metabase system training
CortainedTemplate: 00120010 Commence metabase system operations
TaskTemplate: 0013 Install Metabase System Within: 0008 Plan
TaskTemplate: 0014 Establish effective computing environmert, lbraries, etc., for resource usage tracking, for storage of data, programs, and run streams for development and urit test, for system
TaskTemplate: 0015 Develop andor use database standards for phase Wihin: D008 Plan
Contained Template: 00150001 Assess and alocate appropriate management overhead for reviews. supervision o the phase.

K| il

TAIBV P LTAIL,
WIRTERAT ST

&7 = s L Kok | @concd 7 bep
]

Figure 163. Project Based Template Assessment Output.
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5.7.7.2 Deliverable Based Template Assessment

Deliverable based Template assessments are a method of generating a hierarchical listing of all
Deliverables that included the invoking Projects, and all the Tasks that are assigned to each
deliverable.

The assessment generation process is presented in Figure 164. The three buttons at the bottom of
the window are:

® Generate Deliverable Template Assessment
® View Deliverable Template Assessment
® View Deliverable Template Assessment Log

To start the assessment, press the Generate button. The process selects the first Deliverable Type
and for that retrieved Deliverable Type, the first Deliverable Template is selected. Based on that

RY ] ¥ _dVy ¥l W AT o ¥ _dVry Ty W BT ] ¥ lll-’I

b |
ﬂ Eﬂ Deliverable Template Assessment @ \

Deliverable Template Type +  |Unknown

Explode Branch Hle[laﬁzpinown

Collapse Branch | | 2 Form MDE|S

| odels

| Explocei ] ata Element Madels
Collapse &l (5 Meta Category Value Models

—————" | ~EData Type Models

— 7 Data Integrity Rule Modelz

— 8 Specified D ata Models

9 Use Case Models

I 10 Business Infarmation Systems
J — 11 Business Events

-

12 Database Object Classes

13 Resource Life Cycle Madels

— 14 Implemented D ata Madels

— 15 Dperational D ata Models

= 16 Information Needs Models

17 Reports Madels

| 18 View Models ol

Deliverable Templates " =
Explode Branch {E¥ 1 Mission Model Ok

_— s
ﬂ Collapse Branch E‘I Migsion Description

2 Mission Structure
M 3 Mission Structure Type
Collapse Al - 2 Management

1 Management Level
2 Position

3 Mizsion Organization Function Position
4R

B Mizsion Organization Function Paosition Person
=F 3 Mizsion Model R elationships

1 Mizsion Organization

2 Migsion Organization Function
[=F 4 Organizations

|- 1 Diganization
ﬂ L R e :

Generate Deliverable Template Assessment ‘ Processing: 11 OF: 30

Wiew Deliverable Template Assessment ‘

Wiew Deliverable Template Azsessment Log ‘

Help Cloze

_— K &=l " | S K &=l =" K=

—
E
E

Figure 164. Deliverable Based Template Assessment Process.

Copyright 2015, Whitemarsh Information Syatema Corporation

‘\ﬂ" Proprietary Date, All Rights Reserved
YV 201



Whitemarsh Metrabase System: Project Monagement Laers Guide

Deliverable Template, its set of host Project Templates along with their Protect Template Types

are selected. Similarly, based on the same Deliverable Template, its first related Task along with
its Task Template Type is selected. This process proceeds hierarchically through all the existing

Deliverable Template Types until all the Project Templates that hose all the Deliverables, and all
the Tasks required by the Deliverables are accessed.

Generated is a hierarchically organized text output file that can be reviewed for completeness.
Figure 165 illustrates the assessment for project templates.

T Deliverable Template Assessment

Deliverable T smplate T ype:
Hierarchy
F 1 Unknown

- 2 Fom Modsls 18] Output Records
O —

Explade Branch

_ Explode M || L4 Data Element Madels
Colapemll | | - 5 heta Category alue Modeks erzblz Tempiate Assessment Report as of
| - B Data Type Models Deliverable Template Type: 0007 Unknown
- 7 Data Integiity Rule Models Deliverable Template: 0001 Unknown Winin: 0001 Urknown
- 8 Speciied Dot Madels ... Task Template: 0001 Unknewn Wihin: 0001 Linknown
- 8 Use Case Models [...No Project Templates
- 10 Business Information Systems Defiverable Templste Type: 0002 Form Models
L 11 Business Events Defiverable Template: 0001 Forms Within: 0002 Form Models
- 12 Database Obiect Classes No Task Templates
- 13 Resource Lite Cycle Models .- No Project Templates
- 14 Implemented Data Models CortanedTemplate: 00010001 Form
- 15 Operstional Data Models No Task Templates
- 16 Infomation Nesds Madels CortanedTemplate: 00010002 Forn Section Mission Organization Function
- 17 Reports Modeks ..o Task Templates
- 18 View Modsk CortanedTemplate: 00010003 Form Cel View Column
No Task Templates
Cortained Tamplate: 00010004 Fomn Cel
.. No Task Templates
Dicliverable Templates .. ContainedTemplate: 00010005 Form Section
EM No Task Templates
e B f o Hose Dbiects CortainedTamplate: 00010006 Form Structure Type
Callapse Branch 1 Missions ... No Task Templates
1 Mission Description .. CortainedTemplate: 00010007 Form Structure
kb ] — 2 Mission Struoture No Task Templates
| Colzpsedl 3 Mission Stiucture Type Delverabl TemplataType: 0003 Missior Modsls
—= 2 Mansgement Defiverabie Template: 0001 Mission Mode! Objects Wihin: 0003 Mission Models
-1 Management Level .. Task Template: 0002 Creste business missian submodel Wihin: 0016 Mission Model
‘- 2 Pasiion Cortained Template: 00020001 Succinctly create business mission in business poicy temms

— 3 Mission Organization Function Position ContainedTemplate: 000200010001 Name mission
1ok ContainedTemplate: 000200010002 Describe mission in business policy tems
— B Persan L...c0.o. Cortained Template: 000200010003 Use prototypical source data and reports to assist in defiition

B Mission Drganization Function Position Per CortamnedTemplate: Remove any references from missions
£+ 3 Mission Model Relationships CortainedTemplate: 000200010005 Remove any techniques or detals that indicate how the mission is accomplished
1 Mission Organization ContainedTemplate: 000200010006 Review missions to ensure that only the end-esuit what is descrbed. and that both who and how has been removed
2 Mission Organization Function ..o CortainedTemplate: 000200010007 Review mission description with key sers and revise unti complete and acoeptable
4 Diganizations ..o CortainedTemplate: 000200010008 Enter mission description into metabase System database
T Contained Tempiate: 00020002 Parttion business mission into sufficient stand dlone subordinate missions
CortainedTemplate: 000200020001 Identify stand alone subordinate missions
....ContainedTemplate: 000200020002 Describe subordinate missions in business tems
-.........CortainedTemplate: 000200020003 Uss prototypical data and reports to assist in defintion
Generate Deliverabls Template Assessment | P CortainedTemplate: 000200020004 Review subordinate mission with key users and revise until complete and acceptable
CortainedTemplate: 000200020005 Reparition subordinate mission descrptions into lower level subordinate mission descriptions and repeat description urtl o longer necessary
Wisw Deliverable Template Assessment CortainedTemplate: 000200020006 Enter subordnate missions into metabase system database:
.......Contained Templats: 0020003 Create mission description diagram
e e e Task Template: 0003 Create hich evel busness function submode! Within: 0016 Mission Model
Contained Tempiate: 10030001 Succinctly create business function in business policy tems
CortainedTemplate: 000300010001 Name business function
....ContainedTemplate: 000300010002 Describe business function in business palicy tems indicating appropriate business activities
.... CortainedTemplate: 000300010003 Use prototypical source data and reports to assist in defirition
CortainedTemplate: 000200010004 Remove any organizational style indications from business functions

Ll | -

2 ann LIN—*‘- ' “—.L.c.. =

Figure 165. Deliverable Based Template Assessment Output.
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5.7.7.3 Task Based Template Assessment

Task based Template assessments are a method of generating a hierarchical listing of all Tasks
that support Deliverables, and in turn, all the projects that involve the Deliverables.

I | A 4 ¥ 7 1
riﬂ Task Template Assessment 1’ |

Task Template Tppe = | Unknown

- (e
| EF 2 Preliminary dnalysis Phase
| M — 1 Create Phase Presentation
Collapse Branch 2 Conduct Phase Review -
=1 3 Conceptual Specification Phase ’

Evplode 2l — 1 Foim Phase Team
Collapze All

2 Logical Database
— 3 Physical Database
— 4 Interrogation

5 Systern Cantral ¢
— B Yalidation
— 7 Crozz Product Prezentation q
— 8 Subphaze Review |
— 3 Prototyping

10 Phase Products Consolidation

[
— 11 Prepaie Phase Report
— 12 Create Phase Presentation
13 Conduct Phase Review
[#- 4 Binding Phase
& 5 Implementation Phase ot '

Task Templates -
E=plode Branch . |
———— | | =+ 1 Define data integiity model Ti

L

Collapse Branch [=F 1 Finalize database domain diagiam 1 1
Evplode Al — 1 Select most complex database domain diagram |
Ll | — 2 Attempt merger of other database domain diagrams

Callapse &ll — 3 Corect rejected diagrams =
S — 4 Review database domain diagram with users for common understanding, & agreement, and revise as neces
— B Review databaze domain descriptions and diagrams against data analpsizs report to insure complete coverag
— 6 Iteratively review database domain diagram with users, and revise as necessary until satisfactory
— ¥ Finalize databaze domain diagram section of conceptual specification
— B Finalize relationships between resource lite cycle nodes with requirements
[=F & Finalize database objects and database object diagram
— 1 Select entity from database domain diagram as a potential database object

——

— 2 Create name for potential database object

— 3 Create definition for potential database objsct '
— 4 Determine if multiple database object tables exist for potential database abject

— 5 Record as database objects those potential database objects that have multiple database object tables 1'1

Ll | [

Generate Task Template Assessment | Processing: 0 Of: 0

Yiew Task Template Assessment I

Wiew Task Template Aszessment Log I

Help Close N
AU ) WA AU ) W4 o AE T, o7Vl |

Figure 166. Task Based Template Assessment Process.

The assessment generation process is presented in Figure 166. The three buttons at the bottom of
the window are:

® Generate Task Template Assessment
® View Task Template Assessment
® View Task Template Assessment Log

To start the assessment, press the Generate button. The process selects the first Task Type and
for that retrieved Task Type, the first Task Template is selected, and for that Task Template, its
set of host Deliverable Templates along with their Deliverable Template Type are selected. And
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for each Deliverable Template its set of host Project Templates and their Project Template Types
are selected.

Generated is a hierarchically organized text output file that can be reviewed for completeness.
Figure 167 illustrates the assessment for Task Templates.

| EﬂTa;k Template Assessment |£

Task Template Type « [Unknown P
2 Preliminary Analysis Phase
t1 Create Phase Pres
=F 3 Conceptual Specific
Exploc Al 1 Form Phase Tea

I Collapse &l

Explode Branch

Callapse Branch |

Task Template Assessment Report as of May 4. 2015 »
13 Physical Datab .. Task Template Type: 0001 Unknown m
ysiod) Jaehag . Task Template: D001 Unknown Within: 0001 Unknown I

:é\antetlrog.étiol: | ..Deliverablg Template: 0001 Unknown Within: 0001 Unknown
| L E\fﬁdear;nnm ik TaskTemplate Type: 0002 Preliminary Analysis Phase

TaskTemplate Type: 00020001 Create Phase Presentation

L 7 Cross Product Pre . TaskTemplate: D001 Graphically idertify entiies/processes that participate in scenario Within: 00020001 Create Phase Presentation
8 Subphase Revie ......No Task Templates
C ?uplpoy:ggfggn et ......Task Template: 0002 Create namative for use scenario Within: 00020007 Create Phase Presertation
111 Prepare Phase A ... Task Template: 0003 Construct features, advantages and bensfits (FAB) of database system Within: 00020001 Create Phase Presentation
L1z Eregle Phase Pi ... Task Template: 0004 Create A/V materials for use scenario presentation Within: 00020001 Create Phase Presentation
L 13 Condluct Phase ... Task Template: 0005 Identfy key individual for use scenario Within: 00020001 Create Phase Presentation
[ 4 Binding Phase ....Task Template: 0006 Review use scenario & namative with key individual and modfy as approprizte Within: 00020001 Create Phase Presentation
B Fim Iemgentatinn Ehas Task Template: 0007 Review & revise preliminary analysis phase Within: 00020001 Create Phase Presentation
P ... Task Template: 0008 Include FABs to creste use scenarios Within: DD020001 Create Phase Presentation
| ......Task Template: 0009 Review and finalize A/V materials prior t review Within: 00020001 Create Phase Presentation
| ........Task Template Type: 00020002 Conduct Phase Review
TS .. Task Template: D001 Receive and respond to comments Within: 00020002 Conduct Phase Review
\.....No Task Templates

|
M ... Task Template: 0002 Seek concurrence to proceed with Conceptual Specification phase Within: 00020002 Conduct Phase Review

: B Task Template: 0309 Modify all metabase system captured work products as necessary Within: 00020002 Conduct Phase Review
i

1 Define data integrity

M & 1_F\1nasllz‘e dlatahalse ... Task Template: 0322 Present preliminary analysis Within: 00020002 Conduct Phase Review
Explode Al L Aﬁ:rﬁ m;ce TaskTemplate Type: D003 Conceptual Specification Phase
e L3g p| g| | TaskTemplate Type: 00030001 Fomn Phase Team
,_ED_-H,MI_ | OUECHEECEN | | TaskTemplate: 00010001 Revise project plan and schedule estimates Within: 00030001 Form Phase Team
A Review datobd Nao Task Templates
: E ﬁ;\;ﬁxﬁ‘?:ﬁ : \........ Task Template: 00010002 Organize phase review committee Within: 00030001 Fom Phase Team
I 7 Finalize élalab f ..ContainedTemplate: 000100020001 Revise PERT charts
L & Finalize relation| .. Contained Template: 000100020002 Revise Gartt charts
5 2 Finalize datab .........Contained Template: 000100020003 Revise CPM charts
I 1 Select entitgfd | e ContainedTemplate: 000100020004 Revise manpower estimate chats
L2 Create nam‘fz ; TaskTemplate: 00010003 Select project staff for phase Within: DD030001 Form Phase Team
I 3 Create definti \........Task Template: 00010004 Set up phase documentation files Within: 00030001 Fom Phase Team
| | 4 Determine fudl| | TaskTemplate: 00010005 Conduct methods training as required Within: 00030001 Form Phase Team
|6 Record 2 daldl| [ TaskTemplate: 00010006 Interogate and maintain metabase system database Within: 00030001 Form Phase Team
\....... Task Template: 00010007 Identify administrative, clerical, and computer supports Within: 00030001 Form Phase Team
.‘.!_! ... TaskTemplate: 00010008 Develop and/or use database standards for phase Within: 00030001 Form Phase Team

: ... Task Template: 00010003 Select manager for project phase Within: 00030001 Form Phase Team
... TaskTemplate: 00010010 Secure commitments for staff availability Within: 00030001 Form Phase Team

Generate Task Template 4| |....... TaskTemplate: 00010011 Create phase and task plans and schedules Within: 00030001 Form Phase Team
_— TaskTemplate: 00010012 Review & revise preliminary analysis phase as necessary Within: 00030001 Form Phase Team
View Tack Templated)| |- -- JaskTemplate: 00410001 Estmate time requirement for project manager Within: (0030001 Fom Phase Team
_ ... TaskTemplate: 00410002 Estimate time requirement for administrative, clerical, and compter supports Within: 00030001 Form Phase Team

View Task Template Al [ ... TaskTemplate: 00720001 Interview and select database speciglist Within: 00030001 Form Phase Team
| | et 1 TaskTemplate: 00720002 Interview and select functional users Within: 00030001 Form Phase Team
| \........ Task Template: 03010001 Create phase specfic PERT charts Within: 00030001 Form Phase Team
......... Task Template: 03010002 Create phase specific Gantt charts Within: 00030001 Fom Phase Team

... TaskTemplate: 03010003 Create phase CPM charts Within: 00030001 Form Phase Team
TaskTemplate: 03010004 Create phase manpower estimate charts Within: 00030001 Form Phase Team

e

_L‘ i
G5 ] Qo 7 50

Figure 167. Task Based Template Assessment Output.
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5.8  Contract Management Process Specifications

Projects are almost always accomplished through the use of contracts and/or agreements. For
Whitemarsh Project Management, the contract related processes within the menu items displayed
in Figure 168 are:

e Contracts
® Contract & Organization-Structure Assignments
e (Contract Resources

Referencel]ata Window Help

Contracts

Contract Organization Structure Assignments

Contract Resources

[

- A N N &

Figure 168. Contract Management Process.

5.8.1 Contracts

A contract is an agreement among parties for the accomplishment of a quantity of work. Within
Whitemarsh Project Management, that contract would involve the data from many different
collections of Metabase System tables. Included from Figure 1 are:

Contract

Contract Role

Contract & Organization Structure

Contract Resource

Mission-Organization-Function, Position-Person and inherited tables of data
Project and inherited Resource Life Cycle Node Project tables data

Project Deliverables

Project Deliverable Skill Level and inherited tables of data

Project Deliverables and inherited Project Template Deliverable Templates et al
Project Deliverable & Deliverable Template Task templates and inherited Task
Templates

® Project Deliverable Work Environment Factors and inherited tables of data

The creation of a contract is shown in Figure 169. If the contract is at the root of a collection of
contracts, select “Hierarchy” and press insert. If the contract is contained within an overarching
contract, select that host contract and press insert. Figure 170 is then presented. Enter the
Contract’s name and description. Only the contract itself should be described. All the other data
relevant to the contract would be retrieved by the contract related tables cited in the list above.
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2 J Mission Model Developmert

Up | Explode Branch | Collapse Branch |
Down |  Ewplode Al Colpse Al |

Figure 169. Contract Process.

& inset | A Change | == Delete

Figure 170. Contract Update Process.
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5.8.2 Contract & Organization-Structures

Contract-Organization Structures represent the assigned organizations that are going to fulfill
one or more contract roles on the contract. These Contract-Organization-Structures are the basis
for creating Contract Resources. Contract Roles, the parent of Contract-Organization-Structures
are a type of Reference Data and is addressed in Section 5.9.

Figure 171 presents the process of creating Contract & Organization-Structure data. In the top
left browse, select the Organization-Structure-Type. From the shown Organizations, tag one of
the Organizations. Now, on the top right browse, tag one or more Contracts that is to receive
some level of work from the previously tagged selected Contract & Organization-Structure.
Finally, press the Build button. The created Contract & Organization-Structures appear in the
bottom browse.

E?l Contract Organization Strcture Contract Assignments @

Contract Organization Strcture Contract Assignments |

B N— ) aT—

Organization Structure Type Containment implies that a - | Seq \Cormact Unknown
Containment contained item is wholy within Hierarchy
Unknown the scope of another item. 1 1/ |- Unknown
For example, bicycle contains | Mission Mode! Developmer
frame and wheels
Seq | Organization Containment implies that a
Hierarchy contained item is wholy within
] 2| 2+ The Movies Comoration the scope of ancther item
= 1 1 Store Operations For example, bicycle contains
1 2 Warehouse Operations frame and wheels
] 3 Corporate Operations
] 4] Regional Operations
O Program Management Offi
1 3 Information Technology
=
Explode Branch | Collapse Branch | Tag Row ‘ Untag Row | Explode Branch |Cg\lapsa Branch ‘ Tag Row ‘ Untag Row |
Bolode Al | Collapse Al |  TagBranch | Untag Branch | Buid Bpiode Al | Colzpse Al | Tag Branch | Untag Branch |
Contract Organization Contract Role
Mission Model gl z Program Managemer Project Manager

B — -

Program Management Office consists of a senior manager,
support staff and then support organizations that manage all the
projects aver which it exercises management. The Program
Management Cffice organization includes staff to moniter all
projects and to consult with all relevant project staff to effect
remediation and improvements.

Select Cortract Rale Delete

B — -

u Close ? Help

, A ] SEIN I iA] A ] SEINJiiT A SV,

Figure 171. Contract & Organization Structure Assignment Process.
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The remaining work is to associate a specific Contract Role with a created Contract &

Organization-Structure relationship. First, press the “Select Control Role” button shown in
Figure 171. When this is done, Figure 131 appears.

Within Figure 172, there is a data entry column, Contract Role Id. If the value is zero, a listing of
Control Roles appears. This listing is shown in Figure 173. Find the most appropriate Contract
Role and press the Select Button. The identifier value for that Contract Role materializes in the
Contract Role Id field. Finally, press the OK button to close the window.

LY
o

Contract Organization Strcture Contract Assignments i

§) Contract Organization Strcture Contract Assignments

= Al

Oianizahun Structure TEE [Containment implies that a Seq_|Cortract Urknown = r
Containment contained item is whaly within Hierarchy
Unknown the scope of anotheritem. ] 1 t Unknown
Fora;?e‘mdecmras ™ 2 B Mission Model Development
b
Seq | Onganization » | Containment implies that a
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Figure 173. Contract Role Selection Screen Process.

5.8.3 Contract Resources

A contract resource is a resource that participates in a contract. While a trite definition, that’s
what it is. Here, resource is not the same as the Resource in Resource Life Cycle. Rather, it’s a
the assignment of a Mission-Organization-Function-Position-Person who is to be assigned to the
contract for the accomplishment of some work. Figure 174 Illustrates the process required to
assign a given resource to a Contract.

To accomplish the assignment, select a contract from the top-left browse, then tag one contract
role in the middle-left browse. Contract roles are created in a section below. Here contract roles
exist within their context, Contract and Organization Structures.

Select one person from the top-right browse, then tag one or more Person contexts, that is,
Mission-Organization-Function-Positions from the middle right-browse. Finally, press the Build
button. The created Contract resources show in the bottom browse.

Copyright 2015, Whitemarsh Information Systems Corporation
‘\ﬂ" Proprietary Datey, All Righta Reserved
YV 209



Whitemarsh Metabage System: Project Monagement (aers Guide

Contract Name
Hierarchy
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Chrig Diate 1-408-279- 2894 ChrisD IBM. com
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Hary Jones 333-224-7782 | Hary.Jones@Woodo. cor
lan fdcClure 333-897-3654 | lan.McClure@mike. org
Mike Moss 1-301-249-1147 MikeM@wiscorp. com
Jennifer Ohverbrook. BR0-387-4987 |Jennifer Dverbook @bow =

Explode Branch | Collapse Branch Explode Al Callapse All

Contract Fole
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PositiondzsignmentStatDate: 12/20/2010
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Figure 174. Contract Resources Assignment Process.
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5.9  Reference Data Process Specifications

There are a number of different types of Reference Data throughout the Whitemarsh Project
Management System. The menu showing the list and from which to select is presented in Figure
175. The Reference Data Types include:

Basic Reference Data
Holidays

Contract Roles

Role Types

Skill(s)

Skill Level Types

Skill Level Assignments
Skill Levels

Status Types

Whitemarsh Project Management data is considered to be Reference Data if that data can be used
across multiple projects and are generally independent of any given project. It could be argued
that some of the Work Environment Factors data are also Reference Data. While this is
theoretically the case, Work Environment Factors data is almost always created and assigned
within a given project. That and to just keep all that data together was the deciding factor to not
consider Work Environment Data as Reference Data.

There are two methods of creating Reference Data. The first is through the most commonly used
method, List and Update form, and the second is through a CSV import process. Both are
presented here.

Basic Reference Data
Helidays

Contract Roles

Role Types

Skill

| Skill Level Types
b Skill Level Assignments
u Skill Levels

Status Types

Import Reference Data ’

Figure 175. Reference Data.
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5.9.1 Basic Reference Data
The basic reference data for any project includes:

Year

Work Hours per day

Weekend Day One

Weekend Day Two

Average Work Days per Month
Average Work Days per Year

Figure 176 presents a list of these reference data for the year, 2014. To create and/or modify that
basic reference data, press Insert of Change. Figure 177 is then presented. It presents all this
reference data either as entry fields or as “Radio Buttons” that can be chosen.

BT ] ¥ SN ¥n L | BT F ] 5 SFuW ¥R L | BY F]
Eﬂ Basic Project Management Data @

o

B asic Data for Project Management |

Year | “Work Hours Per Day | Week End Day One | “Week End Day One

Avg Work Days Per Month Awg Work Hours Per Year
2014 =) Sat Sun 22

I =
I == —

I =
I = —

I F

[« | i
Inzert | LChange | Delete |

l Cloze | Help |

Figure 176. Basic Reference Data Process
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S

Proprietary Datey, All Righta Reserved

m Copyright 2015, Whitemarsh Information Systems Corporation
W
W %



Whitemarsh Metrabase System: Project Monagement Laers Guide

| 1 ] ¥ SV Ty ® BY F] 5 ENWT T W

J r;l."' Basic Project Management Data

B

Basic Data for Project Management

Year | Work Hours Per Day | *week End Day One | ‘Week End Day One | Awg Work Days Per Month Avg work Hours Per ear
g 5 at . 22 2,080

L F—=—— | /4

Eﬂ Changing a BasicDat Record

i General ]
I Year [ ERIE] Avgwork Daps Per Month: | 22
J Work Hours Per Daw: g Aewg Work Hours PerYear; 21080

—week End Day One- | Wweek End Dap Two—
' " Mon C Fi " Mon C Fi I
i C Tue & 5at  Tue " Sat
ul © Wed " Sun " wed ¥ Sun

© Thu " Thu

| L L I
| 0K | Cancel Help ] all
' B T T T T _bj
i Inzert | Chanae | Delete ]

| Close J Help J

Figure 177. Basic Reference Data Update Process.

At the present time, the Whitemarsh Project Management System does not provide the ability to
have multiple Basic Reference Data schemes active at the same time. While this is certainly
possible, and not entirely difficult, this is for a future version of the Whitemarsh Project
Management System.
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5.9.2 Holidays

Holidays, as illustrated in Figure 178, are traditionally considered to be specific dates within a
given year and are named. To add or change a Holiday, press the Insert or Change button. At that
point, Figure 179 is presented. It enables the selection of a date and also the naming of the
Holiday.

If during the computation of a schedule for a project, a candidate work day falls on a Holiday,
the calendar is advanced by one day. If it is the custom to observe a Holiday on a Friday or a
Monday when that Holiday falls on a Saturday or Sunday, the date of the observed Friday or
Monday is to be entered.

£ ._. .—l—&h—‘—L -
| Holidays E

T

(2

Halidays |

L 7~

Huoliday [ ate Haoliday
1/ /201 5] Mew Years

11942015 Martin Luther King Jr. Birthday
2M16/2015| Presidents Day

| 7~

&
2

Ingert || LChange I Delete I

Close i Help i

Figure 178. Holiday Process.
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Holidayz |

Haliday Date Haliday
1/01/2015] Mew Years
2642015 Presidents Day

General |

Haliday Date:; |1,-'1 9/2015 Fick a Date |

Mame Of Holiday: |h-'|artin Luther King Jr. Birthday

| ] I Cancel

Figure 179. Holiday Update Process.
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5.9.3 Contract Roles

A contract role is a short hand title representing the overall nature of the activities that a person
performs on a contract. A typical list is contained in Figure 180. Additional roles could include
for example, Accountant, Auditor, and the like. New or updated Contract Roles are created by
pressing the Insert or Change buttons. Figure 181 then materializes.

| " a* B L H_ BN
F.I

|Ei;'1| Contract Roles

|

Contract Raoles |

= Contract Role Mame Unknown -
Driginator
Praoject M anager
Receiver
~ Feviewsr
nkrowmn
-
! <] | 2l -
-
Inzert | LChange | Delete |
Cloze | Help

IS IETA Y | Fara S

Figure 180. Control Roles Process.

E Ll _§ - "0 LE_ 8

= T '
I} Contract Roles ==
Contract Roles ] ‘ w
Contract Role Mame -
B eneficiary
Dnﬁinalur
Fieceiver La
Fieviewer
Unknown F
r ] -

riﬂ Changing a ContRole Record

Gereral

Contract Role Mame: Project Manager

Description:

M g‘ [ ok | conce Help
S \}

Figure 181. Contract Role Update Process.
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594

Role Types

A Role Type is the name that is assigned to a collection of Project Deliverable Person Skill
Levels. Figure 182 presents a set of typical Role Types. In contrast to Control Roles, where the
person is performing an activity related to a contract, Role Types are associated with persons
performing work on a particular Project Deliverable. New or updated Role Types are created by
pressing the Insert or Change buttons. Figure 131 then materializes

i R . Y ¥y &

'q Eﬂ Role Types

L' Role Types ‘

-
Role Types
D ata Administrator
[rata Modeler
Dratabaze Administrator
Dlocumentation Specialist
Lead Engineer

] M anager
Frogrammer
Systems Analyst
Telecammunications Specialist

r‘ Trainer

' Unknown
S
-

Ihzert | Change | Delete |

dnknown

Cloze | Help |

—ﬁ_- —_— PR —ﬁ_- —

Figure 182. Role Type Process.

W

Eﬂ Role Types

Role Types I

= Manager
Programmeg—
?iféi?;ﬁ [&# Changing a RoleType Record
I‘ Trainer
' Unkriown Rale Type
b
[ 4 Role Type Name:  |[sEER Ty e

' [ ok | cancel | Hep j—

[ ata & dminiztrator Unknawn
[ ata Modeler

D atabase Administrator
Documentation S pecializt
Lead Engineer

Description: [ nknown i

Figure 183. Role Type Update Process.
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5.9.5 Skill

A skill is a capability that is able to be performed by a person on a specific Project Deliverable.
In the context of Whitemarsh Project Management, a person may possess multiple skills, and for
each assigned skill, their level of performance may be assessed differently and be assigned to
different Project Deliverables. A person can be assigned to a Project Deliverable multiple times.
In one skill based role, the person may be an architect with a high skill level, and a programmer
on that same Project Deliverable with a lower Skill Level. Figure 185 provides a suggested list
of skills.

/| Tl skills 3] .
5 Slills | ‘4
7 Skill Name i =
[ ata Adminiztration rkniowmn
Drata Quality Contral
N D atabaze Adminiztration |
Dlocumentation ' ‘
E ditirug e

Implemented Data Model Design
Operational Data Model Dezign
Frogram Management

Frogramming

Cuality Azzurance and Quality Control

5 Reguirements Analpziz i
p—

<] | o]~
||
Insert | Change | Delete |
| Cloze | Help | ’ |
A
| A | i

Figure 184. Skill Process.

Figure 185 presents the update screen for Skill that is shown after the Insert or Change buttons
are pressed. On this screen, the name and the description should be entered. The description of
the skill should focus on the work characteristics that should be able to be performed. In short,
the description should be a focused set of job duties in a typical job description.

Proprietary Datey, All Righta Reserved

m Copyright 2015, Whitemarsh Information Syatema Corporation
i
Ay ”



Whitemarsh Metrabase System: Project Monagement Laers Guide
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r [iata &dminiztration | [Unknown

[rata Quality Contral
i D atabase Administration
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Editing

Implemented Data Model Design
Operational Data Mogstb-—

Program Managemen Eﬂ Changing a Skill Record
Frogramming

Cluality Aszurance an G |
f Reguirementz Analys Sl
|4 i Skill M ame: Vata Adrministration

Lk rion
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Cloz D escriptiorn:
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Figure 185. Skill Update Process.

5.9.6 Skill Level Types

A Skill Level Type is the name and description of an assessment of a skill such that the
assessment name and description is independent of the particular skill. Figure 186 depicts a
typical set of Skill Level Types. The relative level of the performance effect of the Skill Level
Type is not contained in this screen. Rather it is contained in the Skill Level screen. That is
because there may be different levels of effects depending on the particular Skill.

Figure 187 shows the creation or update screen for Skill Level Types. The Skill level type name
is entered along with a description of the Skill Level Type. What ultimately distinguishes one
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SldLewelTypesl

|SkILe1relTﬁ

Joumeyman
Novice
Unknown
Unskilled

Figure 186. Skill Level Type Process.

Skill Level Type from another for a particular Skill is contained in the Skill Level screen. It is
important to distinguish one Skill Level Type from another in the description.

..E{gm'lrl_we!"rypu

MLeveleeel

|Skﬁl_welee

Novice

Unknown
Unskilled

General

Skill Level Type Mame: |Journeyman

Unknown

Description:

oK. I Cancel

Figure 187. Skill Level Type Update Process.
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5.9.7 Skill Level Assignments

Skill Level Assignments are the association of a performance effect on the Deliverable
Template’s unit effort hours. The screen for assigning the effect is presented in Figure 188. The
assignment process starts with tagging one item in the left browse. One or more items then
tagged in the right browse. Once tagged, the Build button is pressed. The result of the
assignment is presented in the Skill Level Assignments browse.

.l K ) X x) Bl

&5 Skill Level Assignments ==
- |
Skill Name » | Unknown - Skill Level Types Unknown -
|| Data Administration =
L [[]| Data Guality Control [ Joumeyman
]| Database Admiristration | Movice
N | Documentation | Unknown
| Editing | Unskilled
]l Implemented Data Model Design
[ Operational Data Model Design 3
| Program Management
| Programming bi
o | Quality Assurance and Quality Cortrol L
| Requirements Anatysis
| Specffied Data Model Design i i i
l Tag | Urtag Tag Al Untag Al Tag Untag Tag All Untag All
h Skill Level Assignments ‘ Double Click Multiplier Click to Update or Select From List
Skill Level Type
Skill Skill Level Type Multiplier Unknown , |
Sy — e 0.75
Data Administration Joumeyman 1.00 bi
Data Administration Novice 1.50
| =

Skall

Unknown -

F _
| e

Multiplier:

C05 @H7E C10 ©125 15 €175 €20 €25 30 Update with Selected

u Close ? Help ’
“mml—nmmm'
- - |

Figure 188. Skill Level Assignment Process.

[ Pick Multiplier or Add Custom A Change == Delete
u

Once the assignment is completed, the effect on the unit effort hours for the Skill Level can be
individually assigned. Select the specific Skill Level and then press one of the radio buttons on
the bottom of the screen and then press the Update with Selected Screen. To add a custom value
for the multiplier, press the Change button. The column, Multiplier, opens up to add a precise
value.
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To get a better perspective of the assignments, click the Multiplier column header. The Skill
Level records are sorted in either an ascending or descending. The other columns in the browse
can be clicked to sort the assignment records as well.

5.9.8 Skill Levels

The Skill Levels screen presents a union of the three tables, Skill, Skill Level Types, and Skill

Levels. This is shown in Figure 189. Each of the column headers is able to be clicked to sort the

records.

To Add or Change an existing Skill Level record, press the Insert of Change button. Figure 190
is then presented. Note that the Multiplier can be changed directly on this screen. If a zero is
placed in the Skill Id field and the Tab key is pressed, a browse for the selection of the Skill is
presented. The selection screen is shown in Figure 191.

If a zero is placed in the Sill Level Type Id field and the Tab key is pressed, a browse for the
selection of the Skill Level Type is presented. The selection screen is shown in Figure 192.

AT T W iy ™ I A TN i\ ] Pl B A Ty B L\ ] "4
f T Skill Levels (=3a]
o Skill Levels
Skill Mame Skil Level ultiplier - Skill Level Description
Unknown 00
Data Administration Expert 1.25
" Drata Administration Jaumeyman 1.00
Diata Administration Hovice 150
o Drata Quality Control Expert 078
[rata Qualty Control Jaumeyman 1.00 d
Database Administration Expert 075
) Database Administration Jaumeyman 1.00
Database Administration Mavice 200 Skill Level Type Description
Diocumentation Expert 075
Diocumentation Jaumeyman 1.00
= Docurmentation Novice 1580
Documentation Unzkilled 200
| Editing Expert 050
Editing Joumeyman 1.00
Editing Mavice 1.25 >
Editing Unzkilled 1580
f Implemented [ ata Madel Design Expert 050 Skill Description
o Implemented D ata Maodel Design Jourmeyman 1.00
Implemented [ ata Model Design Movice 200
Implemented [ ata Madel Design Unskiled .00
Operational Data Model Design Expert 050
‘} Operational Data Madel Design Jaumeyman 1.00
| Operational Data Model Dezsign Movice 200 i
b - lnset | Change Delete
L
Pick Multiplier or Add Custom
1l Multiplier:
o C 05 €07 £10 128 ©15 €17 €20 €25 30 Update With selected
'} Close Help
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T EFANNNS Y
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Figure 189. Skill Level Process.
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The Skill Level Multiplier can also be changed by pressing one of the radio buttons on the

bottom of the screen and then press the Update with Selected Screen. To add a custom value for
the multiplier, press the Change button. The column, Multiplier, opens up to add a precise value.

il L S — e s W e - u s TR i W ol
i B | —
fmig Skill Levels [ &2
| Skill Levels 10}.
| Skill Level Multiplies - Skill Level Description .
| [ ata Adminiztration Journeyman: 1.00 P
[1ata Administration E xpert 1.25
Data Administration Mavice 1.50 |
[lata Quality Contral Expert 075
[rata Quality Contral Joumeyman 1.00
D atabaze Administration Expert 0.75
Database Administration Journeyman X
J Databasze Administration Mowice ’Eﬂ Changing a SklLevl Record Ll
Documentation E xpert
Dacumentation Joumeyman Gereral ‘
Dacurmentation Mavice
L Documentation Unszkilled T R L
Edifing Eibait Skill 1d: ﬂ D ata Administration
1 Editing Journeymat Skill Level Type Id: 3 Journeyman
Editing Mowice
b Editing Unszkilled Skill Level Multiplier: 1.00 —
Implemented D ata Model Design Ewpert
Implemented D ata bodel Design Joumeyman
Implemented D ata bodel Design Movice
Implemented D ata Model Design Unzkilled aK, | Cancel Help
Operational [ata Model Design Ewpert ‘
Operational Data Model Design Jaurmeyman
o Operational Data Model Dezsign Mowice 200 I
Operational Diata Model Design Unskilled 3.00 e =
[ Insert ‘ Change | Delete ‘ 1 g T
1 v
[ Cloze Help I e
TEAE N N L% - < ¥ B ¥ = L3 | o = s A |

Figure 190. Skill Level Update Process.
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Skill Levels |

Skill Name Skill Level Skill Level Description
Unknown Unkrown
Data Admiristation Expest
Data Administration Joumeyman
Data Administration Movice
Data Quslity Cantral Expest
Joumeyman
n B
Database Administration Joumeyman
Daatahase Administration Novice 5kill Level Type Desciiption

Documentation Expert

Documentation Joumeyman

Documentation Novice

Documentation Unskiled

Editing Expert

Ediing Jourmeyman

Editing Novice

Ediing skl ]

Implemented Data Model Desian - o

Implemented Diata Madel Design | 18] Changing s SiLev Record

Implemented Data Madel Design

Implemented Data Model Design General |

Dperational D'ata Model Design T
Operational Data Model Dssian Skill Ik [0 Database Administration 3

izt
Documentation
Ediing
Implemented Data Model Desian
Operational Data Model Design
Program Management
Programming
Quality Assurance and Bualiy Control
Requirements Analysis
Speciied Data Madel Design

Operational Data Model Design

Skill Level Type Id: 2 Eupet

Skill Lewvel Multiplier 075

_blv

Close Help

Figure 191. Skill Level Update Process Selection of Skill.
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Daata Administration Expert

Data Administration Jourmeyman
Data Administration Movice
Data Guality Contral Expert

D ata Quslity Cantral Journeyman

Multiplier i

Database Administration Jaurmeyman
Database Administration Movice
Documentation Expert
Documentation Jaurmeyman
Documentation Movice
Documertation Unskilled
i Expert
Joumeyman
g Muovice
Editing Inskilled
Implemented D ata Model Design T
Implemented Data Model Design . Changing a SkiLevl Record
Implemented D ata Model Design
Implemented D ata Model Design

Skill Level Type Desaription

Skill Level Tupes

Skill Level Type

Journeyman
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Skill Lewvel Multiplier 078

Skillld [ 504
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Figure 192. Skill Level Update Process Selection of Skill Level Type.
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5.9.9 Status Types

A status type is an indicator on the state of a given project’s overall life cycle. Figure 193
provides an example set. As can be seen in this example set, the statuses have a sequence that
generally indicates the sequence of states along the life cycle.

1 4 i | a i
15 Status Types =S

Status Types

Seq | Statuz Types ~
| rikrown
Froposed
Planned

Completed 5%
Completed 50%
Completed 75%
Completed

|
. J
: |

00 =) O LTS D [ —

2l
Ingert | Change | Delete |

Cloge ‘ Help |

Figure 193. Status Types Process.

Figure 194 presents the screen for adding or changing a given status. The status can be named
and described. The purpose of the description is to set out the meaning of the state in a manner
that is distinguishable from other statuses.
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= i | a4 J4 - F o 1 4 4 . i .
EﬂStatusTypes &3 |

Statuz Types

Seq | Status Types a
Unknown
Fropozed
Flanned

Completed 25%
Completed 507
Completed 7B

Completed 187 Changing a StatusType Record

OO =) O A ESS Do P —4

Status

Status: | EEED

Statuz Sequence Mumber: I 4

i

Cancel

Figure 194. Status Type Update Process.

5.9.10 Import Reference Data

Certain of the reference data is more suitable for CSV importing than others. The menu structure
supporting the importation of reference data is presented in Figure 195. The reference data that
can be imported are:

Contract Role

Holidays

Role Types

Skill Level Types

Skills

Work Environment Factor Types
Work Environment Multiplier Types
Work Environment Factors.
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Basic Reference Data

Holidays
Contract Roles

Role Types
Skill

Skill Level Types

Skill Level Assignments
: Skill Levels

Status Types

———

fite

Contract Role Source

o

-

Import Reference Data r

i I'J' ‘Il“
‘ 1rT

l. AV l %« i

Lr rJ " A “ Work Environment Factor Source

] —
Al 7 . +8" 1 o AR"W 4

Heoliday Source

Role Type Source

Skill Level Type Source

Skill Source

Work Environment Factor Type Source

Work Environment Multiplier Type Source

Figure 195. Reference Data Importing Process.

The process for importing reference data is the same for all the different types (all of the
subsections of Section 5.9.10).

The import window, for example, the window in Section 5.9.10.1 contains the following:

Select Import File This is the button to select the name of the file containing the CSV file.
View Import File This is the button to then view the CSV file.

Log Import Radio Y or N for whether the input statements should be logged.

View Log File This is the button for viewing the log file that contains logging messages
Clear Log File This button is for clearing out any log messages that were previously created.
Import This is the button that accomplishes the import.

Input File Name This is the name of the CSV source file name that contains the source data.

Table 7. Button-based Processors for Reference Data Importing.
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5.9.10.1 Contract Role Source

Contract Roles |

| Caontract Role Mame
SelectmportFile | Originator

i - Froject M

Reviewer

Lag Impart: I riknown
[ 1|

Wiew Log File |
Clear Log File |

Impaort |

< |

Import Fle Mame: ASClImpartFile. kbt

Figure 196. Work Environment Factor CSV Import Process.

2, Beceiver
2,0riginator
4 Beviewer
5,Beneficiary

Figure 197. Contract Role Source CSV.
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5.9.10.2 Holiday Source

140142015 Mew ears

SelectmportFie | 1/19/2015| Martin Luther King Jr. Birthday

2 6/2015| Presidents Day
YWiew [mport File

Log Import:
Chws OO
View Log File

| SR |
Clear Log File

————————————— |
A
Irripork |

[« |

Import Rle Hame: ASClimportFile. bt

Cloze

Figure 198. Work Environment Factor CSV Import Process.

F.New Year,01/01/2014

2, Memorizl Day,05/31/2014

4 Independence Day, 07/04,/2014
5,Labor Day,03/01/72014

&, Columbus Day,10/13/2014

7. Veterans Day,11,/11/2014

2, Thanksgiving Day,11/27/2014

83, Christmas Day,lZ2/25/2014

10, Martin Luther Eing Day, 01/20/2014
11, Presidents Day,02/17/,2014

Figure 199. Holiday Source CSV File.
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5.9.10.3 Role Type Source

W

Figure 200. Work Environment Factor CSV Import Process.

Z,
3r
4r

=]

Systems RAnalyst

Data Modeler

Data Administrator
,Database ARdministrator

, Programmer

, Documentation Specizlist

g8, Trainer
3, Telecommnications Specialist

10, Lead Engineer

11, Manager

Figure 201. Role Type Source CSV File.

l' &7 Import Role Types @
—
Fole Types
)
Role Types Unknown -
- [ ata Administratar .
SelectimportFile Diata Madeler o
[atabase Administrator
‘iew Import File Documentation Specialist {
Lead Engineer
Log Impart; tanager
S el Prograrmmer j
Syztems Analyst
Wigw Log File Telecommunications Specialist
Trainer e
Clear Log File nknown
. ]
Import PJ
1
-
i
Import Fle Name: ASClImportFile. tet
")
Close ‘ Help ‘ |
-
p Tt o .2 p o=t o .l
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5.9.10.4 Skill Level Type Source

LY

A Import Role Types

el

Role Types

Rale Types Unknown

[1ats Administrataor
SelectimportFile Data Maodeler
Databagze ddministrator
“Wiens Import File Documentation S pecializt
Lead Enginger
Log Impaort; I anager
Coy N Programmer
Systems Analpzt

‘Wiew Log File Telecommunications 5 pecialist

Trainer

Clear Log File Unknown

| rpart

Import Fle Mame: ASClImpartFile. tst

? [l . - @ 2 laki= . al

Figure 202. Work Environment Factor CSV Import Process.

3, Journeyman
4 MNovice
5, Unskilled

Figure 203. Skill Level Type Source
CSV File.
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5.9.10.5 Skill Source

Import Skills

SelectimportFile
Wiew Irpart File

Log [mport:
Oy N

i Wiew Log File
Clear Lag File

r‘ |
l

Slills |

Skill Mame

Data Administration

Drata Quality Control

Databaze Administration
Documentation

Editing

Implemented D ata Maodel Design
Operational Data Model Design
Program Managerment
Programming

Cluality Azzurance and Quality Control
Fequirements Analyziz

Specified D ata Maodel D esign
Syztems Analyiz

Teaching

Testing

Training Program D eveloprment
Inkmown

< | i

Unknown

‘ Import Fle Name: A5CImportFile. bt

Cloge |

Help

L
P——

].- sl ab a8 & sa® ]-.'I '.f

Figure 204. Skill Source CSV Import Process.

F,Systemﬂ Enalyis

3,8pecified Data Model Design
4 Data Administration

5, Database BAdministration

&, Programming

7.Editing

8, Training PFrogram Dewvelopment
53, Data Quality Control
10, documentation

11, Implemented Data Model Design
12, 0perational Data Model Design

13, Quality Assurance and Quality Control

14, Begquirements Analysis

15, Teaching

16, Testing

Figure 205. Skill Source CSV File.

Fl JI - l]n.‘-AH.A - e ]-.l' *.'

4
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5.9.10.6 Work Environment Factor Type Source

W NI VT WEVANIR S Y MR VYT W
1% Work Environment Factor Types

‘wiork, Errvironment Factor Types I

Unknown

Select Import Filel Equipment outages

Extent of user contact
Wiew Impart File | Unkriown

i~ Log Import: ——
cy CH

‘Wiew Log File

Clear Log File
A

Import |

[ e M

E— e

|

| e A I

[l 0 .

Import Fle Name: ASClImportFile. tat

T =3

Figure 206. Work Environment Factor Type CSV Import Process.

Iz ,Client rewviews

3, Equipment awvailakle

4 Egquipment ocutages
5,Extent of user contact

Figure 207. Work
Environment Factor Type
CSV File.
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5.9.10.7 Work Environment Multiplier Type Source

SelectimportFile
“Wiew Import File

Log Import:
oy N

L |
Wiew Log File
Clear Log File

| —

Import

Eg. Import Work Environment Muliplier Types @

tultiplier | *work EnwronmentMuItlleer Type Unknowin -
0.50 Significantly Ab i
0.70 Above Average
1.00 | Unknoven
1.00 | Average
1.25 | Slighly Below Average
1.50 | Below Average
1.75 | Significantly Below Average
2.00 | Substandard
2.50 | Significantly Substandard

f

L

[ ]

) 41 | ol -
|| Import File Name: ASCllimportFile. bt

Figure 208 Work Environment Multiplier Type CSV Import Process.

:

-\-] |‘.|'| I'Jl

a.
a.
Pl
Pl
Pl
Pl
Pl
Pl

Ll:llIl

50, 5ignificantly Above Average
70, 2bove Average

00, Average

25,51lighly Below Average
50,Below Average
75,85ignificantly Below Average
00, Substandard
50,5ignificantly Substandard

Figure 209. Work Environment Multiplier Type
CSV File

Copyright 2015, Whitemarsh Information Syatema Corporation

W

Proprietary Datey, All Righta Reserved
234



Whitemarsh Metrabase System: Project Monagement Laers Guide

5.9.10.8 Work Environment Factor Source

| | Eﬂ Import Work Environment Factors
“work Erwironment Factors
L i Environment Factor ‘wfark Enevironment Factar
i ech
- Client reviews Reviews are conducted but by inexperisnced reviewsrs Unknown =
Clignt reviews Reviews are generally not conducted
Select Import File Client reviews Reviews conducted in an acceptable manner and frequency
———— Equipment avaiable Mo'workstations available to the staff
Vigw Import File Equipment awvailable Mo effect
Equipment awvailable Workstations connected with shared metabaze spstem enviranme
[~ Log Import: Equipment awvailable Workstations with no metabase systemn environment
'@ @ | Equipment available Workstations with stand-alone metabase system environment.
B Equipment outages Equipment and all required software is available for use
“iew Log File Equipment outages For each hour below the average of six that the equipment is avai
e Equipment outages Mo effect
Clear Log File Extent of user contact Nio effect
— Estent af user contact Users are available but only within 2 buziness daps of review b
Import Extent of user contact Users are available but only within 4 busingss days of review
Estent of user contact Users are available but only within £ business days of review
e Extent of user contact Users are available within half day request to review Wwork Ervironment Factor Type
Extent of user contact Users are generally not available
Unknown Unknown -

I S

| —

Import Fle Name:

'S

Close Help

-
-

el

RS RIS

=

Figure 210. Work Environment Factor CSV Import Process.

'1 IANTLDVA YAV U N TANmoyn iy Amib oy na 1amnwomn nyAvi ik ‘\-,.TJ

Z2,Client rewviews, No effect

3,Client rewviews,Bewviews, that is, walk thru's are conducted by the client as needed

4 Client reviews,Bewviews are conducted but by inexperienced reviewers
5,Client reviews,Bewviews are generally not conducted

ect

&,Client reviews, Mo ef
7

,Client rewviews, Workstations connected with shared metabase system environment

8,Client reviews, Workstations with stand-alone metabase system environment.

4,Client reviews,Workstations with no metakase system envirocnment
10, Equipment awvailakle, WMo Workstations awvailakle to the staff
11, Equipment ocutages,No effect

12, Equipment outages,If the egquipment and all required software is awvailakle for use

13, Equipment outages, For each hour below the awverage of six that the equipment is awailakle

14 Extent of user contact,No effect

15, Extent of user contact,If the users are awvailakle within half day reguest to review

1&,Extent of user contact,If users are awvailabkle but only within

business days of review

z
17,Extent of user contact,If users are awvailakle but only within 4 business days of review

18,Extent of user contact,If users are awvailabkle but only within &€ business days of review

1%, Extent of user contact,If users are generzally not awvailabkle

Figure 211. Work Environment Factor CSV File.
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